
A RESOLUTION CALLING FOR THE ADOPTION OF THE 2013 -2017 CAPITAL IMPROVEMENT
PROGRAM.

WHEREAS, the Capital Improvement Program of the City of Albany is a long -term planning document
intended to allow for prioritization, financing, coordination, and timely technical design and construction
of projects to better serve the citizens of Albany; and

WHEREAS, the Capital Improvement Program plays a vital role in the budget process; land use planning;
facility plan implementation; and coordination with the state, county, and other local municipalities; and

WHEREAS, the projects listed in the 2013 -2017 Capital Improvement Program have been prioritized;
and

WHEREAS, the Albany City Council held a public hearing on June 6, 2012, on the proposed 2013 -2017
Capital Improvement Program.

NOW, THEREFORE, BE IT RESOLVED that the Albany City Council hereby approves and adopts the
2013 -2017 Capital Improvement Program.

DATED AND EFFECTIVE THIS 6TH DAY OF JUNE 2012.

RESOLUTION NO. 6138

MC Public Hearing Final StaffReport- 2013- 17.JMB.docx
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To the City Council and Citizens of Albany:

City Manager's Message

Albany's Capital Improvement Program (CIP) is almost certainly not keeping
pace with the depreciation of our capital assets, but I believe the same could
probably be said for every CIP in the nation. Cities' traditional revenue

sources are flat or declining while expenses continue to rise. Despite financial
strains, the City remains committed to making those improvements that are
most critical to supporting the needs of citizens, industry, and other
businesses.

The resources we use to maintain our assets and construct new ones come

primarily from local residents and businesses through utility rates. Other

sources of revenue include the state gas tax, property taxes to repay
construction bonds, grants, Systems Development Charges (impact fees paid
by those developing property), and other fees. Most of these resources can
only be used for purposes specified by law or the granting agency. Many

citizens do not realize that state gas tax money designated for street purposes, for example, cannot be used
to fund police officer salaries or anything that is not directly related to maintaining or constructing streets.
The consequence of these restrictions is that residents may wonder why the City is compelled to lay off
workers while having the resources to undertake a major public works project. The short answer is that
we (voters and /or the legislature) wanted to make sure certain monies were used for very specific
purposes.

The CIP documents the completion of many significant projects in recent years and explains many more
that are in progress. The program also notes that there are insufficient resources to meet many important
facility and infrastructure needs in the years ahead. The two most immediate facility needs unlikely to be
addressed within the five -year term of this CIP are new police and fire stations. Voters will almost
certainly need to be asked to approve a construction bond at some point in the future to complete these
projects.

Cities, like businesses and households, need to maintain their assets and occasionally construct new ones
if they are going to prosper and thrive. Just as our homes periodically need a new coat of paint or a
driveway replaced, our city needs a reservoir to be re- coated or a street reconstructed. Some of our

buildings, such as the Carnegie Library, will last for generations while others would be more expensive to
renovate than replace. Station 11, the downtown fire hall, was built in 1950 and is no longer suitable for
its intended use. We are currently housing some of our most critical emergency response equipment in a
building that could be among the first to collapse in a serious seismic event. A recent grant- funded
renovation of Station 12 on 34 Avenue corrected this problem at our second - oldest fire station.

The 2012 edition of our CIP addresses many of our long -term needs, while recognizing that others will
need different solutions. Albany has a good record of maintaining the necessary discipline to save for and
complete important community projects. This CIP continues that practice at a time when resources are
comparatively scarce and the community's capacity to raise additional money is limited.

Respectfully submitted,

Zeiza
Wes Hare, City Manager
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Decisions, Decisions, Decisions!

Strategic planning willfocus our community strategies and actions

The
City of Albany Strategic Plan is guided by three fundamental elements: our mission, our vision,

and our core values. Our mission statement is based on the principles of high quality and
continuous improvement. Our vision statement presents a compelling future toward which our

strategic plan is directed. Both our mission and our vision are founded on basic values that guide all our
actions and reflect what we expect from our employees and elected officials.

Our Mission: Providing quality public services for a better Albany community.

Our Vision: A vital and diverse community that promotes a high quality of life, great
neighborhoods, balanced economic growth, and quality public services.

If our mission and vision statements are to have any meaning, they must be accompanied by deliberate
planning to move the organization and community toward a desired future. This requires clearly defined
goals, proactive strategies, committed leadership, and effective management under significant forces of
change. These forces include changing community demographics, new state and federal mandates, fiscal
constraints, changing economic conditions, emerging technologies, and many other influences on our
service delivery efforts. The best tool for accomplishing our community objectives is strategic planning.
Therefore, the Albany City Council has developed a strategic plan.

The four primary themes of the strategic plan are Great Neighborhoods, a Safe City, a Healthy Economy,
and an Effective Government.

Financial Planning

The Capital Improvement Program (CIP) is a planning document that identifies capital projects in the next
five -year horizon for elected officials, citizens, and staff. The first year of the CIP will be the basis for
developing the capital portion of the forthcoming City Budget for 2012 -2013. Once a project appears in
the first year of the CIP and makes it into the budget, it does not appear again in the CIP because the
project has moved beyond the planning phase.

How to Use This Report

Each section of the report deals with a major infrastructure service the City
provides. You will find separate sections for accessibility, finance, parks,
public facilities, revitalization, stormwater, transportation, wastewater, and
water. There is also a community needs section showing the most important
projects without secured funding sources.
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Each project scheduled over the next five years is individually identified. Each project shows the total
cost and the sources of money used to pay for it. In certain cases, special emphasis by way of a signpost
is shown for projects financed through General Obligation bonds or revenue bonds, along with those
projects qualifying for System Development Charge funding for some or all of their costs.

Example: SDC

This CIP shows the total cost of a project in the year it is funded. Once a funded project moves into the
annual City Budget, it will no longer appear in the CIP.

Each project has a unique CIP identification number attached to it. Related projects occurring in different
areas, or over several years, are linked by use of a phase identifier. As a result, on any given project sheet,
you will also see all the related projects regardless of the CIP section in which they appear.

The CIP Process

Actually it is fairly simple. This report is distributed to the City Council, Planning Commission, and
Budget Committee and copies are made available to the public at the Libraries, City Hall, and on the
City's website. A joint work session of the City Council, Planning Commission, and Budget Committee
will be held to go over the proposed project list and ask questions to clarify issues and information.

Following the joint work session, a public hearing will be held where anyone and everyone is invited to
express feelings about these plans for the future. Following the public hearing process, the City Council
will revise the CIP as necessary and then adopt the final Program. This final version becomes the basis
for projects found in the City Budget.

Cross Check: Accomplishments and On -Going Projects

The following list shows projects funded in prior CIPs and budgets that are currently in process or which
have been revised or completed. Because these and earlier continuing projects have been authorized and
funded, they no longer appear in the detail pages of the CIP.
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PARKS

COMPLETED #1939 Periwinkle Path and Bridges

COMPLETED #2007 Timber Ridge School Track and Soccer Field

IN PROCESS #1897 Picnic Shelters at Gibson Hill, Lexington and Takena Parks
The project will be completed in spring 2012.

IN PROCESS #2167 Dog Parks
At least one fenced dog park will be installed by June 2012.

IN PROCESS #2168 City Gymnasium
An agreement with GAPS will be completed by June 2012, granting the City the use of a gym at Timber
Ridge School in exchange for a one -time cash payment from Parks SDCs. A similar agreement with the
Boys and Girls Club is currently being negotiated and should be in effect in 2013.

PUBLIC FACILITIES

COMPLETED #1942 Seismic Upgrade of Fire Station 12

IN PROCESS #1964 Replacement Downtown Fire Station Property
Property options are being evaluated.

IN PROCESS #2009 Fire Station 14 Parking Lot Rehabilitation
Construction scheduled for spring 2012.

REVITALIZATION

IN PROCESS #1339 CARA Central Albany Building Revitalization Program
This Central Albany Revitalization Area (CARA)- funded program has offered technical assistance, loans,
and grants for the private redevelopment of commercial structures in the Urban Renewal District.

STORMWATER

IN PROCESS #1958 Stormwater Master Plan

Computer modeling of the current stormwater system is underway.

DELETED #1959 Umatilla Street Culvert Replacement
Preliminary design investigations have been completed. Final design solutions will be identified
following completion of stormwater modeling as part of the Stormwater Master Plan. This project will
then be prioritized in consideration with other required improvements identified in the Stormwater Master
Plan.

TRANSPORTATION

COMPLETED #1930 Columbus Street Bridge Repair
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IN PROCESS #1654 North Albany Park and Ride
Construction is currently scheduled for summer 2012.

IN PROCESS #1908 Jackson Street Reconstruction

Construction is currently scheduled for summer 2012.

IN PROCESS #1949 Gibson Hill Road Sidewalk Improvements — Phase A

The City of Albany has received a grant for this project which will cover an expanded scope to construct
sidewalk improvements all the way to Scenic Drive. Construction is currently scheduled for summer
2013 pending approval and Council acceptance of grant funds.

IN PROCESS #1970 Oak Street Local Improvement District
Construction is currently scheduled for summer 2012.

IN PROCESS #1971 Belmont Avenue Culvert Replacement
Preliminary design has been completed. Final design work will require the completion of stormwater
modeling as part of the Stormwater Master Plan. The construction schedule is currently unknown.
Temporary improvements following recent storm damage will allow the road to remain open while final
design work is being completed.

IN PROCESS #1972 Bridge Scour Repairs
Construction is currently scheduled for summer 2012.

IN PROCESS #1991 Heritage Mall Traffic Signals
Construction is currently scheduled for summer 2012.

IN PROCESS #2006 12 Avenue Street Infill

Construction is currently scheduled for summer 2012.

DEFERRED #1992 Lyon Street and 1 Avenue Turn Lane
This project is currently on hold pending scoping coordination with CARA and ODOT. A construction
schedule is not yet defined.

WASTEWATER

COMPLETED #1193 Calapooia Interceptor: Takena — 12th

COMPLETED #1871 Treatment Plant Improvements - Wetlands

COMPLETED #1944 Lawndale Sewer Relocation

IN PROCESS #1630 Oak Creek Lift Station and Force Main Improvements
Construction is currently scheduled for summer 2012.

WATER

COMPLETED #1675 Santiam - Albany Canal Improvements (Phase 10)

COMPLETED #1750 Valley View Reservoir Improvements
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COMPLETED #1861 Water System Seismic Protection Upgrades (Phases 1, 2, and 3)

COMPLETED #1968 Jackson Street Water Line

COMPLETED #1973 34 Avenue Reservoir Coating

COMPLETED #1979 Shannon Drive Water Line

COMPLETED #1988 Vine Street Water Treatment Plant Trash Rack/Forebay

IN PROCESS #1615 Maier Lane, Skyline Terrace to Penny Lane Water Line Replacement
Construction is currently scheduled for summer 2012.

IN PROCESS #1675 Santiam - Albany Canal Improvements (Phase 8)
Dredging is currently scheduled for summer 2012.

IN PROCESS #1806 Shady Lane, South ofDogwood Lane NW
Construction is currently scheduled for summer 2012.

IN PROCESS #1965 Broadway Reservoir Transmission Main (Phase 1)
Construction is currently scheduled for summer 2012.

IN PROCESS #1965 Broadway Reservoir Transmission Main (Phase 2)
This project is being coordinated with the street improvements for North Albany Road. The timing of
construction for the waterline improvements will be determined by the final construction schedule for
North Albany Road.

IN PROCESS #1999 Albany - Millersburg Water Treatment Plant Sand Removal
This project is currently scheduled for construction in summer 2013.

IN PROCESS #2005 North Ranch Area Water Lines

Staff is currently evaluating alternatives for preserving these waterlines. A construction schedule has not
yet been determined

DELETED #1675 SantiamAlbany Canal Improvements (Phase 9)
The scope of this project was reduced and City crews will be able to complete the required work without
any additional capital investment.

DELETED #1966 Soda Ash Improvements
After further research it was determined that soda ash would not provide better water quality for the water
system.

DELETED #1987 Albany- Millersburg Water Treatment Plant Drying Beds

Water treatment staff has developed new methods of handling sludge from the backwash ponds. This
project is no longer required.
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Got a Question?

Some of the information and issues in this report can be rather complex. If you are having
trouble understanding something or have a question, your City staff stands ready and
willing to provide the information you need.

For information please contact:

City Manager's Office
Marilyn Smith, 541- 917 -7507
Management Assistant/Public Information Officer
marilyn.smith@cityofalbany.net
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Paying for Capital Projects

A preliminary look atfinancing, pendingfurther decisions

Let
us make it clear right at the top: there is not enough money available for all the projects the City

needs to do. In most cases the source of money determines which projects get included. For
instance, Wastewater Fund revenue can only be spent on wastewater projects. The same is true for

all dedicated revenues, such as the Water Fund, Street Fund, and the Parks & Recreation Fund. The

money each of these funds receives must be spent for the purposes for which the fund was created.

Sources of Funding

The table on the next page shows the relative breakdown of funding sources for all the projects contained
in the 2013 -2017 CIP.

This chart shows a projection of funds needed for projects in any given year. As you can see, the relative
amounts of money can vary significantly and can change from year to year based on the projects being
constructed.

Grants are a one -time source of money. To rely on grants as a major source of improving our
infrastructure is a precarious approach. The money may or may not be there and is available only through
decisions made outside our community. While the City actively looks to get grants where available, we
still have to provide our own source of money for a portion of the cost, even on grant projects.

Any given project can have funding from more than one source. For instance, a major sewer upgrade
project may be funded by a combination of Sewer Rate revenue and Sewer Improvement System
Development Charges (SDC) revenue. Each project in this CIP will have all funding sources clearly
identified.

Finances

I.
What is a Fund?

A fund is an accounting term that
denotes a stand -alone operation that
has its own set of accounting books.
Even though it is part of the City, for
financial purposes it operates as a
separate service.

Finances
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Projected Cost Totals by Funding Source

FUNDING SOURCE 2013 2014 2015 2016 2017 TOTAL

Future Donations $ 0 $ 50,000 $ 0 $ 0 $ 0 $ 50,000

GF Facilities Maintenance Projects $ 15,000 $ 15,000 $ 30,000 $ 1,500,000 $ 0 $ 1,560,000

North Albany Street Improvement $ 400,000 $ 0 $ 0 $ 0 $ 0 $ 400,000

North Albany Water Capital Charge $ 0 $ 355,000 $ 0 $ 0 $ 0 $ 355,000

SDC Improvement - Parks $ 0 $ 200,000 $ 0 $ 0 $ 0 $ 200,000

SDC Improvement - Transportation $ 2,023,500 $ 163,000 $ 169,000 $ 376,000 $ 498,000 $ 3,229,500

SDC Improvement - Water $ 488,000 $ 316,000 $ 0 $ 0 $ 809,000 $ 1,613,000

SDC Reimbursement - Transportation $ 100,000 $ 0 $ 0 $ 0 $ 0 $ 100,000

Sewer Rates /Operating Revenues $ 915,000 $ 780,000 $ 1,720,000 $2,270,000 $2,020,000 $7,705,000

State Grant $ 0 $ 250,000 $ 0 $ 0 $ 0 $ 250,000

State of Oregon $ 2,053,500 $ 0 $ 0 $ 409,000 $ 1,189,000 $3,651,500

Street Capital Reserves $ 81,000 $ 121,000 $ 124,000 $ 883,000 $ 515,000 $ 1,724,000

Water Connection Fees $ 150,000 $ 237,000 $ 0 $ 0 $ 0 $ 387,000

Water Rates /Operating Revenues $ 1,923,000 $ 435,000 $ 897,000 $ 1,920,000 $ 650,000 $ 5,825,000

TOTAL: $ 8,149,000 $2,922,000 $2,940,000 $7,358,000 $5,681,000 $27,050,000

No Wastewater SDC funds are projected to be expended in this five -year CIP. Currently, all
Wastewater SDC funds are pledged to debt service and existing projects.
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Financing Projects with Bonds or Loans

For capital projects, the City gets money primarily through taxes and fees for service. In order to stretch
the buying power of the money the City receives or to pay for big- ticket projects, the City uses General
Obligation bonds or revenue bonds.

A bond is a fancy word for a loan. Instead of going to a bank for a loan, the City sometimes sells a bond
in the worldwide financial marketplace in order to get the lowest interest rate possible. The federal tax
code provides for municipal bonds that can be exempt from income taxes for the people or institutions
that buy them. Because of this tax break, the interest rate is usually much less than would be paid for a
prime rate loan from a bank. This saves the taxpayers money.

There are two types of bonds:

General Obligation (GO) bonds must be approved by a vote of the people before they can be issued. This
is because GO bonds result in an additional property tax, above and beyond the property tax otherwise
paid. The bonds are secured by the revenue from that tax, and the tax lasts only for the life of the bonds,
which is usually 15 to 20 years.

Revenue bonds are not backed by property taxes, nor do they require a vote of the people. Revenue bonds
are repaid out of specific revenue, such as water rates for a water revenue bond. This type of bond is
authorized by the City Council. This category includes redevelopment bonds through CARA.

Lastly, the City can secure a loan from other sources. In 2003 the City was able to secure a loan from the
State of Oregon Clean Water Revolving Loan Fund for our planned wastewater projects at financing rates
that were far better than what was available under bond programs.

It is important to remember bonds and loans are not a source of revenue; they are a financing mechanism.
The sources of revenue to pay for the projects are the taxes or rates that secure the bond or loan.

The Five -Year Plan in a Snapshot

The following table shows the total cost of projects authorized in each of the next five years for each
major category of capital projects. Some projects will be paid for in a single year, while other projects
will take three years or more to complete.

Occasionally new issues, changing cost and revenue realities, or shifts in City priorities will cause a
project, or a number of projects, to be either bumped forward or back in the five -year schedule. Any
changes of this nature would be reflected in future CIP documents.
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Projected Cost Totals by Category

CATEGORY 2013 2014 2015 2016 2017 TOTAL

Accessibility $ 41,000 $ 244,000 $ 253,000 $ 0 $ 0 $ 538,000

Parks $ 0 $ 500,000 $ 0 $ 0 $ 0 $ 500,000

Public Facilities $ 15,000 $ 15,000 $ 30,000 $ 1,500,000 $ 0 $ 1,560,000

Revitalization $ 0 $ 0 $ 0 $ 0 $ 0 $ 0

Stormwater $ 0 $ 0 $ 0 $ 0 $ 0 $ 0

Transportation $ 4,617,000 $ 40,000 $ 40,000 $ 1,668,000 $2,202,000 $8,567,000

Wastewater $ 915,000 $ 780,000 $ 1,720,000 $2,270,000 $2,020,000 $7,705,000

Water $ 2,561,000 $1,343,000 $ 897,000 $ 1,920,000 $1,459,000 $8,180,000

GRAND TOTALS: $ 8,149,000 $2,922,000 $2,940,000 $7,358,000 $5,681,000 $27,050,000
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Major Needs that Remain Unfunded

Priority projects to strengthen our community... ifwe can find the cash

Community Needs

This section of the CIP highlights projects of a high priority that were not proposed for funding within
this five -year CIP time frame.

Residential Utility Services

As noted in previous CIP documents, several pockets of residential areas remain without City utilities.
Most were annexed after development under county jurisdiction, and most are characterized by moderate
income households and modest homes.

Central Albany Revitalization

Central Albany remains a focus for public and private redevelopment and economic development activity.
While CARA funding has stimulated significant private investment, completion of the vision for central
Albany will require spending beyond the scope of the renewal agency. The following are among the
projects that do not have fully identified funding:

Public Spaces — The CALUTS Plan and the Town Center Plan call for a suite of public spaces
designed to enhance the central Albany area, provide spatial organizing elements, offer alternate
transportation options, and stimulate private investment.

Water Avenue The Water Avenue Streetscape Design Guide (2008) calls for reconstruction of
Water Avenue from Washington to Main. This will be a key investment to support
redevelopment of parcels along the river, including the Riverfront Housing in the Town Center
Plan concept.

Park Equipment Replacement/Renovation Needs
Currently, there is a backlog of park equipment replacement projects. Examples of these projects include
the replacement of unsafe, 30- year -old playgrounds, ball field lighting systems, irrigation systems, and
park buildings /structures. The 2006 Parks Master Plan proposes several projects that would address many
of these needs through a funding mix including Parks SDCs, annual operating dollars, private donations,
and grants. However, most of these funds have not yet been secured.

Fire Department
Fire Station 11 — The downtown station is currently located on a half -acre site. Additional

property will be necessary for a new fire station. The current building is aging, and is not safe in
an earthquake. The station must remain in the downtown area to provide adequate response times
to the areas of town it serves.

Both Fire and Police emergency responders lack adequate local training facilities to develop new
skills and maintain proficiency and current capabilities. Emergency responders' skills must be
maintained in order to safely and adequately handle the numerous high -risk and hazardous events
they encounter.
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Police

The City owns a four -acre site on Pacific Boulevard for a new police station. The City has set aside $5
million for Police and Fire building needs. Police along with Fire have completed preliminary work on a
formal architectural and engineering study to solidify estimated costs of building the needed facilities or
to remodel existing structures. Due to budgetary considerations, all formal work related to this project has
ceased.

Street Construction

A follow -up to the recommendation of the Mayor's Task Force involves another $10 million bond for
street construction projects. Should the community consider funding of the project, the project would cost
the owners of a $150,000 house an additional $48 per year in taxes, based on a 20 -year General
Obligation bond.

Stormwater Utility

The City does not currently have a dedicated funding source for addressing stormwater quality, facility
maintenance, or capital project needs within the community. When problems arise within the existing
system, they are addressed by either the street maintenance or sewer maintenance crews, depending on the
type of facility. The City recently initiated a significant stormwater planning effort. The new stormwater
plan will identify short- and long -term maintenance and capital improvement needs. Once the needs have
been identified, different funding strategies to address those needs will be considered.

South Albany Area Plan

This plan has been funded by a State of Oregon Transportation and Growth Management (TGM) grant.
The project is well underway, and will result in a land use /transportation/natural resource /utility plan that
will guide decades of development. It's clear that there will be significant capital investments required in
future years. These will include, at the least:

12

Lochner Road/Marion Street improvements.
53rd Avenue Roadway and Bridge improvement project.
Water reservoir to serve the area.

Relocation of Ellingson Road, east of Columbus.
Development of the community park site, and two or three neighborhood parks.
Trails and paths connecting neighborhoods and accessing Oak Creek.
A new elementary school.
A new residential street network for north -south and east -west movements, including the
proposed Oak Creek Parkway.
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Addressing Physical Barriers

The
City recognizes that one of the characteristics of a truly great city is a commitment to ensuring

all members of the community have equal access. We strive to have a more inclusive

infrastructure that adequately meets the needs of all citizens. Through progressive efforts,
Albany's public facilities will become increasingly accessible to people of all abilities.

Acknowledging We Cannot Remedy All Issues Now

From steep slopes to stairs, there are many barriers to accessibility around
the City. This is common in established cities, as many facilities were
constructed before accessibility standards were enacted. The prevalence of
these barriers may make complete accessibility seem daunting, or even
unattainable. Limited funding means we cannot address every problem
area immediately. Through proactive efforts, however, continued
measurable progress along with planned implementation will bring
considerable benefits to Albany's citizens. In addition, because all new
projects are required to be accessible, the number of deficiencies
throughout the city will only decline.

To comply with the Americans with Disabilities Act (ADA), accessibility deficiencies must
incorporated into the City's transportation infrastructure upgrade plans. This includes incorporation into
plans such as those targeting bus stops and the installation of new curb ramps where none exist. Staff has
been working to design and implement plans to improve disability access throughout the City, and will
continue to ensure disability access is included in future planning. All such plans for new projects will
meet either the 2010 ADA Standards for Accessible Design or the Access Board's Accessibility Guidelines
for Pedestrian Facilities in the Public Right -of -Way.

Transitioning toward Accessible Facilities

Accessibility

be

A chief project outlined in the CIP will greatly improve pedestrian access at City transit stops. For fiscal
years 2013 -2014 and 2014 -2015, major improvements will be made on or around each bus stop listed on
the main City Transit schedule. Improvements will include better access to the bus shelters and to the
street so patrons can easily board the bus. Curb ramp placement and other sidewalk improvements will
also be included, making significant steps in improving access for pedestrians all over the City.

In addition to this major project, the City continues to make substantial investments in improving
accessibility throughout Albany. These efforts are typically paired with other required maintenance or
capital project activities. For instance, when a street overlay is performed, City staff checks the area for
missing or noncompliant curb ramps and incorporates changes as needed in conjunction with the overlay
project. Many new, ADA - compliant curb ramps are added each year through this process.

Lastly, the Disability Access Coordinator is continuing efforts on the City's ADA Transition Plan, which
has most recently included improvements to 15 existing public facilities. In addition to these and the
planned bus stop improvements described above, the next phases will include assessment and primary
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implementation for curb ramp placement and improvements. As required by the Americans with
Disabilities Act, complaint areas are a first priority. This plan for transition will guide all the work being
done, progressing toward bringing the City's infrastructure into compliance with the ADA.

In addition to these reviews of public facilities, private development proposals are evaluated for
accessibility compliance, inspections are performed to ensure all new public and private construction
meets accessibility requirements, and complaints about inaccessible public and private elements and
facilities are received and investigated. Such complaints have included inaccessible walkways, deficient
curb ramps, and inadequate accessible parking, among other things. Our goal is to address these and other
access - related citizen concerns in a timely and productive manner while continuing to transition City
facilities toward improved accessibility.

Funding Summary

The following table shows the total amount of projects scheduled in each of the five years of this CIP,
broken down by the source of the funding. The costs shown are the projected construction costs in the
year the project is proposed. Each year we take the estimated cost of the projects and bring them up to
current year costs by applying the change in the Engineering News - Record (ENR) construction cost index
for Seattle. The future year costs then have an annual 3.5 percent inflation factor added in to estimate the
cost in the year proposed.

Projected Cost Totals

FUNDING SOURCE 2013 2014 2015 2016 2017 TOTAL

SDC - Improvement - Transportation $ 0 $ 163,000 $ 169,000 $ 0 $ 0 $ 332,000

Street Capital Reserves $ 41,000 $ 81,000 $ 84,000. $ 0 $ 0 $ 206,000

GRAND TOTALS: $ 41,000 $ 244,000 $ 253,000 $ 0 $ 0 $ 538,000
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Capital Improvement Program 2013 -2017

Funded Projects Summary & Detail

The following projects have been identified for inclusion in this five -year Capital Improvement Program.

Each project shown below is explained in detail on the pages that follow. Projects are listed in the fiscal year order
they are planned to occur, and in CIP ID# order within a given fiscal year set.

CIP # Phase Title Projected Total

Plan Year: 2012 - 2013

2171 MADISON STREET ADA IMPROVEMENTS — 28TH AVENUE TO 34TH AVENUE $ 41,000

Plan Year: 2013 - 2014

2004 1 IMPROVED PEDESTRIAN CROSSINGS AT TRANSIT STOPS (PHASE 1) $ 244,000

Plan Year: 2014 - 2015

2004 2 IMPROVED PEDESTRIAN CROSSINGS AT TRANSIT STOPS (PHASE 2)

Total for FY 2014 - 2015

Accessibility - Projects

Total for FY 2012 - 2013 $ 41,000

Total for FY 2013 - 2014 $ 244,000

253,000

253,000

Grand Total for Accessibility: $ 538,000
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Plan FY: 2012 -2013 MADISON STREET ADA IMPROVEMENTS — 28TH AVENUE TO

34TH AVENUE

CIP Project #: 2171

Master Plan: Plan Element:

Category: Accessibility Classification:

Department: Public Works Department

Total Cost: $ 41,000

This project will replace 10 curb ramps and make repairs to
heaved up and broken sidewalks on Madison Street between
28th Avenue and 34th Avenue. This segment of street fronts
Lafayette Elementary School. The existing street corners either
do not have ramps or the ramps do not meet current ADA
standards.

Operating Budget Impact: None.

Funding Sources For This Project:
Activity Funding Source Projected Amount

250 -50 -2700 STREET CAPITAL RESERVES $ 41,000
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Total: $ 41,000
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Capital Improvement Program 2013 -2017

Plan FY: 2013 -2014 IMPROVED PEDESTRIAN CROSSINGS AT TRANSIT STOPS (PHASE
1)

CIP Project #: 2004 Phase: 1

Master Plan:

Category:

Department:

Total Cost:

This project will improve pedestrian safety and ADA accessibility at approximately 21 transit stops by installing
new curb ramps, bus shelters, sidewalks and other improvements. This project also includes a new pedestrian
crossing and infill sidewalk at 7th Avenue and Takena Street near Albany General Hospital.

Funding Sources For This Project:
Activi Fund Source Projected Amount

250 -50 -2700 STREET CAPITAL RESERVES $ 81,000

250 -50 -2703 SDC - IMPROVEMENT - TRANSPORTATION $ 163,000

Related Projects:

Transportation Master Plan

Accessibility

Public Works Department

244,000

Total:

Phase Year Title

1 2014 IMPROVED PEDESTRIAN

CROSSINGS AT TRANSIT

STOPS (PHASE 1)
2 2015 IMPROVED PEDESTRIAN

CROSSINGS AT TRANSIT

STOPS (PHASE 2)

Grand Total - All Related Projects:

Accessibility - Project Information

Category

Accessibility

Accessibility

Plan Element:

Classification:

SDC

244,000

Projected Total

244,000

253,000

497,000
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Plan FY: 2014 -2015 IMPROVED PEDESTRIAN CROSSINGS AT TRANSIT STOPS (PHASE
2)

CIP Project #: 2004 Phase: 2

Master Plan:

Category:

Department:

Total Cost: 253,000

This project will improve pedestrian safety and ADA accessibility at approximately 21 transit stops by installing
new curb ramps, bus shelters, sidewalks and other improvements. This project also includes a new pedestrian
crossing and infill sidewalk at 7th Avenue and Takena Street near Albany General Hospital.

Funding Sources For This Project:
Activity Funding Source

250 -50 -2700 STREET CAPITAL RESERVES

250 -50 -2703 SDC - IMPROVEMENT - TRANSPORTATION

Related Projects:
Phase Year Title

Total:

1 2014 IMPROVED PEDESTRIAN Accessibility
CROSSINGS AT TRANSIT

STOPS (PHASE 1)
2 2015 IMPROVED PEDESTRIAN Accessibility

CROSSINGS AT TRANSIT

STOPS (PHASE 2)

Grand Total - All Related Projects:

Transportation Master Plan
Accessibility

Public Works Department

Category

Plan Element:

Classification:

SDC

Projected Amount

84,000

169,000

253,000

Projected Total

244,000

253,000

497,000

Capital Improvement Program 2013 -2017
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Capital Improvement Program 2013 -2017

The following projects have been identified as needed repairs and /or improvements to the City's infrastructure. In
most cases, these projects are the result of a master plan process, which attempts to systematically look at the needs
for public infrastructure over the next 10 to 20 years. These projects are considered "Unfunded" because either a
source of funding has not been made available, or they will not be implemented within the five -year window this
plan covers.

CIP # Phase Year Title Projected Total

2172 0 WASHINGTON STREET ADA IMPROVEMENTS — WATER AVENUE TO $ 56,000
9TH AVENUE

1935 2013 AMERICANS WITH DISABILITIES ACT (ADA) PUBLIC IMPROVEMENT $ 25,000
COMPLIANCE PROGRAM

1945 2014 AMERICANS WITH DISABILITIES ACT (ADA) PUBLIC IMPROVEMENT $ 25,000
COMPLIANCE PROGRAM

1963 2015 AMERICANS WITH DISABILITIES ACT (ADA) PUBLIC IMPROVEMENT $ 25,000
COMPLIANCE PROGRAM

2169 2016 AMERICANS WITH DISABILITIES ACT (ADA) PUBLIC IMPROVEMENT $ 25,000
COMPLIANCE PROGRAM

2176 2017 AMERICANS WITH DISABILITIES ACT (ADA) PUBLIC IMPROVEMENT $ 25,000
COMPLIANCE PROGRAM

Accessibility - Unfunded Projects

Unfunded Projects

Total for Unfunded : $ 181,000

Grand Total for Unfunded Accessibility: $181,000
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Parks

Limited Resources Delay Parks Projects

Jn
2006, the Albany City Council adopted the 2006 -2010 Parks and Recreation Master Plan. This plan

guides the City's investment in park acquisition, renovation, and new facility improvements. Parks
projects are funded by a mix of funds from outside grants, private donations, Parks System

Development Charges, and the Parks and Recreation Department's annual operating fund. The current
slow -down in the local economy has reduced estimated revenues in each of our funding sources for park
projects, requiring adjustments to the schedules for several projects in this CIP.

A high priority of the Parks Master Plan is the replacement of grossly outdated and inadequate
playgrounds in existing parks. Since the adoption of the master plan, new playgrounds have been installed
in Eads, Takena, Swanson, Riverview Heights, Teloh Calapooia, and Burkhart parks. These projects were
accomplished through a mix of Parks Fund operating revenues, grants, donations, and Parks SDCs. The
remaining playground replacement projects must be suspended indefmitely due to a lack of reliable
funding. Projects at Henderson, Draper, Sunrise, Deerfield, Grand Prairie, Pineway, and Lehigh parks
have been deferred to future years.

Only three capital projects were scheduled to start in FY 2011 -2012, and all three are either complete or in
progress at this time. The City Gym project calls for the purchase of gym use through long -term
agreements with one or more agencies in Albany. This project replaces the gym the City would have
secured with the YMCA at Timber -Linn Park. Negotiations are currently underway with the Greater
Albany Public Schools and with the Boys and Girls Club of Albany to secure dedicated use of their
facilities for City use. Parks SDC money has been allocated for this project. Recently, the City and the
Greater Albany school district built a new all- weather running track and irrigated soccer field at
Timber Ridge School. This project provides facilities on school property, which are available for
community use during non - school hours year- round. Finally, an effort is underway to install one or more
dog parks on existing park lands.

Only one other project is included in the proposed CIP at this time. The City recently acquired the East
Thornton Lake Natural Area in North Albany. State Parks grant funds were used, in part, to make this
purchase. The grant requires that the City initiate development on the site within two years. The proposed
CIP includes a modest development project in FY 2013 -2014. Development will be limited to a parking
lot and minimal improvements to allow recreational and educational activities to take place.

All other previously scheduled Parks projects have been either delayed or suspended indefinitely due to a
lack ofpredictable funding over the next few years.

Funding Summary

The following table shows the total amount of projects scheduled in each of the five years of this CIP,
broken down by the source of the funding. The costs shown are the projected construction costs in the
year the project is proposed. Each year, we take the estimated cost of the projects and bring them up to
current year costs by applying the change in the Engineering News - Record (ENR) construction cost index
for Seattle. The future year costs then have an annual 3.5 percent inflation factor added in to estimate the
cost in the year proposed.

Parks 21



Projected Cost Totals

FUNDING SOURCE 2013 2014 2015 2016 2017 TOTAL

Future Donations $ 0 $ 50,000 $ 0 $ 0 $ 0 $ 50,000

SDC — Improvement — Parks $ 0 $ 200,000 $ 0 $ 0 $ 0 $ 200,000

State Grant $ 0 '$250,000 $ 0 $ 0 $ 0 $ 250,000

GRAND TOTALS: $ 0 $ 500,000 $ 0 $ 0 $ 0 $ 500,000
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Capital Improvement Program 2013 -2017

Funded Projects Summary & Detail

The following projects have been identified for inclusion in this five -year Capital Improvement Program.

Each project shown below is explained in detail on the pages that follow. Projects are listed in the fiscal year order
they are planned to occur, and in CIP ID# order within a given fiscal year set.

CIP # Phase Title Projected Total

Plan Year: 2013 - 2014

2008 EAST THORNTON LAKE NATURE AREA DEVELOPMENT

Parks - Projects

500,000

Total for FY 2013 - 2014 $ 500,000

Grand Total for Parks: $ 500,000
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Plan FY: 2013 -2014 EAST THORNTON LAKE NATURE AREA DEVELOPMENT

CIP Project #: 2008

Master Plan: Parks Master Plan Plan Element:

Category: Parks Classification: Park Development

Department: Parks & Recreation Department

24

SDC

Total Cost: $ 500,000

Funds will be used to design and construct improvements to a
new nature park in North Albany. Improvements include trails,
interpretive signage, a shelter, amphitheater, nature -based
playground, picnic facilities, parking, lighting, entry road,
utilities, and landscaping.

Funding Sources For This Project:

Activity Funding Source Projected Amount

FUTURE DONATIONS $ 50,000

STATE GRANT $ 250,000

202- 35- 1500SDC - IMPROVEMENT - PARKS $ 200,000

Capital Improvement Program 2013 -2017

enn

Proposed Location of
Total: $ 500,000 - ` k'"' °fix , fast Thornton Lake Natural Area

Parks - Project Information



Capital Improvement Program 2013 -2017

The following projects have been identified as needed repairs and /or improvements to the City's infrastructure. In
most cases, these projects are the result of a master plan process, which attempts to systematically look at the needs
for public infrastructure over the next 10 to 20 years. These projects are considered "Unfunded" because either a
source of funding has not been made available, or they will not be implemented within the five -year window this
plan covers.

Miscellaneous - Parks

CIP # Phase Year Title Projected Total

1937 0 NEW HIKE /BIKE TRAIL DEVELOPMENT

Park Development

Park Renovations

1893 0 DEERFIELD PARK RENOVATION

Replacement Projects

CIP # Phase Year Title

Parks - Unfunded Projects

Unfunded Projects

Grand Total for Unfunded Parks: $5,820,000

500,000

Total for Unfunded Miscellaneous - Parks: $ 500,000

CIP # Phase Year Title Projected Total

1321 0 TIMBER RIDGE PARK ACQUISITION $ 300,000

1886 0 TIMBER LINN PARK IMPROVEMENTS - PHASE 1B $ 400,000

1887 0 TIMBER LINN PARK IMPROVEMENTS - PHASE 1C $ 600,000

1895 0 COMMUNITY PARK DEVELOPMENT - PHASE 1 $ 1,500,000

1903 0 NEIGHBORHOOD PARK DEVELOPMENT - TIMBER RIDGE SITE $ 300,000

1904 0 NEIGHBORHOOD PARK DEVELOPMENT - TIMBER RIDGE SITE PHASE $ 200,000
2

1936 0 COMMUNITY PARK DEVELOPMENT - PHASE 2 $ 1,000,000

Total for Unfunded Park Development: $ 4,300,000

CIP # Phase Year Title Projected Total

400,000

Total for Unfunded Park Renovations: $ 400,000

Projected Total

1889 0 GRAND PRAIRIE PARK PLAYGROUND REPLACEMENT $ 150,000

1892 0 SUNRISE PARK PLAYGROUND REPLACEMENT $ 150,000

1896 0 DRAPER PARK PLAYGROUND REPLACEMENT $ 150,000

1898 0 PINEWAY PARK PLAYGROUND REPLACEMENT $ 100,000

1899 0 HENDERSON PARK PLAYGROUND REPLACEMENT $ 70,000

Total for Unfunded Replacement Projects: $ 620,000
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Issues Before the Community

Public Facilities

The
Albany City Council and other community leaders have been discussing the City's public

facility needs for several years. Much of the discussion has been in regards to the City's
emergency facilities.

Emergency Facilities

It is imperative to our community's safety that critical emergency facilities are able to continue
emergency operations in the event of a major disaster. Fire Station 11 is over 60 years old and was not
built to current seismic standards. This fire station would not withstand a substantial earthquake or similar
natural disaster without structural failure rendering it operationally nonfunctional. It is cost - prohibitive to
rehabilitate Station 11 to meet seismic standards since the station has a number of costly deficiencies that
need to be addressed.

Lack of seismic stability.
Substandard and outdated wiring would require complete structural rewiring if renovated.
Due to the substandard wiring, the emergency generator is inadequate to maintain operations
during a power failure.
Station does not meet Americans with Disabilities Act (ADA) requirements.
Although it was code compliant at the time it was constructed, the fire sprinkler system currently
is inadequate for a facility that continuously houses individuals.
Station has inadequate mixed gender accommodations.
Station is located on a half -acre lot surrounded by developed properties with little room for staff
or visitor parking.
Building size and configuration does not provide adequate space for current apparatus, equipment,
and staffing.

The Police Department was built in 1988 and has numerous structural issues that need to be addressed in
order to provide a reliable emergency services facility to our community. These issues are:

The heating and air conditioning system are overtaxed and incapable of providing efficient and
adequate heating and cooling to the building. The systems are overtaxed because the interior
walls have been modified numerous times and because the system was never designed for the
current employee population. The original system design has been seriously compromised.

The building size and configuration does not provide adequate space for current staff, supplies
and equipment. A modular building was added to the site in 2004 and has proven to be a
temporary solution to overcrowding. That building is also taxed to capacity with staff,
equipment, technology and operational needs.

The emergency generator only supplies limited power to the building during a power failure or
natural disaster. The generator and wiring are not adequate to supply the current staffing,
operational and power needs during a disaster.

The department is surrounded by developed properties with inadequate space for citizen,
department or staff parking.
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Additionally, both Fire and Police emergency responders lack adequate local training facilities to develop
new skills and maintain proficiency and current capabilities. Emergency responders' skills must be
maintained in order to safely and adequately handle the numerous high -risk and hazardous events they
encounter.

Other City Buildings

Many City buildings need major maintenance work — roof repairs, carpet, paint, and heating and cooling
system replacements. Much of the work has been deferred year after year in favor of other pressing
needs.

Funding Summary

The City, counties, and schools get money for capital projects from the same source — local taxpayers.
Taxpayers, who are also voters, can be overwhelmed when multiple money measures show up on a single
ballot. In the fall of 2005, the Albany City Council acknowledged that by establishing a reserve account
to be used someday for one or more of the City's building needs. Staff will look for additional sources of
money to supplement the reserve — grants, bequests, or no- interest loans are a few possibilities.

The following table shows the total amount of projects scheduled in each of the five years of this CIP,
broken down by the source of the funding. The costs shown are the projected construction costs in the
year the project is proposed. Each year we take the estimated cost of the projects and bring them up to
current year costs by applying the change in the Engineering News - Record (ENR) construction cost index
for Seattle. The future year costs then have an annual 3.5 percent inflation factor added in to estimate the
cost in the year proposed.

Projected Cost Totals

FUNDING SOURCE

GF Facilities Maintenance Projects

GRAND TOTALS:

2013 2014 2015 2016 2017 TOTAL

15,000 $ 15,000 $ 30,000 $ 1,500,000 $ 0 $1,560,000

15,000 $ 15,000 $ 30,000 $ 1,500.000 $ 0 $1,560,000
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Capital Improvement Program 2013 -2017

Funded Projects Summary & Detail

The following projects have been identified for inclusion in this five -year Capital Improvement Program.

Each project shown below is explained in detail on the pages that follow. Projects are listed in the fiscal year order
they are planned to occur, and in CIP ID# order within a given fiscal year set.

CIP # Phase Title Projected Total

Plan Year: 2012 - 2013

2178 FIRE STATION 13 WATER RECLAMATION PROJECT $ 15,000

Total for FY 2012 - 2013 $ 15,000

Plan Year: 2013 - 2014

2179 FIRE STATION 14 WATER RECLAMATION PROJECT $ 15,000

Total for FY 2013 - 2014 $ 15,000

Plan Year: 2014 - 2015

2177 FIRE STATION 11 WATER RECLAMATION PROJECT $ 30,000

Total for FY 2014 - 2015 $ 30,000

Plan Year: 2015 - 2016

2180 UPDATE CURRENT RADIO SYSTEM TO 700/800 MHZ $ 1,500,000

Total for FY 2015 - 2016 $ 1,500,000

Grand Total for Public Facilities: $ 1,560,000
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Plan FY: 2012 -2013 FIRE STATION 13 WATER RECLAMATION PROJECT

CIP Project #: 2178

Master Plan:

Category:

Department:

Total Cost:

Public Facilities

Fire Department

15,000

In September 2006, DEQ issued the Willamette River Basin
TMDL order. In June 2008 the City received approval of our
TMDL Implementation Plan. Our approved plan requires that
fire stations capture and treat emergency vehicles wash water
and not allow runoff into the storm drainage system. This four
year project intends to retrofit each station with the equipment
necessary to meet current standards.

Funding Sources For This Project:
Activity Funding Source

217- 10- 2002GF FACILITIES MAINTENANCE PROJECTS

Plan Element:

Classification: Fire Facilities

Projected Amount

15,000

Total: $ 15,000

Capital Improvement Program 2013 -2017

Fire Station 1
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Plan FY: 2013 -2014 FIRE STATION 14 WATER RECLAMATION PROJECT

CIP Project #: 2179

Master Plan:

Category:

Department:

Total Cost:

Public Facilities

Fire Department

15,000

In September 2006, DEQ issued the Willamette River Basin
TMDL order. In June 2008 the City received approval of our
TMDL Implementation Plan. Our approved plan requires that
fire stations capture and treat emergency vehicles wash water
and not allow runoff into the storm drainage system. This four
year project intends to retrofit each station with the equipment
necessary to meet current standards.

Funding Sources For This Project:
Activity Funding Source

217- 10- 2002GF FACILITIES MAINTENANCE PROJECTS

Plan Element:

Classification: Fire Facilities

Projected Amount

15,000

Total: $ 15,000
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Plan FY: 2014 -2015 FIRE STATION 11 WATER RECLAMATION PROJECT

CIP Project #: 2177

Master Plan:

Category: Public Facilities

Department: Fire Department

Total Cost: $ 30,000

In September 2006, DEQ issued the Willamette River Basin
TMDL order. In June 2008 the City received approval of our
TMDL Implementation Plan. Our approved plan requires that
fire stations capture and treat emergency vehicles wash water
and not allow runoff into the storm drainage system. This four
year project intends to retrofit each station with the equipment
necessary to meet current standards.

Funding Sources For This Project:

Activity Funding Source Projected Amount

217- 10- 2002GF FACILITIES MAINTENANCE PROJECTS $ 30,000

32

Total: $ 30,000

Plan Element:

Classification: Fire Facilities

Capital Improvement Program 2013 -2017
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Plan FY: 2015 -2016 UPDATE CURRENT RADIO SYSTEM TO 700/800 MHZ

CIP Project #: 2180

Master Plan:

Category:

Department:

Total Cost:

Public Facilities

Fire Department

1,500,000

Plan Element:

Classification: Fire Facilities

Current emergency radio systems use the VHF, or Very High Frequency radio spectrum to operate. Federal
regulations indicate that current radio systems must be converted to UHF, or Ultra High Frequency radio
spectrum in the future. This is an estimate on how much this project will take to complete.

Funding Sources For This Project:

A Funding Source Projected Amount

217- 10- 2002GF FACILITIES MAINTENANCE PROJECTS $ 1,500,000

Total:

Public Facilities - Project Information

1,500,000
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Capital Improvement Program 2013 -2017

The following projects have been identified as needed repairs and /or improvements to the City's infrastructure. In
most cases, these projects are the result of a master plan process, which attempts to systematically look at the needs
for public infrastructure over the next 10 to 20 years. These projects are considered "Unfunded" because either a
source of funding has not been made available, or they will not be implemented within the five -year window this
plan covers.

Fire Facilities

Unfunded Projects

CIP # Phase Year Title Projected Total

34

1334 0 DOWNTOWN FIRE STATION - $ 8,000,000

1943 0 EMERGENCY SERVICE TRAINING CENTER $ 4,500,000

General Facilities

Police Facilities

1335 0 POLICE STATION REPLACEMENT

Total for Unfunded Fire Facilities: $ 12,500,000

CIP # Phase Year Title Projected Total

1743 2 0 OPERATIONS BUILDING IMPROVEMENTS $ 300,000

1743 3 0 OPERATIONS BUILDING IMPROVEMENTS $ 3,500,000

1940 0 PUBLIC WORKS DEPARTMENT BUILDING $ 10,000,000

Total for Unfunded General Facilities: $ 13,800,000

CIP # Phase Year Title Projected Total

Total for Unfunded Police Facilities: $ 12,000,000

Grand Total for Unfunded Public Facilities: $38,300,000

12,000,000

Public Facilities - Unfunded Projects



Revitalization Underway!

CARA works to turn vision into reality

The
Central Albany Revitalization Area's (CARA's) goal is to implement the community -based

Town Center Plan vision for revitalizing central Albany.

As an urban renewal district, CARA's funding comes from property tax dollars collected from
increases in property values (the tax increment above 2001 values), not by imposing new taxes. CARA is
able to fund activities within its boundaries of the Willamette River to the Queen Avenue /9th
Avenue/Pacific Boulevard area roughly between Geary Street and the Elm Street medical area.

The Results

To date, CARA has committed about $14
million on projects that assist the revitalization
of central Albany. See Table 1.

The majority of the projects have taken the
form of private projects, most of which have
been taxable (see Graph CARA Projects by
Type).

Here is a summary of the projects undertaken
so far:

Private /public partnerships: CARA's

investment of roughly $ 10.2 million in

public /private partnerships has leveraged $74.4
million in private investments, equating to a
ratio of $1 of public money leveraging $7.30 of
private funds ( see graph CARA Private

Projects: % Public and Private Funds).

A breakdown of private project types can be
seen in Graph: CARA Allocations, Private
Projects (following page). Examples of projects
include:

Financial assistance towards the

Ironworks project. This development,
now completed, includes a 15,000

square foot office building, seven

LEED - certified town homes, and an
apartment building. In 2010, this

Revitalization

Revitalization

Table 1: CARA Project Funding By Category

General Category

Technical Support

Public Projects

Private Partnerships Total
Total

Total Funding
152,043.00

2,566,157.49

11,374,823.29

14,093,023.78

CARA Private Projects: % Public and

Private Funds

CARA funds,
10,205,543

Private

Funds,

74,456,192

Public: Private Ratio $1: $7.30
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project was the recipient of
the Oregon Brownfield

Award.

Funding to

housing units,
low- income

elderly and

housing; 180
units.

create 274

including 94
units for

workforce

market rate

Financial assistance in the

form of small grants
totaling $248,000 for 57
small business owners in

the downtown core.

Residential

41%

CARA Allocations,

Private Projects

Commercial

Industrial

4%

Mixed Use

32%

Vitality and people -
attracting projects including
the Brass Ring Carousel, the Pix Theater, and ADA accessible event -space in downtown.

Loans to various larger renovation projects, including upstairs rehabilitations of downtown
properties that include the Pix Theater, Sears Building, Jordan Jewelers, and a law office.

Developer partnerships totaling $5.2M to assist projects including Willamette Community Bank,
RCM Homes, the Wheelhouse, and economic development job- creating projects such as Viper
NW, Hydration Technologies and CADD Connection. In turn, these projects leveraged $37.8M in
private investment.

Four forgivable loans totaling $75,000 to aid in the renovation of four severely blighted historic
single - family residential homes.

Public and Non - capital Projects include:

Installation of streetscape improvements along First Avenue in the downtown core.

Pilot block of the Broadalbin Promenade between First and Second Avenues, and a commitment

for funding on the second block, between 2n and 3rd Avenues.

Non - capital projects include installation of a fiber -optic line, the Riverfront Refinement plan, and
others.

Looking Forward

Ten years of the approximately 25 -year Tax Increment Financing (TIF) funding has been completed.
CARA is conducting a 10 -year assessment of how the district has achieved its goals. Efforts to further the
goals of the Urban Renewal Plan and attract private investment that supports revitalization of the urban
center will be part of the future activities. Creation of an east anchor and implementation of the 2011 retail
refinement plan are a consideration. Other key issues for CARA include waterfront development, highest
and best use of downtown City -owned properties, and continued improvement and restoration of
downtown properties.
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Capital Improvement Program 2013 -2017

The following projects have been identified as needed repairs and /or improvements to the City's infrastructure. In
most cases, these projects are the result of a master plan process, which attempts to systematically look at the needs
for public infrastructure over the next 10 to 20 years. These projects are considered "Unfunded" because either a
source of funding has not been made available, or they will not be implemented within the five -year window this
plan covers.

Development Partnerships

CIP # Phase Year Title Projected Total

1338 0 PROPERTY ACQUISITION & ASSEMBLY $ 250,000

1341 0 PROPERTY REDEVELOPMENT ASSISTANCE $ 1,000,000

1342 0 PAINT PROGRAM $ 100,000

1343 0 ALBANY SQUARE DEVELOPMENT $ 150,000

1344 0 WATER AVENUE IMPROVEMENTS $ 2,000,000

1345 0 RIVERFRONT HOUSING INFRASTRUCTURE $ 2,625,000

1346 0 TRANSITION AREAS REDEVELOPMENT $ 1,250,000

1347 0 HOUSING DEMONSTRATION $ 250,000

1348 0 HOUSING DEVELOPMENT $ 825,000

1349 0 HOUSING REHABILITATION $ 700,000

General Facilities

Unfunded Projects

Infrastructure

Total for Unfunded Development Partnerships: $ 9,150,000

CIP # Phase Year Title Projected Total

1331 0 CANAL ESPLANADE $ 3,054,000

1333 0 COMMUNITY GATEWAYS $ 517,000

Total for Unfunded General Facilities: $ 3,571,000

CIP # Phase Year Title Projected Total

1366 0 COMMUNICATIONS INFRASTRUCTURE $ 500,000

1367 0 UNDERGROUND OVERHEAD UTILITIES $ 1,000,000

1368 0 ROADS, WATER, SEWER, STORM SEWER, RAIL CROSSING $ 3,000,000

1369 0 STREET REDEVELOPMENT $ 2,000,000

1370 0 ALLEY REDEVELOPMENT $ 750,000

1371 0 DOWNTOWN GRID SYSTEM $ 100,000

1372 0 TRAFFIC CALMING $ 250,000

1373 0 QUEEN AVENUE RAIL CROSSING $ 300,000

1374 0 1ST AVENUE UNDERCROSSING $ 500,000

Pedestrian /Bicycle Connectivity

CIP # Phase Year Title

1375 0 WILLAMETTE RIVERFRONT PATH - CALAPOOIA CROSSING

1376 0 WILLAMETTE RIVERWALK - BOWMAN /HARRISON CONNECTION

Revitalization - Unfunded Projects

Total for Unfunded Infrastructure: $ 8,400,000

Projected Total

1,000,000

250,000
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CIP # Phase Year Title

1377 0 CALAPOOIA RIVERWALK

1379 0 8TH AVENUE CANAL ESPLANADE

1380 0 THURSTON CANAL ESPLANADE

Public Spaces & Facilities

CIP # Phase Year Title

Watershed Health & Education

CIP # Phase Year Title

1381 0 WATERSHED HEALTH

1382 0 RIPARIAN RESTORATION

1383 0 ALBANY GROVE

Total for Unfunded Pedestrian /Bicycle Connectivity:

1352 0 BROADALBIN PROMENADE

1353 0 ALBANY SQUARE

1354 0 ALBANY LANDING

1356 0 DOWNTOWN BEAUTIFICATION

1357 0 AWNING PROGRAM

1358 0 RIVERFRONT HOUSING AREA STREETSCAPE

1359 0 MAIN STREET AREA STREETSCAPE

1360 0 SIDEWALK PROGRAM

1361 0 STREET TREE PLANTING

1362 0 HISTORIC DISTRICTS SIGNAGE

1363 0 DOWNTOWN PARKING AREAS

1364 0 GOVERNMENT CENTER PARKING STRUCTURE

1365 0 WATER AVENUE AREA PARKING STRUCTURE

1384 0 PUBLIC FACILITIES

1990 0 DOWNTOWN STREETSCAPE

Total for Unfunded Watershed Health & Education:

Grand Total for Unfunded Revitalization: $31,691,000

Projected Total

500,000

500,000

600,000

2,850,000

Projected Total

500,000

200,000

350,000

300,000

125,000

120,000

75,000

250;000

250,000

200,000

350,000

2,000,000

1,500,000

550,000

560,000

Total for Unfunded Public Spaces & Facilities: $ 7,330,000

Projected Total

265,000

50,000

75,000

390,000
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Protecting our Resources

Making Progress

Albany
receives an average annual rainfall of approximately 42 inches. During rain events, it is

important to have infrastructure in place to manage the stormwater runoff. Infrastructure for
Stormwater includes collection systems and facilities to hold, infiltrate and clean up stormwater in

a safe and efficient manner that protects against flooding while also minimizing environmental impacts.
To accomplish this goal, it is important the City understand how the existing stormwater system performs,
plan for future infrastructure needs, adapt to new regulatory requirements, and understand new methods
and technologies for protecting Albany's valuable water resources.

Assessing Our System and Planning for the Future

Albany's Strategic Plan identified an objective to develop and implement an updated stormwater
management plan and financial plan by the end of 2014. Consistent with this objective, the City is
completing planning efforts to evaluate our existing system and plan for future growth. The last master
plan, completed in 1988, did not evaluate North Albany and does not reflect current stormwater
management practices, the current level of development within the community, or current regulatory
requirements. When the management plan is completed, a comprehensive project list will be added to this
section of the CIP. However, without a dedicated funding source, it is likely the majority of the projects
will be unfunded.

One of the stormwater challenges the City is faced with is how to respond to new and upcoming
regulatory requirements mandated by the Environmental Protection Agency and the Oregon Department
of Environmental Quality (DEQ). In June 2008, the City received approval of our five -year plan for
complying with the Willamette River Total Maximum Daily Load (TMDL). To comply with the
approved plan, the City will need to make significant changes to our stormwater management practices
within the five -year window of this CIP.

The Funding Challenge

Unlike the street, wastewater, and water utilities, the City of Albany does not currently have dedicated
funding sources for stormwater management and maintenance activities. As a result, in order to undertake
improvements, evaluations, or maintenance activities, funds aimed at other utilities must be used for
Stormwater. As the City moves forward with improving our stormwater management practices and more
stormwater regulatory requirements are developed, a long -term funding strategy will need to be identified.
The creation of a stormwater utility fee has been discussed in the past but has not been implemented yet
due to a concern of overburdening citizens with utility fees.

Following completion of the master planning effort discussed above, Council can consider implementing
a stormwater System Development Charge (SDC). This SDC could be used as a component of a
stormwater funding methodology.

No new stormwater projects are proposed for funding at this time.

Stormwater

Stormwater
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Transportation: Limited Funding

Transportation

There
is limited funding available for capital repair and improvement to the City's street

infrastructure. No property tax money is available to spend on these projects. There are two

limited sources of revenue that are used to fund capital projects to rehabilitate or reconstruct
streets. The first source is the Surface Transportation Program (STP) funding from the state. Each year,
the City receives STP funding based on the City's population. The current annual amount is

approximately $450,000. The second source of funding is a portion of the Sewer and Water In Lieu of
Franchise Fees that are transferred into the Street Fund each year. The In Lieu of Franchise Fees that are
not used for annual maintenance needs are designated for use in capital projects.

These limited funds are pooled and used for specific road rehabilitation projects based on street condition
and traffic volume. Due to the limited amount of available funding and the high cost to complete large
projects, the City often must consolidate multiple years' worth of funding for one project. This results in
no street projects being undertaken in some years.

Acknowledging Our Challenges

Challenges for the transportation system come in many forms. They range from needed improvements to
meeting existing and future needs for Albany's street network and alternate modes of travel, to the limited
resources available to City crews to maintain and restore existing infrastructure to "good" condition.
Albany's Strategic Plan identified an objective to increase the percentage of streets in the City that are in
satisfactory or better condition to 65% by Fiscal Year 2014. With no General Fund support of street
lighting, there is less funding available for capital investment in the street system and it is unlikely that
this objective will be met with current funding levels.

The City recently adopted an updated Transportation System Plan (TSP). The TSP reflects recent

development activities and land use changes and provides a list of the required capital projects to meet
projected transportation needs for the next 20 years and beyond. The TSP evaluates a wide range of
projects and needs, including strengthening the road network and developing and encouraging the, use of
alternate transportation modes such as transit, walking, and biking. While system needs have been
defined, adequate funds are not available to construct all of the improvements.

Due to a lack of fmancial resources, Albany's streets are not being maintained at a level that will allow all
streets to remain in "satisfactory" condition. The number of miles of streets has grown, the cost to
maintain streets is increasing, and the amount of money available to fund street maintenance activities
from the community's share of the State Gas Tax is not sufficient.

Without additional funding, the backlog of streets needing repair or reconstruction continues to grow
significantly. Albany is not alone in this problem. The entire state system is declining.

The 1996 Mayor's Task Force on Street Maintenance recommended the City Council present a series of
street maintenance General Obligation (GO) bonds to the citizens of Albany for approval. In addition,
they recommended the City Council move forward with the development and implementation of a street
system utility fee to help close the annual funding gap in street maintenance dollars.

Transportation 41



Funding On Hold

A General Obligation bond for the improvement of four specific street segments was passed by Albany
voters in 1998. The City was able to stretch the funding to complete the four projects identified in the
bond as well as three other projects. The four original street projects completed were Elm Street, Salem
Avenue, 34 Avenue, and Santiam. The additional street projects completed utilizing the street bond
funding included the reconstruction of 5 Avenue, North Albany Road between Highway 20 and Hickory,
and Hill Street. Additional General Obligation bonds have not been taken forward to the citizens of
Albany due to other funding priorities in the community. The creation of a

transportation utility fee has been discussed in the past but has not been
implemented due to a concern of overburdening citizens with utility
fees.

Although street funding remains important, a funding strategy with
which the Council is comfortable moving forward has yet to be
identified. Increases in state funding is not likely.

Funding Summary

The following table shows the total amount of projects scheduled in each of the five years of this CIP,
broken down by the source of the funding. The costs shown are the projected total project costs in the
year the project is proposed.

Each year we take the estimated cost of the projects and bring them up to current year costs by applying
the change in the Engineering News - Record (ENR) construction cost index for Seattle. The future year
costs then have an annual 3.5 percent inflation factor added in to estimate the cost in the year proposed.

Projected Cost Totals

FUNDING SOURCE 2013 2014 2015 2016 2017 TOTAL

North Albany Street Improvement $ 400,000 $ 0 $ 0 $ 0 $ 0 $ 400,000

SDC — Improvement — Transportation $ 2,023,500 $ 0 $ 0 $ 376,000 $ 498,000 $ 2,897,500

SDC — Reimbursement — Transportation $ 100,000 $ 0 $ 0 $ 0 $ 0 $ 100,000

State of Oregon $ 2,053,500 $ 0 $ 0 $ 409,000 $ 1,189,000 $3,651,500

Street Capital Reserves $ 40,000 $ 40,000 $ 40,000 $ 883,000 $ 515,000 $ 1,518,000

GRAND TOTALS: $ 4,617,000 $ 40,000 $ 40,000 $ 1,668,000 $2,202,000 $8,567,000
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Capital Improvement Program 2013 -2017

The following projects have been identified for inclusion in this five -year Capital Improvement Program.

Each project shown below is explained in detail on the pages that follow. Projects are listed in the fiscal year order
they are planned to occur, and in CIP ID# order within a given fiscal year set.

CIP # Phase Title Projected Total

Plan Year: 2012 - 2013

1927 BICYCLE AND PEDESTRIAN IMPROVEMENT GRANT MATCH $ 40,000

1989 NORTH ALBANY ROAD: QUARRY ROAD TO RAILROAD TRACKS $ 2,984,000

1994 MAIN STREET REHABILITATION $ 1,593,000

Total for FY 2012 - 2013 $ 4,617,000

Plan Year: 2013 - 2014

1948 BICYCLE AND PEDESTRIAN IMPROVEMENT GRANT MATCH $ 40,000

Total for FY 2013 - 2014 $ 40,000

Plan Year: 2014 - 2015

1802 BICYCLE AND PEDESTRIAN IMPROVEMENT GRANT MATCH $ 40,000

Total for FY 2014 - 2015 $ 40,000

Plan Year: 2015 - 2016

1002 6 HILL STREET: QUEEN AVENUE TO 24TH AVENUE $ 1,628,000

1995 BICYCLE AND PEDESTRIAN IMPROVEMENT GRANT MATCH $ 40,000

Total for FY 2015 - 2016 $ 1,668,000

Plan Year: 2016 - 2017

2181 BICYCLE AND PEDESTRIAN IMPROVEMENT GRANT MATCH $ 40,000

2207 HILL STREET: 24TH AVENUE TO 34TH AVENUE $ 2,162,000

Total for FY 2016 - 2017 $ 2,202,000

Transportation - Projects

Funded Projects Summary & Detail

Grand Total for Transportation: $ 8,567,000
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Plan FY: 2012 -2013 BICYCLE AND PEDESTRIAN IMPROVEMENT GRANT MATCH

CIP Project #: 1927

Master Plan:

Category:

Department:

Total Cost:

This is an annual dedication to provide funds for match requirements on bicycle and pedestrian grants that are
made available annually by the Oregon Department of Transportation. Many of the grants available require a
local match. This dedication will provide a funding source should appropriate opportunities arise. All grant
opportunities will come before City Council for approval prior to acceptance.

Operating Budget Impact: None. There is no impact to street maintenance costs because this is reserve funding
for potential grants, should the opportunity arise.

Funding Sources For This Project:
Activity Funding Source

250 -50 -2700 STREET CAPITAL RESERVES

Plan Element:

Transportation Classification: Pedestrian & Bikeway

Public Works Department

40,000

Total:

Projected Amount

40,000

40,000

Capital Improvement Program 2013 -2017

Transportation - Project Information



Capital Improvement Program 2013 -2017

Plan FY: 2012 -2013 NORTH ALBANY ROAD: QUARRY ROAD TO RAILROAD TRACKS

CIP Project #: 1989

Master Plan:

Category:

Department:

Transportation Master Plan Plan Element: L6, L36

Transportation Classification: Street Reconstruction /Improvements

Public Works Department

Total Cost: $ 2,984,000

This project will reconstruct North Albany Road from north of
Quarry Road to the railroad tracks, including a new center turn
lane, curb and gutter, sidewalks and storm drainage Also
included in this project is the realignment ofWest Thornton
Lake Drive with the traffic signal at North Albany Middle
School.

Operating Budget Impact: This project will increase operating
costs by adding additional street width to the road network.

Funding Sources For This Project:

Activity Funding Source

250 -50 -2701 NORTH ALBANY STREET IMPROVEMENT

250- 50- 2704SDC - REIMBURSEMENT - TRANSPORTATION

250 -50 -2700 STATE OF OREGON

250 -50 -2703 SDC - IMPROVEMENT - TRANSPORTATION

Total:

Transportation - Project Information

SDC

Projected Amount

400,000

100,000

1,782,500

701,500

2,984,000
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Plan FY: 2012 -2013 MAIN STREET REHABILITATION

CIP Project #: 1994

Master Plan:

Category:

Department:

Total Cost:

Transportation Master Plan Plan Element: I1 , I2

Transportation Classification: Street Reconstruction /Improvements

Public Works Department

1,593,000

This project will reconstruct Main Street between 1st Avenue
and 4th Avenue and includes a new roundabout at the
intersection of Main Street and Salem Avenue.

Operating Budget Impact: None.

Funding Sources For This Project:

Activity Funding Source

250 -50 -2700 STATE OF OREGON

250 -50 -2703 SDC - IMPROVEMENT - TRANSPORTATION

46

Total

SDC

Projected Amount

271,000

1,322,000

1,593,000

Capital Improvement Program 2013 -2017
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Capital Improvement Program 2013 -2017

Plan FY: 2013 -2014 BICYCLE AND PEDESTRIAN IMPROVEMENT GRANT MATCH

CIP Project #: 1948

Master Plan:

Category:

Department:

Total Cost:

Plan Element:

Transportation Classification: Pedestrian & Bikeway

Public Works Department

40,000

This is an annual dedication to provide funds for match requirements on bicycle and pedestrian grants that are
made available annually by the Oregon Department of Transportation. Many of the grants available require a
local match. This dedication will provide a funding source should appropriate opportunities arise. All grant
opportunities will come before City Council for approval prior to acceptance.

Operating Budget Impact: None. There is no impact to street maintenance costs because this is reserve funding
for potential grants, should the opportunity arise.

Funding Sources For This Project:

Activity Funding Source

250 -50 -2700 STREET CAPITAL RESERVES

Total: $ 40,000

Transportation - Project Information

Projected Amount

40,000
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Master Plan:

Category:

Department:

Total Cost:

Funding Sources For This Project:

Activity Funding Source Projected Amount

250 -50 -2700 STREET CAPITAL RESERVES $ 40,000

Total: $ 40,000

48

Plan Element:

Transportation Classification: Pedestrian & Bikeway

Public Works Department

40,000

Capital Improvement Program 2013 -2017

Plan FY: 2014 -2015 BICYCLE AND PEDESTRIAN IMPROVEMENT GRANT MATCH

CIP Project #: 1802

This is an annual dedication to provide funds for match requirements on bicycle and pedestrian grants that are
made available annually by the Oregon Department of Transportation. Many of the grants available require a
local match. This dedication will provide a funding source should appropriate opportunities arise. All grant
opportunities will come before the City Council for approval prior to acceptance.

Operating Budget Impact: None. There is no impact to street maintenance costs because this is reserve funding
for potential grants, should the opportunity arise.

Transportation - Project Information
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Plan FY: 2015 -2016 HILL STREET: QUEEN AVENUE TO 24TH AVENUE

CIP Project #: 1002 Phase: h

Master Plan:

Category:
Department:

Transportation Master Plan Plan Element:

Transportation Classification: Pavement Preservation

Public Works tment

Total Cost: $ 1,628,000

is street reconstruction project will provide two travel lanes,
Duke lanes parking on both sides. The existing
street is heavily deteriorated due to age.

Operating is project will reduce maintenance
costs over 3ucing the amount of temporary
patching and e of the deteriorated pavement.

Funding Sources For This Project:
Activity Funding Source

250 -50 -2703 SDC - IMPROVEMENT - TRANSPORTATION

250 -50 -2700 STATE OF OREGON

250 -50 -2700 STREET CAPITAL RESERVES

Related Projects:
Phase Year Title

Total:

Category

1 2013 HILL STREET: QUEEN Water

AVENUE TO 24TH AVENUE

2 2017 HILL STREET: 24TH TO 28TH Water
AVENUE

3 2017 HILL STREET: 28TH TO 34TH Water

AVENUE

6 2016 HILL STREET: QUEEN
AVENUE TO 24TH AVENUE

Grand Total - All Related Projects:

Transportation - Project Information

Transportation

SDC

Projected Amount

376,000

409,000

843,000

1,628,000

Projected Total

987,000

557,000

688,000

1,628,000

3,860,000

49



Plan FY: 2015 -2016 BICYCLE AND PEDESTRIAN IMPROVEMENT GRANT MATCH

CIP Project #: 1995

Master Plan:

Category:

Department:

Total Cost:

This is an annual dedication to provide funds for match requirements on bicycle and pedestrian grants that are
made available annually by the Oregon Department ofTransportation. Many of the grants available require a
local match. This dedication will provide a funding source should appropriate opportunities arise. All grant
opportunities will come before the City Council for approval prior to acceptance.

Operating Budget Impact: None. There is no impact to street maintenance costs because this is reserve funding
for potential grants, should the opportunity arise.

Funding Sources For This Project:
Activity Funding Source

250 -50 -2700 STREET CAPITAL RESERVES

Total:

50

Plan Element:

Transportation Classification: Pedestrian & Bikeway

Public Works Department

40,000

Projected Amount

40,000

40,000

Capital Improvement Program 2013 -2017

Transportation - Project Information



Capital Improvement Program 2013 -2017

Plan FY: 2016 -2017 BICYCLE AND PEDESTRIAN IMPROVEMENT GRANT MATCH

CIP Project #: 2181

Master Plan:

Category:
Department:

Total Cost:

Plan Element:

Transportation Classification: Pedestrian & Bikeway

Public Works Department

40,000

This is an annual dedication to provide funds for match requirements on bicycle and pedestrian grants that are
made available annually by the Oregon Department of Transportation. Many of the grants available require a
local match. This dedication will provide a funding source should appropriate opportunities arise. All grant
opportunities will come before the City Council for approval prior to acceptance.

Operating Budget Impact: None. There is no impact to street maintenance costs because this is reserve funding
for potential grants, should the opportunity arise.

Funding Sources For This Project:

Activity Funding Source

250 -50 -2700 STREET CAPITAL RESERVES

Projected Amount

40,000

Total: $ 40,000
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Plan FY: 2016 -2017 HILL STREET: 24TH AVENUE TO 34TH AVENUE

CIP Project #: 2207

Master Plan:

Category: Transportation

Department: Public Works Department

Total Cost: $ 2,162,000

This street reconstruction project will provide two travel lanes,
bike lanes, and on -street parking on both sides. The existing
street is heavily deteriorated due to age.

Operating Budget Impact: This project will reduce maintenance
costs over the long term by reducing the amount of temporary
patching and other maintenance of the deteriorated pavement.

Funding Sources For This Project:

Activity Funding Source

250 -50 -2700 STREET CAPITAL RESERVES

250 -50 -2700 STATE OF OREGON

250 -50 -2703 SDC - IMPROVEMENT - TRANSPORTATION
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Total:

Capital Improvement Program 2013 -2017

Plan Element:

Classification: Pavement Preservation

SDC

Projected Amount

475,000

1,189,000

498,000

2,162,000

Hill Street

24th to 34th Avenues

Transportation - Project Information



Capital Improvement Program 2013 -2017

Airport

Unfunded Projects

The following projects have been identified as needed repairs and /or improvements to the City's infrastructure. In
most cases, these projects are the result of a master plan process, which attempts to systematically look at the needs
for public infrastructure over the next 10 to 20 years. These projects are considered "Unfunded" because either a
source of funding has not been made available, or they will not be implemented within the five -year window this
plan covers.

CIP # Phase Year Title Projected Total

1697 1 0 REHABILITATE THE FIXED BASE OPERATOR BUILDING $ 183,000

1697 2 0 REHABILITATE THE FIXED BASE OPERATOR BUILDING $ 206,000

1697 3 0 REHABILITATE THE FIXED BASE OPERATOR BUILDING $ 246,000

1700 0 ACQUIRE PROPERTY - RUNWAY 16 RPZ $ 30,000

1879 0 LANDSCAPE FBO FRONTAGE $ 227,000

1880 0 SEWER EXTENSION TO NORTH HANGARS $ 620,000

1881 0 RUNWAY 34 SAFETY OVERRUN PROTECTION $ 331,000

1926 0 ALBANY AIRPORT SEWER EXTENSION $ 200,000

1954 0 RUNWAY 16 -34 EXTENSION $ 1,368,000

2162 0 AIRPORT EQUIPMENT & FENCING $ 160,000

2163 0 WEATHER REPORTING EQUIPMENT & INSTALLATION $ 200,000

2164 0 CONSTRUCT TAXIWAY $ 162,500

2165 0 UPDATE AIRPORT MASTER PLAN AND AIRPORT LAYOUT PLAN $ 220,000

2166 0 APRON REHABILITATION $ 682,500

Total for Unfunded Airport: $ 4,836,000

Bicycle Projects

CIP # Phase Year Title Projected Total

2010 0 14TH AVENUE SHARROWS (B1)

2011 0 WAVERLY DRIVE BIKE SHARROWS (B2)

2012 0 HILL STREET BIKE LANES (B3)

2013 0 24TH AVENUE BIKE SHARROWS (B4)

2014 0 JACKSON STREET BIKE LANES (B5)
2015 0 CENTER STREET BIKE SHARROWS (B6)

2016 0 US 20, NORTH ALBANY SHOULDER TO BIKE LANES (B7)

2017 0 1ST AVENUE BIKE BOULEVARD (B8)

2018 0 2ND AVENUE BIKE BOULEVARD (B9)

2019 0 MADISON STREET - 7TH AVENUE BIKE BOULEVARD (B10)

2020 0 7TH AVENUE BIKE BOULEVARD (B11)

2021 0 TAKENA BIKE BOULEVARD (B 12)

2022 0 LIBERTY - LAKEWOOD BIKE BOULEVARD (B13)

2023 0 12TH AVENUE (WEST) BIKE BOULEVARD (B14)
2024 0 BAIN STREET BIKE BOULEVARD (B15)

2025 0 SOUTH SHORE DRIVE BIKE BOULEVARD (B16)

2026 0 SHORTRIDGE STREET BIKE BOULEVARD (B17)

2027 0 24TH AVENUE BIKE BOULEVARD (B18)

2028 0 38TH AND 39TH AVENUE BIKE BOULEVARDS (B19)

2029 0 LYON STREET SHARROWS (B20)

2,000

5,000

743,000

5,000

674,000

6,000

31,000

43,000

43,000

40,000

95,000

53,000

76,000

32,000

49,000

33,000

27,000

44,000

106,000

2,000

Transportation - Unfunded Projects 53



Capital Improvement Program 2013 -2017

CIP # Phase Year Title

Bridges

54

2030 0 ELLSWORTH STREET SHARROWS (B21)

Projected Total

4,000

Total for Unfunded Bicycle Projects: $ 2,113,000

CIP # Phase Year Title Projected Total

1063 0 7TH AVENUE AT ALBANY CANAL $ 63,000

1064 0 9TH AVENUE AT ALBANY CANAL $ 58,000

1065 0 10TH AVENUE AT ALBANY CANAL $ 40,000

1066 0 11TH AVENUE AT ALBANY CANAL $ 35,000

1069 0 SALEM AVENUE AT PERIWINKLE CREEK $ 46,000

Total for Unfunded Bridges: $ 242,000

Intersection Projects

CIP # Phase Year Title Projected Total

2036 0 WAVERLY AVENUE /QUEEN AVENUE INTERSECTION ADD LANE(S) (16) $ 72,000

2037 0 WAVERLY AVENUE /GRAND PRAIRIE INTERSECTION ADD LANE(S) (I7) $ 175,000

2038 0 US 20 /NORTH ALBANY ROAD INTERSECTION ADD LANE(S) (18) $ 40,000

2039 0 US 20 /SPRINGHILL DRIVE INTERSECTION ADD LANE(S) (19) $ 14,000

2040 0 KNOX BUTTE /CENTURY DRIVE INTERSECTION CONTROL CHANGE $ 345,000

I10)
2041 0 34TH AVENUE /MARION STREET INTERSECTION CONTROL CHANGE $ 345,000

I11)
2042 0 US 20 (LYON STREET) /2ND AVENUE INTERSECTION ADD LANE(S) (112) $ 23,000

2043 0 US 20 /CLAY STREET SAFETY (I13) $ 185,000

2044 0 OR 99E/34TH AVENUE INTERSECTION ADD LANE(S) (I14) $ 192,000

2045 0 34TH AVENUE /HILL STREET INTERSECTION CONTROL CHANGE (I15) $ 350,000

2046 0 ELLINGSON ROAD /COLUMBUS STREET INTERSECTION CONTROL $ 345,000

CHANGE (116)
2047 0 WAVERLY AVENUE /14TH AVENUE INTERSECTION ADD LANE(S) (I17) $ 77,000

2048 0 QUEEN AVENUE /GEARY STREET INTERSECTION ADD LANE(S) (118) $ 1,901,000

2049 0 WAVERLY AVENUE /34TH AVENUE INTERSECTION ADD LANE(S) (I19) $ 42,000

2050 0 US 20 (ELLSWORTH STREET) INTERSECTION ADD LANE(S) (I20) $ 18,000

2051 0 US 20 (LYON STREET) /1ST AVENUE INTERSECTION ADD LANE(S) (121) $ 11,000

2053 0 US 20 (ELLSWORTH STREET) INTERSECTION ADD LANE(S) (I23) $ 17,000

2054 0 OR 99E /WAVERLY AVENUE INTERSECTION ADD LANE(S) (I24) $ 959,000

2055 0 US 20 /WAVERLY DRIVE INTERSECTION ADD LANE(S) (I25) $ 853,000

2056 0 US 20 /WAVERLY DRIVE INTERSECTION ADD LANE(S) (I26) $ 240,000

2057 0 OR 99E /QUEEN AVENUE INTERSECTION ADD LANE(S) (I27) $ 894,000

2058 0 OR 99E/34TH AVENUE INTERSECTION ADD LANE(S) (128) $ 456,000

2059 0 OR 99E /KILLDEER AVENUE INTERSECTION ADD LANE(S) (I29) $ 3,207,000

2060 0 US 20 /TIMBER STREET INTERSECTION ADD LANE(S) (I30) $ 571,000

2061 0 US 20 /TIMBER STREET INTERSECTION ADD LANE(S) (I31) $ 619,000

2063 0 SPRINGHILL DRIVE /HICKORY STREET INTERSECTION CONTROL $ 345,000

CHANGE (I34)
2064 0 GIBSON HILL ROAD /CROCKER LANE INTERSECTION CONTROL $ 345,000

CHANGE (135)
2065 0 TIMBER STREET EXTENSION /18TH AVENUE INTERSECTION

CONTROL CHANGE (136)
2066 0 OR 99E/29TH AVENUE INTERSECTION ADD LANE(S) (I37)

1,513,000

106,000

Transportation - Unfunded Projects



CIP # Phase Year Title

2067 0 SALEM AVENUE /GEARY STREET INTERSECTION CONTROL CHANGE

138)
2068 0 OR 99E /LYON STREET INTERSECTION ADD LANE(S) (139)

2069 0 OR 99E /53RD AVENUE INTERSECTION ADD LANE(S) (I40)

Total for Unfunded Intersection Projects:

Capital Improvement Program 2013 -2017

Projected Total

845,000

205,000

550,000

15,860,000

Link Projects

CIP # Phase Year Title Projected Total

2070 0 53RD AVENUE EXTENSION (L1) $ 17,986,000

2071 0 WAVERLY DRIVE ADD LANE(S) (L2) $ 1,394,000

2072 0 WASHINGTON /CALAPOOIA /1ST /2ND AVENUE SAFETY (L3) $ 100,000

2073 0 TIMBER STREET EXTENSION (L4) $ 3,674,000

2074 0 MAIN STREET /7TH AVENUE /HILL STREET URBAN UPGRADE (L5) $ 1,292,000

2076 0 LOCHNER - COLUMBUS CONNECTOR (L8) $ 2,742,000

2078 0 NEW NORTH ALBANY CONNECTOR (L10) $ 5,818,000

2079 0 SPICER DRIVE EXTENSION (WEST OF TIMBER STREET) (L11) $ 982,000

2080 0 SPICER DRIVE EXTENSION (EAST OF TIMBER STREET) (L12) $ 1,666,000

2081 0 GOLDFISH FARM ROAD EXTENSION (L13) $ 1,013,000

2082 0 DOGWOOD AVENUE EXTENSION (L14) $ 3,294,000

2083 0 NEW NORTH /SOUTH COLLECTOR (L15) $ 7,497,000

2084 0 NEW EAST /WEST COLLECTOR (L16) $ 3,723,000

2085 0 EXPO PARKWAY EXTENSION (SOUTH OF DUNLAP) (L17) $ 996,000

2086 0 TIMBER STREET EXTENSION TO SOMERSET AVENUE (L18) $ 1,720,000

2087 0 SOMERSET AVENUE EXTENSION (L19) $ 1,653,000

2088 0 SANTA MARIA AVENUE EXTENSION (L20) $ 1,872,000

2089 0 KNOX BU PIE ROAD WIDENING (L21) $ 4,647,000

2090 0 KNOX BUTTE ROAD WIDENING (L22) $ 856,000

2091 0 KNOX BU PIE ROAD WIDENING (L23) $ 1,256,000

2092 0 KNOX BUTTE ROAD WIDENING (L24) $ 7,688,000

2093 0 DUNLAP AVENUE EXTENSION (L25) $ 1,045,000

2094 0 SPRINGHILL DRIVE WIDENING (L26) $ 3,406,000

2095 0 US 20 WIDENING (L27) $ 8,351,000

2096 0 ELLINGSON ROAD EXTENSION (L28) $ 4,430,000

2097 0 OAK STREET (L30) $ 1,830,000

2098 0 FESCUE STREET TO THREE LAKES ROAD CONNECTOR (L31) $ 886,000

2099 0 FESCUE STREET EXTENSION (L32) $ 3,054,000

2100 0 THREE LAKES ROAD REALIGNMENT (L33) $ 2,617,000

2101 0 LOONEY LANE EXTENSION (L34) $ 914,000

2102 0 ALBANY AVENUE WIDENING (L35) $ 1,177,000

2103 0 WEST THORNTON LAKE DRIVE, NORTH ALBANY ROAD & NORTH $ 565,000

ALBANY MIDDLE SCHOOL (L36)
2104 0 SPRINGHILL DRIVE URBAN UPGRADE (L37) $ 4,158,000

2105 0 SCENIC DRIVE URBAN UPGRADE (L38) $ 6,842,000

2106 0 CENTURY DRIVE URBAN UPGRADE (L39) $ 3,199,000

2107 0 GIBSON HILL ROAD URBAN UPGRADE (L40) $ 3,816,000

2108 0 SKYLINE DRIVE URBAN UPGRADE (L41) $ 1,523,000

2109 0 CROCKER LANE URBAN UPGRADE (L42) $ 4,529,000

2110 0 VALLEY VIEW DRIVE URBAN UPGRADE (L43) $ 3,695,000
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CIP # Phase Year Title

2111 0 WEST THORNTON LAKE DRIVE URBAN UPGRADE (L44)

2112 0 ALLEN LANE URBAN UPGRADE (L45)

2113 0 COLUMBUS STREET URBAN UPGRADE (L46)

2114 0 GRAND PRAIRIE ROAD URBAN UPGRADE (L47)

2115 0 SPICER DRIVE URBAN UPGRADE (L48)

2116 0 SCRAVEL HILL ROAD URBAN UPGRADE (L49)

2117 0 QUARRY ROAD URBAN UPGRADE (L50)

2118 0 SPICER ROAD URBAN UPGRADE (L51)

2119 0 GOLDFISH FARM ROAD URBAN UPGRADE (L52)

2120 0 ELLINGSON ROAD URBAN UPGRADE (L53)

2121 0 LOCHNER ROAD URBAN UPGRADE (L54)

2122 0 THREE LAKES ROAD URBAN UPGRADE (L55)

2123 0 US 20 - EAST OF I -5 URBAN UPGRADE (L56)

2124 0 SANTA MARIA AVENUE URBAN UPGRADE (L57)

2125 0 OAK STREET URBAN UPGRADE (L58)

2126 0 WATER AVENUE URBAN UPGRADE (L59)

2127 0 US 20 SUPERELEVATION AND WIDENING (L60)

2128 0 THREE LAKES ROAD URBAN UPGRADE (L61)

Multi -Use Path Projects

CIP # Phase Year Title

1993 0 TAKENA STREET BIKE BOULEVARD

2142 0 SPRINGHILL DRIVE SIDEWALK (P1)

Total for Unfunded Link Projects:

2129 0 QUEEN /GEARY PERIWINKLE PATH CROSSING IMPROVEMENT (M1)

2130 0 OAK CREEK TRAIL (M2)

2131 0 WEST TIMBER -LINN TRAIL (M3)

2132 0 SOUTH WATERFRONT TRAIL (M4)

2133 0 ALBANY - CORVALLIS MULTIUSE PATH (M5)

2134 0 ALBANY - CORVALLIS MULTIUSE PATH (M6)

2135 0 EAST TIMBER -LINN TRAIL (M7)

2136 0 BAIN STREET /WAVERLY LAKE TRAIL (M8)

2137 0 LEBANON TRAIL (M9)

2138 0 PERIWINKLE TRAIL EXTENSION (M10)

2139 0 EAST ALBANY WILLAMEI I'E RIVER BRIDGE (M11)

2140 0 99E /OAK CREEK CROSSING IMPROVEMENT (M12)

2141 0 US 20/99E UNDERCROSSING (M13)

Projected Total

6,097,000

2,689,000

2,727,000

2,260,000

868,000

9,699,000

3,493,000

676,000

4,444,000

5,847,000

5,756,000

4,856,000

2,068,000

694,000

2,445,000

4,070,000

3,122,000

1,879,000

191,596,000

Projected Total

46,000

2,645,000

161,000

76,000

435,000

761,000

277,000

153,000

581,000

1,528,000

7,657,000

129,000

1,500,000

Total for Unfunded Multi -Use Path Projects: $ 15,949,000

Pedestrian & Bikeway

CIP # Phase Year Title Projected Total

54,000

Total for Unfunded Pedestrian & Bikeway: $ 54,000

Pedestrian Projects

CIP # Phase Year Title Projected Total

542,000

56 Transportation - Unfunded Projects



CIP # Phase Year Title

Street Reconstruction /Improvements

Transit Projects

CIP # Phase Year Title

Transportation - Unfunded Projects

Capital Improvement Program 2013 -2017

Projected Total

2143 0 99E/24TH AVENUE CROSSING IMPROVEMENT (P2) $ 129,000

2144 0 OR 99E: BURKHART TO WAVERLY CROSSING IMPROVEMENT (P3) $ 129,000

2145 0 FERRY STREET SIDEWALK (P4) $ 725,000

2146 0 COLUMBUS STREET SIDEWALK (P5) $ 277,000

2147 0 GEARY STREET SIDEWALK (P6) $ 791,000

2148 0 AIRPORT ROAD SIDEWALK (P7) $ 485,000

2149 0 KILLDEER AVENUE SIDEWALK (P8) $ 174,000

2150 0 WAVERLY DRIVE SIDEWALK (P9) $ 88,000

2151 0 ALBANY - SANTIAM CANAL PEDESTRIAN ESPLANADE (P10) $ 1,232,000

2152 0 THRUSTON STREET CANAL PEDESTRIAN ESPLANADE (P11) $ 1,863,000

2153 0 GIBSON HILL ROAD SIDEWALK (P12) $ 220,000

2208 0 KNOX BUTTE ROAD PEDESTRIAN IMPROVEMENT $ 70,000

Total for Unfunded Pedestrian Projects: $ 6,725,000

CIP # Phase Year Title Projected Total

2182 2018 BROADWAY STREET OVERLAY: 9TH AVENUE TO QUEEN AVENUE $ 154,000

2183 2018 FERRY STREET REPAIR AND OVERLAY: QUEEN AVENUE TO 34TH $ 528,000
AVENUE

2184 2018 WAVERLY DRIVE OVERLAY: SANTIAM HIGHWAY TO QUEEN AVENUE $ 307,000

Total for Unfunded Street Reconstruction /Improvements: $ 989,000

Study Projects

CIP # Phase Year Title Projected Total

2154 0 ADA ACCESSIBILITY AUDIT (S1) $ 25,000

2155 0 HIGHWAY 20 CORRIDOR AND DOWNTOWN REFINEMENT PLAN (S2) $ 250,000

2156 0 SAFETY AUDIT (S3) $ 30,000

2157 0 ALBANY TSP MPO UPDATE (S6) $ 350,000

2158 0 WAYFINDING (S8) $ 25,000

2159 0 INTERSTATE 5 /OR 99E /KNOX BUTTE REFINEMENT PLAN (S9) $ 100,000

2160 0 INTERSTATE 5 /US 20 (SANTIAM) REFINEMENT PLAN (S10) $ 100,000

Total for Unfunded Study Projects: $ 880,000

Grand Total for Unfunded Transportation: $240,924,000

Projected Total

2161 0 IMPROVED PEDESTRIAN CROSSINGS AT TRANSIT STOPS (Tl) $ 430,000

2174 0 PURCHASE OF BUS MAINTENANCE FACILITY PROPERTY $ 750,000

2175 0 DESIGN AND CONSTRUCTION OF BUS MAINTENANCE FACILITY $ 500,000

Total for Unfunded Transit Projects: $ 1,680,000

57



1 I A 111111

bITY
OF



Wastewater

Catching Up on Deferred Maintenance

Replacement Needs Prominent

RAecent
large capital investments in Albany's treatment system, required by the Oregon Department

of Environmental Quality (DEQ), forced deferral of perpetual life replacement projects within
lbany's wastewater collection system. City staff has been conducting extensive condition

assessments of the City's wastewater system in an effort to reinitiate investments in collection system
infrastructure in a prioritized and efficient manner To date, approximately 50 percent of Albany's 222
miles of pipes have been evaluated. When you extrapolate the results of the assessment that has been
completed over Albany's entire system, approximately 12 miles of sewer pipe are anticipated to require
replacement within the next 10 years, or risk complete failures with interruption of service and potential
overflows into basements.

The Albany City Council has set 5 -year planning goals for perpetual life replacement to avoid wastewater
main failures and disruption of sewer service to Albany citizens. However, this strategy requires a
commitment to seeking additional revenues in the coming years. The City Council will be evaluating
revenues, expenditures, system needs, and the state of the local economy annually to determine what
future revenue resource increases are appropriate. If wastewater rates are not raised according to the 5-
year plan, it will not be possible to complete many of the projects listed in the 5 -year life of the
wastewater portion of the CIP and future CIPs will reflect these changes.

The wastewater projects identified in this year's 5 -year window are consistent with Council's direction
and represent the minimum necessary to begin restoring the condition of the collection system with the
goal of continued provision of uninterrupted service to the Albany community. Restoration of the

collection system helps reduce infiltration of groundwater and inflow of stormwater into the collection
system which can impact capacity requirements within the system.

Evaluating System Capacity Requirements

In addition to the condition assessments discussed above, City staff is working on a
capacity evaluation of Albany's collection system. Capacity analyses are important
to prevent unpermitted overflows from the City's collection system as required by
DEQ and reduce sewer backups that can impact homes and businesses. Updates
of Albany's hydraulic model are currently underway and staff anticipates that
significant improvements will be required to meet capacity needs, and thus
regulatory requirements. Capacity evaluation should be completed within the
next year for inclusion in next year's CIP document. However, no funding
source has been identified to construct these required projects.

Funding Summary

The following table shows the total amount of projects scheduled in each of the five years of this CIP,
broken down by the source of the funding. The costs shown are the projected total project costs in the
year the project is proposed.
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Each year the estimated cost of the projects is adjusted to current year costs by applying the change in the
Engineering News - Record (ENR) construction cost index for Seattle. An annual 3.5 percent inflation
factor is added to estimate future year costs.

Projected Cost Totals

FUNDING SOURCE 2013 2014 2015 2016 2017 TOTAL

Sewer Rates /Operating Revenues $ 915,000 $ 780,000 $ 1,720,000 $2,270,000 $2,020,000 $7,705,000

GRAND TOTALS: $ 915,000 $ 780,000 $ 1,720,000 $2,270,000 $2,020,000 $7,705,000
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Capital Improvement Program 2013 -2017

Funded Projects Summary & Detail

The following projects have been identified for inclusion in this five -year Capital Improvement Program.

Each project shown below is explained in detail on the pages that follow. Projects are listed in the fiscal year order
they are planned to occur, and in CIP ID# order within a given fiscal year set.

CIP # Phase Title Projected Total

Plan Year: 2012 - 2013

1231 LATERAL REPLACEMENT & BASEMENT PROTECTION

1756 INFLOW REDUCTION PROGRAM

1984 RAIN DRAIN SEPARATION PROJECTS

2194 2013 CURED -IN -PLACE PIPE PROJECTS

2195 2013 PIPE BURSTING PROJECTS

2196 2013 SEWER MAIN REPLACEMENTS

2197 WETLANDS INTEGRATION WITH AMWRF OUTFALLS

Plan Year: 2013 - 2014

1232 LATERAL REPLACEMENT & BASEMENT PROTECTION

1757 INFLOW REDUCTION PROGRAM

1985 RAIN DRAIN SEPARATION PROJECTS

2198 2014 COLLECTION SYSTEM REHABILITATION PROJECTS

Plan Year: 2014 - 2015

1228 LATERAL REPLACEMENT & BASEMENT PROTECTION

1742 INFLOW REDUCTION PROGRAM

1986 RAIN DRAIN SEPARATION PROJECTS

2199 2015 COLLECTION SYSTEM REHABILITATION PROJECTS

Plan Year: 2015 - 2016

1996 LATERAL REPLACEMENT & BASEMENT PROTECTION

1997 INFLOW REDUCTION PROGRAM

1998 RAIN DRAIN SEPARATION PROJECTS

2200 2016 COLLECTION SYSTEM REHABILITATION PROJECTS

Plan Year: 2016 - 2017

2201 LATERAL REPLACEMENT & BASEMENT PROTECTION

2202 INFLOW REDUCTION PROGRAM

2203 RAIN DRAIN SEPARATION PROJECTS

2204 2017 COLLECTION SYSTEM REHABILITATION PROJECTS

Total for FY 2012 - 2013

Total for FY 2013 - 2014

Total for FY 2014 - 2015

Total for FY 2015 - 2016

Total for FY 2016 - 2017

Grand Total for Wastewater:

170,000

0

0

210,000

265,000

120,000

150,000

915,000

220,000

0

0

560,000

780,000

220,000

150,000

150,000

1,200,000

1,720,000

220,000

150,000

150,000

1,750,000

2,270,000

220,000

150,000

150,000

1,500,000

2,020,000

7,705,000
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Capital Improvement Program 2013 -2017

Plan FY: 2012 -2013 LATERAL REPLACEMENT & BASEMENT PROTECTION

CIP Project #: 1231

Master Plan:

Category:

Department:

Total Cost:

Sanitary Sewer Master Plan Plan Element:

Wastewater Classification: Miscellaneous - Wastewater

Public Works Department

170,000

During FY 1999 -2000, the City Council adopted three new programs to assist property owners with sanitary
sewer lateral service issues.

The Basement Flooding Protection Loan Program provides a no- interest, ten -year loan to assist property owners
with installation of backflow protection valves and sump pumps needed to protect buildings from flooding due to
the sanitary sewer system.

The Council also adopted a Basement Flooding Protection Grant Program that provides limited City participation
in the cost of basement flooding protection improvements. The grant program is targeted for properties that have
experienced frequent flooding, have responded with good faith efforts to minimize the flooding risk, and in spite
of these efforts, continue to experience basement flooding

The lateral replacement program provides a one -time -only replacement of sanitary sewer service laterals on
private property. The program reimburses qualifying property owners for the cost of replacing failing sanitary
sewer service laterals. Replacement of these laterals reduces the amount of infiltration entering the sanitary sewer
system through cracks and breaks in older, deteriorated service lines.

Funding for this annual program has been reduced by $50,000 for this fiscal year to allow funding of high
priority sewer mainline rehabilitation projects.

Funding Sources For This Project:
Activity Fund Source

601 -50 -2500 SEWER RATES /OPERATING REVENUES

Total:

Projected Amount

170,000

170,000
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Capital Improvement Program 2013-2017

Plan FY: 2012 -2013 INFLOW REDUCTION PROGRAM

CIP Project #: 1756

Master Plan: Sanitary Sewer Master Plan

Category: Wastewater

Department: Public Works Department

Total Cost: $ 0

Funding Sources For This Project:

Act Funding Source Projected Amount

601 -50 -2500 SEWER RATES /OPERATING REVENUES $ 0

Total: $ 0

Plan Element:

Classification: Miscellaneous - Wastewater

Funding for the Inflow Reduction Program is suspended this fiscal year in order to allow limited funding to be
directed to capital projects that will address failing sewer mains identified through the City's sewer collection
system condition assessment. Replacement or repair of these main lines will significantly reduce the amount of
water infiltrating the collection system and will thus accomplish the same underlying goals of the Inflow
Reduction Program.
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Plan FY: 2012 -2013 RAIN DRAIN SEPARATION PROJECTS

CIP Project #: 1984

Master Plan: Sanitary Sewer Master Plan

Category: Wastewater

Department: Public Works Department

Total Cost: $ 0

Funding Sources For This Project:

Activity Funding Source Projected Amount

601 -50 -2500 SEWER RATES /OPERATING REVENUES $ 0

Total: $ 0

Capital Improvement Program 2013 -2017

Plan Element:

Classification: Miscellaneous - Wastewater

Funding for the Rain Drain Disconnection Program is suspended this fiscal year in order to allow limited funding
to be directed to capital projects that will address failing sewer mains identified through the City's sewer collection
system condition assessment. Replacement or repair of these main lines will significantly reduce the amount of
water infiltrating the collection system and will thus accomplish the same underlying goals of the Rain Drain
Disconnection Program.
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Plan FY: 2012 -2013 2013 CURED -IN- PLACE PIPE PROJECTS

CIP Project #: 2194

Master Plan: Plan Element:

Category: Wastewater Classification: Sewer Mains

Department: Public Works Department

Total Cost: $ 210,000

Cured -in -place Pipe (CIPP) is an effective and cost - efficient way
to rehabilitate existing sewer mains that are at the end of their
service life. CIPP is a form of "trenchless technology", which
means costly excavations and surface restorations are
minimized. Not all pipes are good candidates for CIPP
treatments, but the ones that are can be rehabilitated with
reduced costs to the City and reduced inconvenience to the
public when compared to more traditional open -trench
methods of construction. For this fiscal year approximately
2,000 feet of sewer mains are proposed for rehabilitation with
CIPP. These pipes have been prioritized based on the City's
system -wide condition assessment, which is approximately 50%
complete. (ID's for the subject lines are 5019, 5020, 5021, 4892,
5027, and 40 feet of 5866).

O &M Impact — This project will reduce long -term operations
and maintenance costs through reduction in emergency
responses and reduction in infiltrating groundwater that must
be pumped and treated.

Funding Sources For This Project:

Activity Funding Source Projected Amount

601 -50 -2500 SEWER RATES /OPERATING REVENUES $ 210,000

Wastewater - Project Information

Total: $ 210,000

rCured -in -Piece Pipe Proje

ured-in-Place Pipe Project

ured -in -Place Pipe Proje

65



Plan FY: 2012 -2013 2013 PIPE BURSTING PROJECTS

CIP Project #: 2195

Master Plan: Plan Element:

Category: Wastewater Classification: Sewer Mains

Department: Public Works Department

Total Cost: $ 265,000

For pipes that can't be rehabilitated through Cured -In -Place
Pipe, pipe bursting is another form of "trenchless technology"
that reduces overall project costs and inconvenience to the
public when compared to traditional open -trench methods of
sewer main construction. Not all pipes are good candidates for
pipe bursting. This fiscal year, approximately 1,800 feet of pipe
is proposed for replacement by pipe bursting. These pipes have
been prioritized based on the City's system -wide condition
assessment which is approximately 50% complete. (ID's for the
subject lines are 4778, 4779, 4780, 4891).

O &M Impact — This project will reduce long -term operations
and maintenance costs through reduction in emergency
responses and reduction in infiltrating groundwater that must
be pumped and treated.

Funding Sources For This Project:
Activi Funding Sou Projected Amount

601 -50 -2500 SEWER RATES /OPERATING REVENUES $ 265,000

Total: $ 265,000

Capital Improvement Program 2013 -2017

ipe Bursting

hAu

Pipe Bursting Segment]
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Capital Improvement Program 2013 -2017

Plan FY: 2012 -2013 2013 SEWER MAIN REPLACEMENTS

CIP Project #: 2196

Master Plan: Plan Element:

Category: Wastewater Classification: Sewer Mains

Department: Public Works Department

Total Cost: $ 120,000

This project will replace approximately 700 feet of failing sewer
mains. These pipes have been prioritized for replacement
through the City's system -wide condition assessment which is
approximately 50% complete. These pipes were not good
candidates for rehabilitation or replacement through the use of
cured -in -place pipe or pipe bursting. These pipes will be
replaced through open - trench means of construction. (ID's for
the subject lines are 4846, 7338, 6759)

O &M Impact — This project will reduce long -term operations
and maintenance costs through reduction in emergency
responses and reduction in infiltrating groundwater that must
be pumped and treated.

Funding Sources For This Project:

Activity Fund Source Projected Amount

601 -50 -2500 SEWER RATES /OPERATING REVENUES $ 120,000

Wastewater - Project Information

Total: $ 120,000

67



Plan FY: 2012 -2013 WETLANDS INTEGRATION WITH AMWRF OUTFALLS

CIP Project #: 2197

Master Plan: Plan Element:

Category: Wastewater Classification: Talking Water Gardens
Department: Public Works Department

Total Cost: $ 150,000

Capital Improvement Program 2013 -2017

Four manholes constructed in support of the Wetlands project are located such that they operate under pressure
during certain conditions. These pressures proved to be too high for the structures, resulting in failures of the
manholes and unpermitted overflows of treated effluent. The solution will require balancing plant hydraulics with
anticipated river levels, wetland flows, NPDES discharge permit requirements, protection of infrastructure, and
operation and maintenance implications.

O &M Impact — This project will reduce long -term operations and maintenance costs by reducing the number of
emergency responses for repairing damaged infrastructure and reducing risks of unpermitted overflows.

Funding Sources For This Project:

Activity Funding Source Projected Amount

601 -50 -2508 SEWER RATES /OPERATING REVENUES $ 150,000

Total: $ 150,000
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Capital Improvement Program 201 3 -201 7

Plan FY: 2013 -2014 LATERAL REPLACEMENT & BASEMENT PROTECTION

CIP Project #: 1232

Master Plan:

Category:

Department:

Total Cost:

Sanitary Sewer Master Plan Plan Element:

Wastewater Classification: Miscellaneous - Wastewater

Public Works Department

220,000

During FY 1999 -2000, the City Council adopted three new programs to assist property owners with sanitary
sewer lateral service issues.

The Basement Flooding Protection Loan Program provides a no- interest, ten -year loan to assist property owners
with installation of backflow protection valves and sump pumps needed to protect buildings from flooding due to
the sanitary sewer system.

The Council also adopted a Basement Flooding Protection Grant Program that provides limited City participation
in the cost of basement flooding protection improvements. The grant program is targeted for properties that have
experienced frequent flooding, have responded with good faith efforts to minimize the flooding risk, and in spite
of these efforts, continue to experience basement flooding.

The lateral replacement program provides a one -time -only replacement of sanitary sewer service laterals on
private property. The program reimburses qualifying property owners for the cost of replacing failing sanitary
sewer service laterals. Replacement of these laterals reduces the amount of infiltration entering the sanitary sewer
system through cracks and breaks in older, deteriorated service lines.

Funding Sources For This Project:

Activity Funding Source

601 -50 -2500 SEWER RATES /OPERATING REVENUES

Wastewater - Project Information

Projected Amount

220,000

Total: $ 220,000
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Plan FY: 2013 -2014 INFLOW REDUCTION PROGRAM

CIP Project #: 1757

Master Plan: Sanitary Sewer Master Plan
Category: Wastewater

Department: Public Works Department

Total Cost: $ 0

Funding for the Inflow Reduction Program is suspended this fiscal year in order to allow limited funding to be
directed to capital projects that will address failing sewer mains identified through the City's sewer collection
system condition assessment. Replacement or repair of these main lines will significantly reduce the amount of
water infiltrating the collection system and will thus accomplish the same underlying goals of the Inflow
Reduction Program.

Funding Sources For This Project:

Activity Funding Source Projected Amount

601 -50 -2500 SEWER RATES /OPERATING REVENUES $ 0
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Total: $ 0
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Plan Element:

Classification: Miscellaneous - Wastewater
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Capital Improvement Program 2013 -2017

Plan FY: 2013-2014 RAIN DRAIN SEPARATION PROJECTS

CIP Project #: 1985

Master Plan: Sanitary Sewer Master Plan

Category: Wastewater

Department: Public Works Department

Total Cost: $ 0

Funding for the Rain Drain Disconnection Program is suspended this fiscal year in order to allow limited funding
to be directed to capital projects that will address failing sewer mains identified through the City's sewer collection
system condition assessment. Replacement or repair of these main lines will significantly reduce the amount of
water infiltrating the collection system and will thus accomplish the same underlying goals of the Rain Drain
Disconnection Program.

Funding Sources For This Project:

Activity Funding Source Projected Amount

601 -50 -2500 SEWER RATES /OPERATING REVENUES $ 0

Total: $ 0

Wastewater - Project Information

Plan Element:

Classification: Miscellaneous - Wastewater
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Plan FY: 2013 -2014 2014 COLLECTION SYSTEM REHABILITATION PROJECTS

CIP Project #: 2198

Master Plan: Plan Element:

Category: Wastewater Classification: Sewer Mains

Department: Public Works Department

Total Cost: $ 560,000

City staff is conducting a system -wide condition assessment of the wastewater collection system. This assessment
is approximately 50% complete. Based on the results, it is anticipated that approximately 3 miles of sewer mains
are in an existing state of failure and that another 9 miles are expected to fail within 10 years. Specific project
locations are not mapped for this CIP because, as the system assessment is completed, new projects are likely to
be identified and the existing list of projects will be reprioritized. Each fiscal year, projects will be prioritized and
mapped for inclusion in the first year of the five -year CIP as the system assessment continues.

O &M Impact — This project will reduce long -term operations and maintenance costs through reduction in
emergency responses and reduction in infiltrating groundwater that must be pumped and treated.

Funding Sources For This Project:
Activity Funding Source Projected Amount

601 -50 -2500 SEWER RATES /OPERATING REVENUES $ 560,000

72

Total: $ 560,000
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Capital Improvement Program 2013 -2017

Plan FY: 2014 -2015 LATERAL REPLACEMENT & BASEMENT PROTECTION

CIP Project #: 1228

Master Plan:

Category:

Department:

Total Cost:

Sanitary Sewer Master Plan Plan Element:

Wastewater Classification: Miscellaneous - Wastewater

Public Works Department

220,000

During FY 1999 -2000, the City Council adopted three new programs to assist property owners with sanitary
sewer lateral service issues.

The Basement Flooding Protection Loan Program provides a no- interest, ten -year loan to assist property owners
with installation of backflow protection valves and sump pumps needed to protect buildings from flooding due to
the sanitary sewer system.

The Council also adopted a Basement Flooding Protection Grant Program that provides limited City participation
in the cost of basement flooding protection improvements. The grant program is targeted for properties that have
experienced frequent flooding, have responded with good faith efforts to minimize the flooding risk, and in spite
of these efforts, continue to experience basement flooding

The lateral replacement program provides a one -time -only replacement of sanitary sewer service laterals on
private property. The program reimburses qualifying property owners for the cost of replacing failing sanitary
sewer service laterals. Replacement of these laterals reduces the amount of infiltration entering the sanitary sewer
system through cracks and breaks in older, deteriorated service lines.

Operating Budget Impact: This project will reduce sewer maintenance costs over the long term by reducing the
amount of extraneous flow into the sanitary sewer system that is receiving treatment.

Funding Sources For This Project:

Activity Funding Source

601 -50 -2500 SEWER RATES /OPERATING REVENUES

Wastewater - Project Information

Projected Amount

220,000

Total: $ 220,000
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Plan FY: 2014 -2015 INFLOW REDUCTION PROGRAM

CIP Project #: 1742

Master Plan:

Category:

Department:

Total Cost:

Sanitary Sewer Master Plan Plan Element:

Wastewater Classification: Miscellaneous - Wastewater

Public Works Department

150,000

This ongoing series of projects provides funding for reducing infiltration and inflow (I & I) into the sanitary
sewer system by disconnecting parking lot catch basins and other surface drainage systems that drain into the
sewer. While current codes prohibit such connections, many older facilities may still be connected. Other
improvements within the public system that reduce I & I may also be completed under this program.

Operating Budget Impact: This project will reduce maintenance costs over the long term because the removal of
extraneous flow reduces the overall flow through the collection system and treatment plant. It also preserves
capacity in the long run.

Funding Sources For This Project:

Activity Funding Source

601 -50 -2500 SEWER RATES /OPERATING REVENUES

Projected Amount

150,000

Total: $ 150,000

Capital Improvement Program 2013 -2017
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Capital Improvement Program 2013 -2017

Plan FY: 2014 -2015 RAIN DRAIN SEPARATION PROJECTS

CIP Project #: 1986

Master Plan:

Category:

Department:

Total Cost:

Sanitary Sewer Master Plan Plan Element:

Wastewater Classification: Miscellaneous - Wastewater

Public Works Department

150,000

This ongoing series of projects provides funding for reducing infiltration and inflow into the sanitary sewer
system by disconnecting gutter systems that drain into the sewer. While current codes prohibit such connections,
many older residences may still be connected.

Operating Budget Impact: This project will reduce maintenance costs over the long term because the removal of
extraneous flow reduces the overall flow through the collection system and treatment plant. It also preserves
capacity in the long run.

Funding Sources For This Project:

Activity Funding Source

601 -50 -2500 SEWER RATES /OPERATING REVENUES

Wastewater - Project Information

Projected Amount

150,000

Total: $ 150,000
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Plan FY: 2014 -2015 2015 COLLECTION SYSTEM REHABILITATION PROJECTS

CIP Project #: 2199

Master Plan: Plan Element:

Category: Wastewater Classification: Sewer Mains

Department: Public Works Department

Total Cost: $ 1,200,000

City staff is conducting a system -wide condition assessment of the wastewater collection system. This assessment
is approximately 50% complete. Based on the results, it is anticipated that approximately 3 miles of sewer mains
are in an existing state of failure and that another 9 miles are expected to fail within 10 years. As a result, funds
identified for this project are the minimum necessary to start the rehabilitation process. Specific project locations
are not mapped for this CIP because, as the system assessment is completed, new projects are likely to be
identified and the existing list of projects will be reprioritized. Each fiscal year, projects will be prioritized and
mapped for inclusion in the first year of the five -year CIP as the system assessment continues.

O &M Impact — This project will reduce long -term operations and maintenance costs through reduction in
emergency responses and reduction in infiltrating groundwater that must be pumped and treated.

Funding Sources For This Project:
Activity Funding Source Projected Amount

601 -50 -2500 SEWER RATES /OPERATING REVENUES $ 1,200,000
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Total: $ 1,200,000

Capital Improvement Program 2013 -2017

Wastewater - Project Information



Capital Improvement Program 2013 -2017

Plan FY: 2015 -2016 LATERAL REPLACEMENT & BASEMENT PROTECTION

CIP Project #: 1996

Master Plan:

Category:

Department:

Total Cost:

Sanitary Sewer Master Plan Plan Element:

Wastewater Classification: Miscellaneous - Wastewater

Public Works Department

220,000

During FY 1999 -2000, the City Council adopted three new programs to assist property owners with sanitary
sewer lateral service issues.

The Basement Flooding Protection Loan Program provides a no- interest, ten -year loan to assist property owners
with installation of backflow protection valves and sump pumps needed to protect buildings from flooding due to
the sanitary sewer system.

The Council also adopted a Basement Flooding Protection Grant Program that provides limited City participation
in the cost of basement flooding protection improvements. The grant program is targeted for properties that have
experienced frequent flooding, have responded with good faith efforts to minimize the flooding risk, and in spite
of these efforts, continue to experience basement flooding.

The lateral replacement program provides a one -time -only replacement of sanitary sewer service laterals on
private property. The program reimburses qualifying property owners for the cost of replacing failing sanitary
sewer service laterals. Replacement of these laterals reduces the amount of infiltration entering the sanitary sewer
system through cracks and breaks in older, deteriorated service lines.

Operating Budget Impact: This project will reduce sewer maintenance costs over the long term by reducing the
amount of extraneous flow into the sanitary sewer system that is receiving treatment.

Funding Sources For This Project:

Activity Funding Source

601 -50 -2500 SEWER RATES /OPERATING REVENUES

Wastewater - Project Information

Projected Amount

220,000

Total: $ 220,000
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Plan FY: 2015 -2016 INFLOW REDUCTION PROGRAM

CIP Project #: 1997

Master Plan:

Category:

Department:

Total Cost:

Sanitary Sewer Master Plan Plan Element:

Wastewater Classification: Miscellaneous - Wastewater

Public Works Department

150,000

This ongoing series of projects provides funding for reducing infiltration and inflow (I & I) into the sanitary
sewer system by disconnecting parking lot catch basins and other surface drainage systems that drain into the
sewer. While current codes prohibit such connections, many older facilities may still be connected. Other
improvements within the public system that reduce I & I may also be completed under this program.

Operating Budget Impact: This project will reduce maintenance costs over the long term because the removal of
extraneous flow reduces the overall flow through the collection system and treatment plant. It also preserves
capacity in the long run.

Funding Sources For This Project:

Activity Funding Source

601 -50 -2500 SEWER RATES /OPERATING REVENUES

Total:
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Projected Amount

150,000

150,000
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Capital Improvement Program 2013 -2017

Plan FY: 2015 -2016 RAIN DRAIN SEPARATION PROJECTS

CIP Project #: 1998

Master Plan:

Category:
Department:

Total Cost:

Sanitary Sewer Master Plan Plan Element:

Wastewater Classification: Miscellaneous - Wastewater

Public Works Department

150,000

This ongoing series of projects provides funding for reducing infiltration and inflow into the sanitary sewer
system by disconnecting gutter systems that drain into the sewer. While current codes prohibit such connections,
many older residences may still be connected.

Operating Budget Impact: This project will reduce maintenance costs over the long term because the removal of
extraneous flow reduces the overall flow through the collection system and treatment plant. It also preserves
capacity in the long run.

Funding Sources For This Project:
Activity Funding Source

601 -50 -2500 SEWER RATES /OPERATING REVENUES

Total:

Projected Amount

150,000

150,000

Wastewater - Project Information 79



Plan FY: 2015 -2016 2016 COLLECTION SYSTEM REHABILITATION PROJECTS

CIP Project #: 2200

Master Plan: Plan Element:

Category: Wastewater Classification: Sewer Mains

Department: Public Works Department

Total Cost: $ 1,750,000

City staff is conducting a system -wide condition assessment of the wastewater collection system. This assessment
is approximately 50% complete. Based on the results, it is anticipated that approximately 3 miles of sewer mains
are in an existing state of failure and that another 9 miles are expected to fail within 10 years. Specific project
locations are not mapped for this CIP because, as the system assessment is completed, new projects are likely topp Y p p 1 Y

be identified and the existing list of projects will be reprioritized. Each fiscal year, projects will be prioritized andj
mapped for inclusion in the first year of the five -year CIP as the system assessment continues.

O&M Impact — This project will reduce long -term operations and maintenance costs through reduction in
emergency responses and reduction in infiltrating groundwater that must be pumped and treated.

Funding Sources For This Project:

Activity Funding Source Projected Amount

601 -50 -2500 SEWER RATES /OPERATING REVENUES $ 1,750,000
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Total: $ 1,750,000
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Capital Improvement Program 2013 -2017

Plan FY: 2016 -2017 LATERAL REPLACEMENT & BASEMENT PROTECTION

CIP Project #: 2201

Master Plan: Plan Element:

Category: Wastewater Classification: Miscellaneous - Wastewater

Department: Public Works Department

Total Cost: $ 220,000

During FY 1999 -2000, the City Council adopted three new programs to assist property owners with sanitary
sewer lateral service issues.

The Basement Flooding Protection Loan Program provides a no- interest, ten -year loan to assist property owners
with installation of backflow protection valves and sump pumps needed to protect buildings from flooding due to
the sanitary sewer system.

The Council also adopted a Basement Flooding Protection Grant Program that provides limited City participation
in the cost of basement flooding protection improvements. The grant program is targeted for properties that have
experienced frequent flooding, have responded with good faith efforts to minimize the flooding risk, and in spite
of these efforts, continue to experience basement flooding.

The lateral replacement program provides a one -time -only replacement of sanitary sewer service laterals on
private property. The program reimburses qualifying property owners for the cost of replacing failing sanitary
sewer service laterals. Replacement of these laterals reduces the amount of infiltration entering the sanitary sewer
system through cracks and breaks in older, deteriorated service lines.

Operating Budget Impact: This project will reduce sewer maintenance costs over the long term by reducing the
amount of extraneous flow into the sanitary sewer system that is receiving treatment.

Funding Sources For This Project:

Activity Funding Source Projected Amount

601 -50 -2500 SEWER RATES /OPERATING REVENUES $ 220,000

Total: 220,000

Wastewater - Project Information 81



Plan FY: 2016 -2017 INFLOW REDUCTION PROGRAM

CIP Project #: 2202

Total Cost: $ 150,000

Plan Element:

Funding Sources For This Project:
Activity Funding Source Projected Amount

601 -50 -2500 SEWER RATES /OPERATING REVENUES $ 150,000

Total: $ 150,000

Capital Improvement Program 2013 -2017

Master Plan:

Category: Wastewater Classification: Miscellaneous - Wastewater

Department: Public Works Department

This ongoing series of projects provides funding for reducing infiltration and inflow (I & I) into the sanitary
sewer system by disconnecting parking lot catch basins and other surface drainage systems that drain into the
sewer. While current codes prohibit such connections, many older facilities may still be connected. Other
improvements within the public system that reduce I & I may also be completed under this program.

Operating Budget Impact: This project will reduce maintenance costs over the long term because the removal of
extraneous flow reduces the overall flow through the collection system and treatment plant. It also preserves
capacity in the long run.
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Capital Improvement Program 2013 -2017

Plan FY: 2016 -2017 RAIN DRAIN SEPARATION PROJECTS

CIP Project #: 2203

Master Plan: Plan Element:

Category: Wastewater Classification: Miscellaneous - Wastewater

Department: Public Works Department

Total Cost: $ 150,000

This ongoing series of projects provides funding for reducing infiltration and inflow into the sanitary sewer
system by disconnecting gutter systems that drain into the sewer. While current codes prohibit such connections,
many older residences may still be connected.

Operating Budget Impact: This project will reduce maintenance costs over the long term because the removal of
extraneous flow reduces the overall flow through the collection system and treatment plant. It also preserves
capacity in the long run.

Funding Sources For This Project:

Activity Funding Source Projected Amount

601 -50 -2500 SEWER RATES /OPERATING REVENUES $ 150,000

Wastewater - Project Information

Total: $ 150,000
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Plan FY: 2016 -2017 2017 COLLECTION SYSTEM REHABILITATION PROJECTS

CIP Project #: 2204

Master Plan: Plan Element:

Category: Wastewater Classification: Sewer Mains

Department: Public Works Department

Total Cost: $ 1,500,000

City staff is conducting a system -wide condition assessment of the wastewater collection system. This assessment
is approximately 50% complete. Based on the results, it is anticipated that approximately 3 miles of sewer mains
are in an existing state of failure and that another 9 miles are expected to fail within 10 years. As a result, funds
identified for this project are the minimum necessary to start the rehabilitation process. Specific project locations
are not mapped for this CIP because, as the system assessment is completed, new projects are likely to be
identified and the existing list of projects will be reprioritized. Each fiscal year, projects will be prioritized and
mapped for inclusion in the first year of the five -year CIP as the system assessment continues.

O &M Impact — This project will reduce long -term operations and maintenance costs through reduction in
emergency responses and reduction in infiltrating groundwater that must be pumped and treated.

Funding Sources For This Project:

Activity Funding Source Projected Amount

601 -50 -2500 SEWER RATES /OPERATING REVENUES $ 1,500,000
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Total: $ 1,500,000
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Capital Improvement Program 201 3 -201 7

The following projects have been identified as needed repairs and /or improvements to the City's infrastructure. In
most cases, these projects are the result of a master plan process, which attempts to systematically look at the needs
for public infrastructure over the next 10 to 20 years. These projects are considered "Unfunded" because either a
source of funding has not been made available, or they will not be implemented within the five -year window this
plan covers.

Interceptors /Collectors

CIP # Phase Year Title Projected Total

1249 1 0 COX CREEK INTERCEPTOR: WWTP TO BAIN STREET $ 1,605,000

1249 2 0 COX CREEK INTERCEPTOR: BAIN STREET TO PRICE ROAD $ 2,140,000

1251 0 KNOX BUTTE ROAD COLLECTOR: UPSIZE LINE FROM CENTURY $ 2,285,000
DRIVE LIFT STATION UPSTREAM TO ONYX STREET

1253 0 47TH AVENUE COLLECTOR: UPSIZE LINE FROM COLUMBUS STREET $ 864,000
UPSTREAM TO END OF GRAVITY LINE

1724 0 28TH AVENUE COLLECTOR REPLACEMENT $ 721,000

1769 0 WEST LEG OF THE COX CREEK INTERCEPTOR $ 1,292,000

1770 0 SOUTH LEG OF THE COX CREEK INTERCEPTOR $ 1,816,000

1771 0 NORTH LEG OF THE COX CREEK INTERCEPTOR $ 666,000

Lift Stations

CIP # Phase Year Title

1254 0 LIFT STATION UPGRADES: OAK CREEK & UMATILLA $ 1,296,000

1255 0 NEW LIFT STATIONS: THORNTON LAKE, AND SPRING HILL DRIVE $ 720,000

1753 0 CHARLOTTE STREET LIFT STATION REMOVAL $ 144,000

Sewer Mains

CIP # Phase Year Title

Wastewater - Unfunded Projects

Unfunded Projects

Total for Unfunded Interceptors /Collectors: $ 11,389,000

1247 0 14TH AVENUE & HOWARD DRIVE REPLACEMENT

1248 0 1ST AVENUE - COLUMBUS ST TO SALEM AVENUE RAILROAD CROSSING

1626 0 JEFFERSON STREET, SE 21ST AVENUE TO 18TH AVENUE
1716 0 UMATILLA /VINE - 12TH AVENUE /QUEEN AVENUE AREA SEWER

REHABILITATION

1717 0 LAFAYETTE SCHOOL AND TUDOR STREET /32ND AVENUE SEWER
REHABILITATION

1718 0 27TH AVENUE AND OAK STREET SEWER REHABILITATION

1719 0 GEARY STREET AND COUPLET AREA SEWER REHABILITATION

1720 0 GEARY ST. WATER AVENUE TO SALEM AVENUE AREA SEWER
REHABILITATION

1721 0 OAK AND PINE STREET AREA SEWER REHABILITATION

1722 0 COLUMBUS AND PACIFIC BLVD SEWER REHABILITATION

1740 0 BASIN 1 REPLACEMENT, SOUTH OF 14TH AVENUE

1741 0 BASIN 1 REPLACEMENT, NORTH OF 14TH AVENUE

1772 0 WATER AND FRONT AVENUE BACK LOT SEWERS

1909 0 HIGHWAY 99E AT PINE STREET SEWER

Projected Total

Total for Unfunded Lift Stations: $ 2,160,000

Projected Total

1,466,000

293,000

610,000

462,000

317,000

228,000

503,000

539,000

375,000

85,000

1,151,000

881,000

210,000

155,000
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Capital Improvement Program 2013 -2017

CIP # Phase Year Title Projected Total

1910 0 MAIN STREET, 19TH TO 23RD AVENUE SEWER $ 259,000

1911 0 ELLSWORTH TO BROADWAY SEWER REPLACEMENT, BETWEEN 7TH $ 78,000

AND 8TH AVENUE

1912 0 QUEEN AVENUE, MARION ST., JACKSON ST., AND 13TH AVENUE AREA $ 279,000
SEWER REPLACEMENT

1928 0 SOUTH SHORE AREA SEWER REPLACEMENT $ 415,000

1946 0 HAZELWOOD AREA SEWER REPLACEMENT $ 304,000

Total for Unfunded Sewer Mains: $ 8,610,000

Talking Water Gardens

CIP # Phase Year Title Projected Total

2190 0 TALKING WATER GARDENS: COMPLETE ENTRANCE /PARKING LOT $ 130,000
LANDSCAPING

2191 0 TALKING WATER GARDENS: COMPLETE BRIDGE IMPROVEMENTS $ 125,000

AND LANDSCAPING

2192 0 TALKING WATER GARDENS: REROUTE OVERHEAD POWER LINES $ 400,000

2193 0 TALKING WATER GARDENS: ENTRANCE ROAD IMPROVEMENTS $ 700,000

Total for Unfunded Talking Water Gardens: $ 1,355,000

Grand Total for Unfunded Wastewater: $23,514,000
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Water Sustains All

A balance ofneeds and means

The
impact of the current recession has been felt across the community on

multiple levels. Council has worked to balance the needs of the water
distribution system with the economic hardship facing the City and its

citizens. However, completion of important priority projects is still required
in order to maintain Albany's overall water quality and operate the water system
efficiently.

The Albany City Council recently provided direction regarding five -year planning goals for perpetual life
replacement in order to preserve efficient and effective service to Albany citizens. However, this strategy
does require a commitment to seeking additional revenues in the coming years. The City Council will be
evaluating revenues, expenditures, system needs, and the state of the local economy annually to determine
what future revenue increases are appropriate. If water rates are not raised according to the 5 -year plan, it
will not be possible to complete many of the projects listed in the 5 -year life of the water portion of the
CIP and future CIPs will reflect these changes.

The water system projects identified in this year's five -year CIP are consistent with Council's direction
and represent what City staff believes to be the minimum necessary for continued provision of consistent
quality water services. As is evident by review of the project descriptions, the majority of the projects are
necessary for perpetual life replacement of undersized deteriorating leaky pipes that have passed their
effective service life.

Fixing the Problems

Criteria for selecting water system capital projects include the following:

Water

Water

Projects needed to meet drinking water standards and other regulatory requirements.

Projects needed to maintain capacity and reliability of critical system components such as the
Canal.

Projects related to street improvements.

Projects related to increased demand.

Projects related to other issues such as alleviation of health hazards or maintaining fire flows.

Funding Summaries

The following table shows the total amount of projects scheduled in each of the five years of this CIP,
broken down by the source of the funding. The costs shown are the projected total project costs in the
year the project is proposed.

87



Each year the estimated cost of the projects is adjusted to current year costs by applying the change in the
Engineering News - Record (ENR) construction cost index for Seattle. An annual 3.5 percent inflation
factor is added to estimate future year costs.

Projected Cost Totals

FUNDING SOURCE 2013 2014 2015 2016 2017 TOTAL

North Albany Water Capital Charge $ 0 $ 355,000 $ 0 $ 0 $ 0 $ 355,000

SDC — Improvement — Water $ 488,000 $ 316,000 $ 0 $ 0 $ 809,000 $ 1,613,000

Water Connection Fees $ 150,000 $ 237,000 $ 0 $ 0 $ 0 $ 387,000

Water Rates /Operating Revenues $ 1,923,000 $435,000 $ 897,000 $ 1,920,000 $650,000 $ 5,825,000

GRAND TOTALS: $ 2,561,000 $1,343,000 $897,000 $ 1,920,000 $1,459,000 $ 8,180,000
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Capital Improvement Program 2013 -2017

Funded Projects Summary & Detail

The following projects have been identified for inclusion in this five -year Capital Improvement Program.

Each project shown below is explained in detail on the pages that follow. Projects are listed in the fiscal year order
they are planned to occur, and in CIP ID# order within a given fiscal year set.

CIP # Phase Title Projected Total

Plan Year: 2012 - 2013

1002 1 HILL STREET: QUEEN AVENUE TO 24TH AVENUE $ 987,000

1572 EAST THORNTON LAKE DRIVE NW $ 260,000

1981 36TH AVENUE WATER LINE $ 220,000

2185 VINE & 14TH AVENUE WATERLINE REPLACEMENT $ 181,000

2186 VINE WTP FILTER MEDIA $ 680,000

2187 CANAL DIVERSION STRUCTURES $ 233,000

Total for FY 2012 - 2013 $ 2,561,000

Plan Year: 2013 - 2014

1567 POWERS AVENUE, OAK GROVE DRIVE EAST $ 355,000

1638 1 ZONE 1 DISTRIBUTION PROJECTS (PHASE 1) $ 557,000

1638 2 ZONE 1 DISTRIBUTION PROJECTS (PHASE 2) $ 194,000

1969 PICARDY LANE WATER LINE $ 237,000

Total for FY 2013 - 2014 $ 1,343,000

Plan Year: 2014 - 2015

1570 CALAPOOIA STREET BETWEEN 5TH AND 6TH $ 51,000

1587 6TH AVENUE, ELM TO MAPLE AND WALNUT STREET, 6TH TO 7TH $ 141,000

1589 DAVIDSON STREET, 8TH TO SANTIAM $ 145,000

1593 CLEVELAND STREET, 7TH AVENUE TO PACIFIC BOULEVARD $ 129,000

2003 24TH AVENUE WATER LINE, HILL TO GEARY STREET $ 431,000

Total for FY 2014 - 2015 $ 897,000

Plan Year: 2015 - 2016

1594 WASHINGTON AND FERRY STREETS AREA; 9TH TO 14TH $ 783,000

1606 LAFAYETTE, CLOVERDALE, PEACH TREE, CHERRY AND FAIRWAY AREA $ 965,000

2188 JEFFERSON STREET WATERLINE REPLACEMENT $ 172,000

Total for FY 2015 - 2016 $ 1,920,000

Plan Year: 2016 - 2017

1002 2 HILL STREET: 24TH TO 28Th AVENUE $ 557,000

1002 3 HILL STREET: 28TH TO 34TH AVENUE $ 688,000

2189 COUNTRY VILLAGE LOOP WATERLINE REPLACEMENT $ 214,000

Total for FY 2016 - 2017 $ 1,459,000

Water - Projects

Grand Total for Water: $ 8,180,000
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Plan FY: 2012 -2013 HILL STREET: QUEEN AVENUE TO 24TH AVENUE

CIP Project #: 1002 Phase: 1

Master Ian: Water Supply Master Plan

Category: Water

Department: Public Works Department

SDC

Total Cost: $ 987,000

This ct will replace approximately 2,400 feet of
deteriorated distribution lines inch ductile iron

transmission ' fit of upsizing this line
will be better service to southeast Albany. However, as future
improvements e- diameter line will help
move large the new water treatment

plant to all of south Albany.

Operating Budget Impact: This project will reduce maintenance
costs over the long term Replacement of these water mains
will reduce the amount ofwater loss from the system and the
number of emergency responses required to fix leaks.

Funding Sources For This Project:

Activity Funding Source Projected Amount

615 -50 -2300 SDC - IMPROVEMENT - WATER $ 488,000

615 -50 -2308WATER RATES /OPERATING REVENUES $ 499,000

Total: $ 987,000

Related Projects:

Phase Year Title Category Projected Total

1 2013 HILL STREET: QUEEN Water $ 987,000
AVENUE TO 24TH AVENUE

2 2017 HILL STREET: 24TH TO 28TH Water $ 557,000
AVENUE

3 2017 HILL STREET: 28TH TO 34TH Water $ 688,000
AVENUE

6 2016 HILL STREET: QUEEN Transportation $ 1,628,000
AVENUE TO 24TH AVENUE

Grand Total - All Related Projects:

Plan Element: P26

Classification: Water Mains

3,860,000

Capital Improvement Program 2013 -2017
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Capital Improvement Program 2013 -2017

Plan FY: 2012 -2013 EAST THORNTON LAKE DRIVE NW

CIP Project #: 1572

Master Plan: Water Supply Master Plan

Category: Water

Department: Public Works Department

Total Cost: $ 260,000

Replace approximately 1,600 feet of deteriorated 2 -inch steel
pipe with 8 -inch ductile iron pipe in street right of way. Much
of the existing pipe is run on the back lot of the properties. The
project will improve pressure and fire protection in this area.

Operating Budget Impact: This project will reduce maintenance
costs over the long term. Replacement of these water mains
will reduce the amount of water loss from the system and the
number of emergency responses required to fix leaks.

Funding Sources For This Project:

Activity Funding Source Projected Amount

615 -50 -2308WATER RATES /OPERATING REVENUES $ 260,000

Total: $ 260,000

Water - Project Information

Plan Element: Program - 1
Classification: Water Mains
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Plan FY: 2012 -2013 36TH AVENUE WATER LINE

CIP Project #: 1981

Master Plan:

Category:

Department:

Total Cost:

Water Supply Master Plan Plan Element:

Water Classification: Water Mains

Public Works Department

220,000

This project includes the construction of approximately 1,100
lineal feet of new 12 -inch water line in 36th Avenue between

Columbus Street and Ermine Street. Currently there is no water
main on this segment of street, which fronts South Albany High
School. Construction of this water line will greatly improve fire
protection for the high school and provide service to properties
not currently served by water.

Operating Budget Impact: This project will increase
maintenance costs over the long term by adding additional
water mains to the distribution system.

Funding Sources For This Project:

Activity Fund Source Projected Amount

615 -50 -2308WATER CONNECTION FEES $ 150,000

615 -50 -2308WATER RATES /OPERATING REVENUES $ 70,000
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Total: 220,000
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Plan FY: 2012 -2013 VINE & 14TH AVENUE WATERLINE REPLACEMENT

CIP Project #: 2185

Master Plan: Plan Element:

Category: Water Classification: Water Mains

Department: Public Works Department

Total Cost: $ 181,000

This project will replace approximately 1,000 feet of
deteriorating and undersized steel pipe with 8 -inch ductile iron
pipe. In addition, this project will abandon a steel pipe crossing
the Canal at 14th Avenue and will construct a new ductile iron

pipe crossing the Canal on the bridge at 12th Avenue. This
project will improve pressure, water quality, and fire flows in the
area.

Operating Budget Impact: This project will reduce maintenance
costs over the long term. Replacement of these water mains
will reduce the amount ofwater loss from the system and the
number of emergency responses required to fix leaks.

Funding Sources For This Project:

Activity Funding Source Projected Amount

615 -50 -2308WATER RATES /OPERATING REVENUES $ 181,000

Water - Project Information

Total: $ 181,000

Proposed
Replacement j
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Operating Budget Impact: This project will reduce operation
l and maintenace costs over the long term by preserving the

plant's ability to effectively treat water.

Plan FY: 2012 -2013 VINE WTP FILTER MEDIA

CIP Project #: 2186

Master Plan: Plan Element:

Category: Water Classification: Miscellaneous - Water

Department: Public Works Department

Total Cost: $ 680,000

Based on a 2012 evaluation, the existing filter media in the Vine
Street WIT filters have served their useful lives and are in need

of repairs and replacements.

Funding Sources For This Project:
Activity Funding Source Projected Amount

615 -50 -2308WATER RATES /OPERATING REVENUES $ 680,000
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Total: $ 680,000
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Capital Improvement Program 2013 -2017

Plan FY: 2012 -2013 CANAL DIVERSION STRUCTURES

CIP Project #: 2187

Master Plan: Plan Element:

Category: Water Classification: Water Supply & Storage

Department: Public Works Department

Total Cost: $ 233,000

This project includes the modification or replacement of existing flow control structures along the Canal to allow
continued diversion of water into adjacent sloughs. The seasonal water diversions into Mark's and Hospital
Slough are required to comply with hydropower license requirements (Federal Energy Regulatory Commission,
Article 416) regarding protection of threatened and endangered species habitat. In addition, the Oregon Water
Resources Department requires installation of accurate flow measurement devices at water right points of use,
such as the diversions into these sloughs.

Operating Budget Impact: This project will increase maintenance costs over the long term by adding additional
structures to the Canal system.

Funding Sources For This Project:
Activity Funding Source Projected Amount

615 -50 -2308 WATER RATES /OPERATING REVENUES $ 233,000

Total: $ 233,000

Water - Project Information 95



Plan FY: 2013 -2014 POWERS AVENUE, OAK GROVE DRIVE EAST

CIP Project #: 1567

Master Plan: Water Supply Master Plan

Category: Water

Department: Public Works Department

Total Cost: $ 355,000

Replace approximately 2,200 feet of deteriorated 4- and 6 -inch
steel pipe with 8 -inch ductile iron pipe. This project is outside
the urban growth boundary.

Funding Sources For This Project:
Activity Funding Source Projected Amount

615- 50- 2310NORTH ALBANY WATER CAPITAL CHARGE $ 355,000
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Total: $ 355,000

Plan Element: NACSD - Steel

Classification: Water Mains

Capital Improvement Program 2013 -2017
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Plan FY: 2013 -2014 ZONE 1 DISTRIBUTION PROJECTS (PHASE 1)

CIP Project #: 1638 Phase: 1

Master Plan: Water Supply Master Plan

Category: Water

Department: Public Works Department

SDC

Total Cost: $ 557,000

This project includes approximately 1,400 feet of water lines
necessary to meet fire flow requirements and approximately
1,300 feet ofwater lines required to meet future peak and
maximum day demands. These projects are dispersed
throughout pressure Zone 1. Pipe replacements will consist of
1,275 feet of 12 -inch ductile iron water line on Ferry Street
between Queen Avenue and 22nd Avenue, and 1,150 feet of 8-
inch ductile iron water line on Jefferson Street between 20th
and 22nd Avenues.

Operating Budget Impact: This project will reduce maintenance
costs over the long term since this project will replace older
deteriorated lines.

Funding Sources For This Project:

Activity Funding Source Projected Amount

615 -50 -2300 SDC - IMPROVEMENT - WATER $ 316,000 Proposed Waterline Replacement,

615 -50 -2308WATER RATES /OPERATING REVENUES $ 241,000

Total: $ 557,000

Related Projects:
Phase Year Title Category Projected Total

1 2014 ZONE 1 DISTRIBUTION Water $ 557,000

PROJECTS (PHASE 1)
2 2014 ZONE 1 DISTRIBUTION Water $ 194,000

PROJECTS (PHASE 2)

Grand Total - All Related Projects:

Water - Project Information

Plan Element: P18, P19, P23
Classification: Water Mains

751,000

Proposed Waterline Replacement
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Plan FY: 2013 -2014 ZONE 1 DISTRIBUTION PROJECTS (PHASE 2)

CIP Project #: 1638 Phase: 2

Master Plan: Water Supply Master Plan
Category: Water

Department: Public Works Department

Total Cost: $ 194,000

This project includes approximately 600 feet of water lines
necessary to meet fire flow requirements. These projects are
located in two locations in Zone 1. Pipe replacements will
include approximately 220 feet of new 16 -inch water line on
Price Road north of Santiam Highway and approximately 365
feet of new 12 -inch water line on Bain Street north of Santiam

Highway.

Operating Budget Impact: Operating costs will be reduced due
to the need for fewer water line repairs and a reduction in water
loss from leaking joints.

Funding Sources For This Project:

Activity Fund Source Projected Amount

615 -50 -2308WATER RATES /OPERATING REVENUES $ 194,000

Total: $ 194,000

Related Projects:

Phase Year Title Category Projected Total

1 2014 ZONE 1 DISTRIBUTION Water $ 557,000

PROJECTS (PHASE 1)
2 2014 ZONE 1 DISTRIBUTION Water $ 194,000

PROJECTS (PHASE 2)

Grand Total - All Related Projects:

Plan Element: P21, P22

Classification: Water Mains

751,000

Capital Improvement Program 2013 -2017

98 Water - Project Information



Capital Improvement Program 2013 -2017

Plan FY: 2013 -2014 PICARDY LANE WATER LINE

CIP Project #: 1969

Master Plan: Water Supply Master Plan

Category: Water

Department: Public Works Department

Total Cost: $ 237,000

This project will construct approximately 1,350 feet of new 8-
inch water line on Picardy Lane west of Springhill Drive. This
water line will extend service to properties on Picardy Lane that
currently do not have service, as well as improve fire flows and
increase system reliability. Water connection fees dedicated for
infill projects will be used to fund the improvements. A
number of requests for water service have been made along
Picardy Lane over the years.

Operating Budget Impact: These improvements will slightly
increase operating costs by adding additional water lines to the
distribution system.

Funding Sources For This Project:
Activity Funding Source Projected Amount

615 -50 -2308 WATER CONNECTION FEES $ 237,000

Total: $ 237,000

Plan Element:

Classification: Water Mains
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Plan FY: 2014 -2015 CALAPOOIA STREET BETWEEN 5TH AND 6TH

CIP Project #: 1570

Master Plan: Water Supply Master Plan

Category: Water

Department: Public Works Department

Total Cost: $ 51,000

This project will replace approximately 295 feet of deteriorated
6 -inch steel pipe with 8 -inch ductile iron pipe. This project will
improve pressure, water quality, and fire flows in the area.

Operating Budget Impact: This project will reduce maintenance
costs over the long term. Replacement of these water mains
will reduce the amount ofwater loss from the system and the
number of emergency responses required to fix leaks.

Funding Sources For This Project:

Activity Funding Source Projected Amount

615 -50 -2308 WATER RATES /OPERATING REVENUES $ 51,000

Total: $ 51,000
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Plan Element: Program - 1
Classification: Water Mains

Capital Improvement Program 2013 -2017
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Plan FY: 2014 -2015 6TH AVENUE, ELM TO MAPLE AND WALNUT STREET, 6TH TO
7TH

CIP Project #: 1587

Master Plan: Water Supply Master Plan

Category: Water

Department: Public Works Department

Total Cost: $ 141,000

Replace approximately 810 feet of deteriorated and undersized
2 -inch galvanized pipe with 8 -inch ductile iron pipe. This
project will improve pressure, water quality, and fire flows in the
area.

Operating Budget Impact: This project will reduce maintenance
costs over the long term. Replacement of these water mains
will reduce the amount of water loss from the system and the
number of emergency responses required to fix leaks.

Funding Sources For This Project:
Activity Funding Source Projected Amount

615 -50 -2308WATER RATES /OPERATING REVENUES $ 141,000

Total: $ 141,000

Water - Project Information

Plan Element: Program 1
Classification: Water Mains
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Plan FY: 2014 -2015 DAVIDSON STREET, 8TH TO SANTIAM

CIP Project #: 1589

Master Plan: Water Supply Master Plan

Category: Water

Department: Public Works Department

Total Cost: $ 145,000

This project will replace 875 feet of deteriorated 6 -inch
galvanized water line with 8 -inch ductile iron pipe. This section
is identified in the Water Facility Plan as the location for the
Central Albany Transmission Line. If this section is determined
to be within the final alignment of the Central Line, the
replacement diameter will need to be 30" instead of 8 -inch as
used for this estimate

Operating Budget Impact: This project will reduce maintenance
costs over the long term. Replacement of these water mains
will reduce the amount ofwater loss from the system and the
number of emergency responses required to fix leaks.

Funding Sources For This Project:

Activity Funding Source Projected Amount

615 -50 -2308WATER RATES /OPERATING REVENUES $ 145,000

Total: $ 145,000

Plan Element: P25

Classification: Water Mains

Capital Improvement Program 2013 -2017
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Plan FY: 2014 -2015 CLEVELAND STREET, 7TH AVENUE TO PACIFIC BOULEVARD

CIP Project #: 1593

Master Plan: Water Supply Master Plan

Category: Water

Department: Public Works Department

Total Cost: $ 129,000

This project will replace 660 feet of 2 -inch and 10 -inch water
lines with new 4 -inch and 8 -inch water lines. The existing water
lines are undersized and deteriorated due to age.

Operating Budget Impact: Operating costs will be reduced due
to the need for fewer water line repairs and a reduction in water
loss from leaking joints.

Funding Sources For This Project:

Activity Fund Source Projected Amount

615 -50 -2308WATER RATES /OPERATING REVENUES $ 129,000

Water - Project Information

Total: $ 129,000

Plan Element: Program -1
Classification: Water Mains
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Plan FY: 2014 -2015 24TH AVENUE WATER LINE, HILL TO GEARY STREET

CIP Project #: 2003

Master Plan: Water Supply Master Plan
Category: Water

Department: Public Works Department

Total Cost: $ 431,000

This project will replace approximately 630 linear feet of 6 -inch
asbestos cement water line with a new 8 -inch ductile iron water

line and 1,950 linear feet of 10 -inch asbestos cement water line
with a new 12 -inch ductile iron water line. The existing water
lines are near the end of their life and will be replaced in
advance of street maintenance work. Installation of these new,

larger water lines will also improve available fire flows in the
area.

Operating Budget Impact: Operating costs will be reduced due
to the need for fewer water line repairs and a reduction in water
loss from leaking joints.

Funding Sources For This Project:

Activity Funding Source Projected Amount

615 -50 -2308WATER RATES /OPERATING REVENUES $ 431,000

Total: $ 431,000

Plan Element: P20

Classification: Water Mains

Capital Improvement Program 2013 -2017
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Plan FY: 2015 -2016 WASHINGTON AND FERRY STREETS AREA; 9TH TO 14TH

CIP Project #: 1594

Master Plan: Water Supply Master Plan

Category: Water

Department: Public Works Department

Total Cost: $ 783,000

This project will replace approximately 4,400 feet of
deteriorated and undersized galvanized and steel water line with
8 -inch ductile iron pipe. This project will also relocate services
from the alley between Ferry Street and Washington Street
south of 12th Avenue to Washington Street and Ferry Street.
The completion of this project will increase pressure and fire
flow in the area. Pipe replacement will take place in these areas:
Ferry Street, 9th Avenue to 12th Avenue; Washington Street,
9th Avenue to Pacific Boulevard; 10th Avenue, Vine Street to

Washington Street; 12th Avenue, Alley to Ferry Street; 14th
Avenue, Calapooia Street to Washington Street; and 16th
Avenue, Maple Street to Vine Street.

Operating Budget Impact: This project will reduce maintenance
costs over the long term. Replacement of these water mains
will reduce the amount of water loss from the system and the
number of emergency responses required to fix leaks.

Funding Sources For This Project:

Activity Funding Source Projected Amount

615 -50 -2308WATER RATES /OPERATING REVENUES $ 783,000

Water - Project Information

Total: $ 783,000

Plan Element: Program - 1
Classification: Water Mains
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Plan FY: 2015 -2016 LAFAYETTE, CLOVERDALE, PEACH TREE, CHERRY AND
FAIRWAY AREA

CIP Project #: 1606

Master Plan: Water Supply Master Plan

Category: Water

Department: Public Works Department

Total Cost: $ 965,000

Replace approximately 5,385 feet of deteriorated and undersized
2 and 4 -inch steel water pipes with 8 -inch HDPE pipe.

Replacement locations include: Lafayette Street and Lafayette
Place; Cloverdale, 13th to Putter Place; Peach Tree Lane, end of
6 -inch main to dead end to the east; Cherry Lane, end of 6 -inch
main to dead end to the east; and Fairway, end of the 8 -inch line
to the dead end to the east.

Operating Budget Impact: This project will reduce maintenance
costs over the long term. Replacement of these water mains
will reduce the amount of water loss from the system and the
number of emergency responses required to fix leaks.

Funding Sources For This Project:

Activity Funding Source Projected Amount

615 -50 -2308 WATER RATES /OPERATING REVENUES $ 965,000

Total: $ 965,000
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Plan Element: Program - 1
Classification: Water Mains
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Plan FY: 2015 -2016 JEFFERSON STREET WATERLINE REPLACEMENT

CIP Project #: 2188

Master Plan: Plan Element:

Category: Water Classification: Water Mains

Department: Public Works Department

Total Cost: $ 172,000

This project will replace approximately 975 feet of deteriorating
and undersized pipes with 8 -inch ductile iron pipe. This project
will improve pressure, water quality, and fire flows in the area.

Operating Budget Impact: This project will reduce maintenance
costs over the long term. Replacement of these water mains
will reduce the amount ofwater loss from the system and the
number of emergency responses required to fix leaks.

Funding Sources For This Project:

Activity Funding Source Projected Amount

615 -50 -2308WATER RATES /OPERATING REVENUES $ 172,000

Water - Project Information

Total: $ 172,000

Proposed
Replecemen
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Plan FY: 2016 -2017 HILL STREET: 24TH TO 28TH AVENUE

CIP Project #: 1002 Phase: 2

Master Plan: Water Supply Master Plan

Category: Water

Department: Public Works Department

Total Cost: $ 557,000

This project will replace approximately 1,350 feet of
deteriorated distribution lines with 24 -inch ductile iron

transmission lines. The near -term benefit of upsizing this line
will be better service to southeast Albany. However, as future
improvements are completed, this large - diameter line will help
move large quantities of water from the new water treatment
plant to all of south Albany.

Operating Budget Impact: This project will reduce maintenance
costs over the long term. Replacement of these water mains
will reduce the amount of water loss from the system and the
number of emergency responses required to fix leaks.

Funding Sources For This Project:

Activity Funding Source Projected Amount

615 -50 -2300 SDC - IMPROVEMENT - WATER $ 362,000

615 -50 -2308WATER RATES /OPERATING REVENUES $ 195,000

Related Projects:
Phase Year Title Category Projected Total

1 2013 HILL STREET: QUEEN Water $ 987,000
AVENUE TO 24TH AVENUE

2 2017 HILL STREET: 24TH TO 28TH Water $ 557,000
AVENUE

3 2017 HILL STREET: 28TH TO 34TH Water $ 688,000
AVENUE

6 2016 HILL STREET: QUEEN Transportation $ 1,628,000
AVENUE TO 24TH AVENUE

Grand Total - All Related Projects: $ 3,860,000
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Total: $ 557,000

Plan Element: P26

Classification: Water Mains

SDC

Capital Improvement Program 2013 -2017
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Plan FY:: STREET: 28TH TO 34TH AVENUE

CIP Project

Master Plan: Water Supply Master Plan
Water

Department: Public Works Department
SDC

Total Cost: $ 688,000

This project will replace approximately 1,650 feet of
deteriorated distribution lines with 24 -inch ductile iron

transmission lines. The near -term benefit of upsizing this line
will be better service to southeast Albany. However, as future
improvements are completed, this large - diameter line will help
move large quantities of water from the new water treatment
plant to all of south Albany.

Operating Budget Impact: This project will reduce maintenance
costs over the long term. Replacement of these water mains
will reduce the amount ofwater loss from the system and the
number of emergency responses required to fix leaks.

Funding Sources For This Project:
Activity Funding Source Projected Amount

615 -50 -2300 SDC - IMPROVEMENT - WATER $ 447,000

615 -50 -2308 WATER RATES /OPERATING REVENUES $ 241,000

Water - Project Information

Total: $ 688,000

Related Projects:
Phase Year Title Category Projected Total

1 2013 HILL STREET: QUEEN Water $ 987,000
AVENUE TO 24TH AVENUE

2 2017 HILL STREET: 24TH TO 28TH Water $ 557,000
AVENUE

3 2017 HILL STREET: 28TH TO 34TH Water $ 688,000
AVENUE

6 2016 HILL STREET: QUEEN Transportation $ 1,628,000
AVENUE TO 24TH AVENUE

Grand Total - All Related Projects: $ 3,860,000

Plan Element: P26

Classification: Water Mains

109



Plan FY: 2016 -2017 COUNTRY VILLAGE LOOP WATERLINE REPLACEMENT

CIP Project #: 2189

Master Plan: Plan Element:

Category: Water Classification: Water Mains

Department: Public Works Department

Total Cost: $ 214,000

This project will replace approximately 1,400 feet of
deteriorating and undersized PVC pipe with 8 -inch HDPE
pipe. This project will improve pressure, water quality, and fire
flows in the area.

Operating Budget Impact: This project will reduce maintenance
costs over the long term. Replacement of these water mains
will reduce the amount of water loss from the system and the
number of emergency responses required to fix leaks.

Funding Sources For This Project:

Activity Funding Source Projected Amount

615 -50 -2308WATER RATES /OPERATING REVENUES $ 214,000

Total: $ 214,000
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Unfunded Projects

The following projects have been identified as needed repairs and /or improvements to the City's infrastructure. In
most cases, these projects are the result of a master plan process, which attempts to systematically look at the needs
for public infrastructure over the next 10 to 20 years. These projects are considered "Unfunded" because either a
source of funding has not been made available, or they will not be implemented within the five -year window this
plan covers.

Miscellaneous - Water

CIP # Phase Year Title Projected Total

1790 1 2017 WATER FACILITY PLAN UPDATE $ 412,000

1790 2 2027 WATER FACILITY PLAN UPDATE $ 581,000

New Construction - Water

Water Mains

Total for Unfunded Miscellaneous - Water: $ 993,000

CIP # Phase Year Title Projected Total

1311 0 MARION STREET & 41ST AVENUE TO COLLEGE PARK DRIVE $ 252,000

1640 0 CENTRAL ALBANY TRANSMISSION PROJECT $ 5,080,000

1641 0 DEVELOPMENT DRIVEN TRANSMISSION /DISTRIBUTION PROJECTS $ 4,721,000

1862 0 SOUTH NEBERGALL LOOP WATER LINE $ 246,000

1866 0 THREE LAKES ROAD WATERLINE EXTENSION (21ST AVE TO 2,500 $ 589,000

FEET SOUTH)

Total for Unfunded New Construction - Water: $ 10,888,000

CIP # Phase Year Title Projected Total

1002 4 0 HILL STREET: 34TH TO 38TH AVENUE

1314 0 STEEL LINE REPLACEMENT PROGRAM

1558 0 SPRINGHILL DRIVE OFF COUNTRYMAN CIRCLE

1559 0 RIDGEVIEW LANE NW

1560 0 KOUNS DRIVE AREA TO SCENIC DRIVE

1561 0 RONDO STREET AREA, HIGHWAY 20 TO KOUNS DRIVE

1562 0 COUNTRYMAN CIRCLE, WEST SIDE

1564 0 SCENIC DRIVE NW, VALLEY VIEW DRIVE TO DEAD END NORTH OF
PALESTINE AVENUE

1565 0 KNOLLWOOD DRIVE, SOUTH OF POWERS AVENUE NW

1566 0 SOX LANE NW, SOUTH OF POWERS AVENUE

1568 0 OAK GROVE DRIVE, NORTH OF POWERS AND ALONG PALESTINE
DRIVE

1569 0 VINE STREET, 6TH TO 7TH

1571 0 THORNTON LAKE DRIVE NW, REPLACE SERVICE CONNECTION

1573 0 PARK TERRACE NW, OFF GIBSON HILL ROAD

1575 0 LYON STREET; 1ST TO 5TH

1578 0 FRANKLIN AVENUE WATER LINE REPLACEMENT

1580 0 FRONT AVENUE, MAIN TO SHERMAN

1581 0 MONTGOMERY STREET, WATER AVENUE TO 1ST AVENUE

1582 0 2ND AVENUE, CALAPOOIA STREET TO WASHINGTON STREET

1583 0 PACIFIC BOULEVARD, WAVERLY DRIVE TO ALBANY AVENUE

Water - Unfunded Projects
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CIP # Phase Year Tide Projected Total

1585 0 SKYLINE DRIVE, GIBSON HILL ROAD TO ORCHARD HEIGHTS DRIVE $ 162,000

1592 0 JEFFERSON, MONTGOMERY, JACKSON AND 6TH AVENUE AREA $ 543,000

1596 0 LINCOLN STREET, 12TH AVENUE TO 15TH AVENUE $ 251,000

1597 0 WILLAME AVENUE AND BURKHART; GEARY TO DAVIDSON $ 231,000
STREET AREA

1608 0 THURSTON STREET SE AND BROADALBIN WATER LINE $ 443,000
REPLACEMENT AND EXTENSION

1746 0 UNDERSIZED PIPELINES WITH HYDRANTS REPLACEMENT PROGRAM $ 4,011,000

1747 0 PERPETUAL LIFE REPLACEMENT PROGRAM $ 84,948,000

1782 0 CENTURY DRIVE WATER SYSTEM $ 1,160,000

1783 0 DRAPERVILLE WATER SYSTEM $ 795,000

1974 0 CEDAR CIRCLE WATER LINE $ 32,000

1975 0 PRAIRIE PLACE WATER LINE $ 48,000

1976 0 15TH AVENUE WATER LINE $ 66,000

1977 0 PARK TERRACE WATER LINE $ 101,000

1978 0 LAUREL COURT WATER LINE $ 44,000

2002 0 CENTER STREET AND 16TH AVENUE WATER LINE $ 222,000

Water Supply & Storage

CIP # Phase Year Tide Projected Total
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Total for Unfunded Water Mains: $ 107,386,000

1300 1 0 KNOX BU 1E RESERVOIR PROJECT, PHASE 1 $ 6,957,000

1300 2 0 KNOX BU1 IL RESERVOIR PROJECT, PHASE 2 $ 4,045,000

1634 0 INCREASE LEVEL 2 PUMP STATION CAPACITY $ 12,000

1636 1 0 VINE STREET WTP IMPROVEMENTS, PHASE 1 $ 1,136,000

1636 2 0 VINE STREET WTP PROJECTS, PHASE 2 $ 5,219,000

1639 2 0 ELLINGSON ROAD RESERVOIR PROJECT $ 3,912,000

1644 0 JOINT WATER PROJECT, PHASE 2 $ 4,507,000

1675 11 0 SANTIAM - ALBANY CANAL IMPROVEMENTS $ 250,000

1675 12 0 SANTIAM - ALBANY CANAL IMPROVEMENTS $ 250,000

1675 13 0 SANTIAM - ALBANY CANAL IMPROVEMENTS $ 251,000

1749 2 0 MAPLE STREET RESERVOIR IMPROVEMENTS $ 235,000

1751 3 0 NORTH ALBANY DISTRIBUTION PROJECTS $ 23,000

1788 0 VINE STREET WTP SOLIDS HANDLING IMPROVEMENTS $ 254,000

1639 1 2017 ELLINGSON ROAD RESERVOIR PROJECT $ 5,919,000

Total for Unfunded Water Supply & Storage: $ 32,970,000

Grand Total for Unfunded Water: $152,237,000

Water - Unfunded Projects


