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City Manager’s Message 

To the City Council and Citizens of Albany: 

The 1916 report of the Wisconsin State Tax Commission wisely observed, “While nobody wants high 
taxes, practically everybody wants the things that make taxes high.”  Capital improvements are among the 
many costly items local governments are expected to provide for public benefit without imposing high 
taxes.  We attempt to manage those costs and prioritize our expenditures through our Capital 
Improvement Plan or CIP. 

Our CIP process begins with staff proposals that are then reviewed by the City Council and citizen 
advisors on the Planning Commission and Budget Committee.  The process is open to the public, but the 
annual review typically attracts very little interest.  Projects rarely involve immediate assessments or 
payments that generate controversy and attendance at meetings.  Proposed improvements to Crocker 
Lane, for example, have appeared in the City’s CIP for at least the past 15 years, but residents only took 
notice when they received letters explaining their potential assessments.  Consequently, a CIP process that 
involved meetings and publication on the City’s website over a period of many years attracted essentially 
no one, while a single meeting to discuss potential charges to residents filled City Council Chambers. 

Despite the apparent lack of interest, development of the CIP is important work that helps ensure 
improvements will be made to accommodate the needs of residents and businesses.  Failure to adequately 
address transportation, water, sewer, stormwater, and facility needs can stifle prosperity and make the 
community a much less desirable place to live.  Many people may not realize that Albany has been 
growing steadily, even during a time of high unemployment and relatively stagnant income.  Recent 
improvements in the economy are evident in Albany where more than 600 new dwelling units (houses and 
apartments) have been built in the last 18 months.  While residential growth increases the overall assessed 
value of the community, it does not cover the increased costs it generates.  The list of unfunded but 
needed projects in the CIP is at least partially explained by the demands created by population growth. 

Confronting the costs of infrastructure in the face of the many demands on our limited resources is a 
difficult but necessary exercise.  While the CIP is a useful tool for helping to address the issue, it really 
only documents the problem without solving it.  Most of us understand that a better home or car requires 
more money.  The same principle applies to better streets and other infrastructure.  The 2016 CIP echoes 
the 100-year-old observation of the Wisconsin State Tax Commission. 

Respectfully submitted,  

Wes Hare, City Manager 
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Introduction 1 

Introduction 

Decisions, Decisions, Decisions! 

Strategic planning will focus our community strategies and actions 

he City of Albany Strategic Plan is guided by three fundamental elements:  our mission, our vision, 
and our core values.  Our mission statement is based on the principles of high quality and 
continuous improvement.  Our vision statement presents a compelling future toward which our 

strategic plan is directed.  Both our mission and our vision are founded on basic values that guide all our 
actions and reflect what we expect from our employees and elected officials. 

Our Mission: Providing quality public services for a better Albany community. 

Our Vision: A vital and diverse community that promotes a high quality of life, great 
neighborhoods, balanced economic growth, and quality public services. 

If our mission and vision statements are to have any meaning, they must be accompanied by deliberate 
planning efforts to move the organization and community toward a desired future.  This requires clearly 
defined goals, proactive objectives, committed leadership, and effective management under significant 
forces of change.  These forces include changing community demographics, new state and federal 
mandates, fiscal constraints, changing economic conditions, emerging technologies, and many other 
influences on our service delivery efforts.  The best tool for accomplishing our community objectives is 
strategic planning.  Therefore, the Albany City Council has developed a strategic plan. 

The four primary themes of the strategic plan are Great Neighborhoods, a Safe City, a Healthy Economy, 
and an Effective Government. 

Financial Planning 

The Capital Improvement Program (CIP) is a planning document that identifies capital projects in the next 
five-year horizon for elected officials, citizens, and staff.  The first year of the CIP will be the basis for 
developing the capital portion of the forthcoming City Budget for 2015-2016.  This CIP shows the total 
cost of a project in the year it is funded.  Once a project appears in the first year of the CIP and makes it 
into the budget, it does not appear again in the CIP because the project has moved beyond the planning 
phase. 

How to Use This Report 

Each section of the report deals with a major infrastructure service the City 
provides.  You will find separate sections for accessibility, finance, parks, 
public facilities, revitalization, stormwater, transportation, wastewater, and 
water.  There is also a community needs section showing the most important 
projects without secured funding sources. 
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2 Introduction 

Each project scheduled over the next five years is individually identified.  Each project shows the total 
cost and the sources of money used to pay for it.  In certain cases, special emphasis by way of a signpost 
is shown for projects financed through General Obligation bonds or revenue bonds, along with those 
projects qualifying for System Development Charge funding for some or all of their costs. 

Example: .REVENUE BOND. …SDC… 

Each project has a unique CIP identification number attached to it.  Related projects occurring in different 
areas, or over several years, are linked by use of a phase identifier.  As a result, on any given project sheet, 
you will also see all the related projects regardless of the CIP section in which they appear. 

Throughout the CIP document there are many commonly used acronyms.  The following list provides the 
most frequently used: 

 AC – Asbestos Cement 
 CARA – Central Albany Revitalization Area 
 HDPE – High Density Polyethylene 
 SDC – System Development Charges 
 STP – Surface Transportation Program 
 TMDL – Total Maximum Daily Load 

The CIP Process 

Actually it is fairly simple.  This report is distributed to the City Council, Planning Commission, and 
Budget Committee and copies are made available to the public at the Libraries, City Hall, and on the 
City’s website.  A joint work session of the City Council, Planning Commission, and Budget Committee 
is held to go over the proposed project list and give opportunity to ask questions to clarify issues and 
information. 

Following the joint work session, a public hearing is held where everyone is invited to express feelings 
about these plans for the future.  Following the public hearing process, the City Council revises the CIP as 
necessary and then adopts the final Program.  This final version becomes the basis for projects found in 
the City Budget. 

Cross Check:  Accomplishments and On-Going Projects 

The following list shows projects funded in prior CIPs and budgets that are currently in process or that 
have been revised or completed.  Because these and earlier continuing projects have been authorized and 
funded, they no longer appear in the detail pages of the CIP.  
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ACCESSIBILITY 

COMPLETED #2004, Phase 1, Improved Pedestrian Crossings at Transit Stops (Phase 1) 

DEFERRED #2004, Phase 2, Improved Pedestrian Crossings at Transit Stops (Phase 2) 
This project was not budgeted due to a funding shortage for street capital projects.  This project will be 
reprogrammed back into the CIP for fiscal year 2015-2016. 

PARKS 

COMPLETED #2167 Dog Park

IN PROCESS #1892 Sunrise Park Playground Replacement
The project is expected to be completed in summer 2015. 

DEFERRED #2008 East Thornton Lake Natural Area Development
This development project has been delayed indefinitely due to capital and operating budget constraints. 
Planning and site design work will continue. 

PUBLIC FACILITIES 

COMPLETED #1964 Replacement Downtown Fire Station Property 

COMPLETED #2178 Fire Station 13 Water Reclamation Project 

COMPLETED #2287 Fire Station 14 Roof Replacement 

IN PROCESS #2179 Fire Station 14 Water Reclamation Project 
Construction is scheduled for fiscal year 2016. 

REVITALIZATION 

IN PROCESS #1339 CARA Central Albany Building Revitalization Program 
This Central Albany Revitalization Area (CARA)-funded program offers technical assistance, loans, and 
grants for the private redevelopment of commercial structures, as well as funding for specific public 
infrastructure projects in the 919-acre Urban Renewal District. 

STORMWATER 

IN PROCESS #1958 Stormwater Master Plan 
Computer modeling of the current stormwater system is underway. 

TRANSPORTATION 

COMPLETED #1971 Belmont Avenue Culvert Replacement 

COMPLETED #1994 Main Street Rehabilitation 
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COMPLETED #2224 Center Street and 16th Avenue Rehabilitation 

COMPLETED #2284 Water Avenue: Main Street to Geary Street Rehabilitation 

IN PROCESS #1949 Gibson Hill Road Sidewalk Improvements – Phase A 
Construction is currently scheduled for summer 2015. 

IN PROCESS #1989 North Albany Road:  Quarry Road to Railroad Tracks 
Construction is currently scheduled for summer 2015.   

IN PROCESS #2041 34th Avenue/Marion Street Intersection Control Change 
This project is currently underway and scheduled for completion in fall 2015. 

IN PROCESS #2045 34th Avenue/Hill Street Intersection Control Change 
This project is currently underway and scheduled for completion in fall 2015. 

IN PROCESS #2165 Update Airport Master Plan and Airport Layout Plan 
This project is currently underway and scheduled for completion in spring 2015. 

IN PROCESS #2283 Pedestrian Crossing Improvements 
Crossings in City rights-of-way are complete.  Construction of crossings in ODOT rights-of-way is 
currently scheduled for summer 2015. 

DEFERRED #1972 Bridge Scour Repairs 
This project has been on hold while the City works with ODOT to redefine the project scope. 

WASTEWATER 

COMPLETED #2209 2014 Cured-in-Place Pipe Projects 

COMPLETED #2210 2014 Pipe Bursting Projects 

COMPLETED #2211 2014 Sewer Main Replacements 

IN PROCESS #2197 Wetlands Integration with AMWRF Outfalls 
Construction is currently scheduled for summer 2015. 

IN PROCESS #2296 Century Drive Lift Station Improvements 
Construction is currently scheduled for spring 2015. 

IN PROCESS #2297 2015 Manhole Repairs and Replacement 
Construction is currently scheduled for summer 2015. 

IN PROCESS #2298 2015 Cured-in-Place Pipe Projects 
Construction is currently scheduled for summer 2015. 

IN PROCESS #2299 2015 Pipe Bursting Projects 
Construction is currently scheduled for summer 2015. 
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WATER 

COMPLETED #1567 Powers Avenue, Oak Grove Drive East  

COMPLETED #1638, Phase 1 Zone 1 Distribution Projects 

COMPLETED #1969 Picardy Lane Water Line  

COMPLETED #2002 Center Street and 16th Avenue Water Line 

COMPLETED #2217 Canal Bank Repairs 

COMPLETED #2285 Vine Street LT2 Improvements 

IN PROCESS #1589 Davidson Street, 8th to Santiam 
Construction is currently scheduled for summer 2015. 

IN PROCESS #1593 Cleveland Street, 7th Avenue to Pacific Boulevard 
Construction is currently scheduled for summer 2015. 

IN PROCESS #1638, Phase 2 Zone 1 Distribution Projects 
Construction is currently scheduled for summer 2015. 

IN PROCESS #1965 Broadway Reservoir Transmission Main (Phase 2) 
This project is being coordinated with the street improvements for North Albany Road.  Construction is 
currently scheduled for summer 2015. 

IN PROCESS #1999 Albany-Millersburg Water Treatment Plant Sand Removal 
Design is underway and construction is currently scheduled for summer 2016. 

IN PROCESS #2189 Country Village Loop Waterline Replacement 
Construction is currently scheduled for spring 2015. 

IN PROCESS #2219 College Park Drive, Pacific Boulevard to East End 
Construction is currently scheduled for summer 2015. 

IN PROCESS #2223 Denver and Cleveland Street, North of Santiam Road 
Construction is currently scheduled for summer 2015. 

IN PROCESS #2286 Maple Street Pump Station Electrical Improvements 
Construction is currently scheduled for spring 2015. 

DEFERRED #2187 Canal Diversion Structures 
This project is currently on hold while staff works with the resource agencies to define operating 
parameters for these structures. 
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Got a Question? 

Some of the information and issues in this report can be rather complex.  If you are having 
trouble understanding something or have a question, your City staff stands ready and 
willing to provide the information you need. 

For information please contact: 

City Manager’s Office 
Marilyn Smith, 541-917-7507 
Management Assistant/Public Information Officer 
marilyn.smith@cityofalbany.net 

mailto:marilyn.smith@cityofalbany.net
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Finances 

Paying for Capital Projects 

A preliminary look at financing, pending further decisions 

et us make it clear right at the top:  there is not enough money available for all the projects the City 
needs to do.  In most cases the source of money determines which projects get included.  For 
instance, Water Fund revenue can only be spent on water projects.  The money each of these funds 

receives must be spent for the purposes for which the fund was created. 

Sources of Funding 

The table on the next page shows the relative breakdown of funding sources for all the projects contained 
in the 2016-2020 CIP. 

This chart shows a projection of funds needed for projects in any given year.  As you can see, the relative 
amounts of money can vary significantly and can change from year to year based on the projects being 
constructed. 

Grants are a one-time source of money.  To rely on grants as a major source of improving our 
infrastructure is a precarious approach.  The money may or may not be there and is available only through 
decisions made outside our community.  While the City actively looks to get grants where available, we 
still have to provide our own source of money for a portion of the cost, even on grant projects.  

Any given project can have funding from more than one source.  For instance, a major sewer upgrade 
project may be funded by a combination of Sewer Rate revenue and Sewer Improvement System 
Development Charges (SDC) revenue.  Each project in this CIP will have all funding sources clearly 
identified. 

L 

What is a Fund? 

A fund is an accounting term that 
denotes a stand-alone operation that 
has its own set of accounting books. 
Even though it is part of the City, for 
financial purposes it operates as a 
separate service. 
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Projected Cost Totals by Funding Source 

FUNDING SOURCE 2016 2017 2018 2019 2020 TOTAL 

ADA Capital Reserves $0 $0 $0 $92,000 $0 $92,000 

GF Facilities Maintenance Projects $0 $0 $30,000 $0 $0 $30,000 

LID Other $484,200 $0 $0 $0 $0 $484,200 

North Albany Street Improvement $29,000 $0 $0 $0 $0 $29,000 

SDC Improvement – Transportation $526,000 $0 $412,000 $56,000 $0 $994,000 

SDC Reimbursement – Transportation $219,300 $0 $0 $0 $0 $219,300 

Sewer Rates/Operating Revenues $2,250,000 $1,600,000 $1,900,000 $1,900,000 $1,900,000 $9,550,000 

State of Oregon $0 $0 $605,000 $0 $0 $605,000 

Street Capital Reserves $186,500 $702,000 $1,001,000 $890,000 $423,000 $3,202,500 

Water Rates/Operating Revenues $2,275,400 $1,263,000 $1,388,000 $1,732,000 $967,000 $7,625,400 

TOTAL: $5,970,400 $3,565,000 $5,336,000 $4,670,000 $3,290,000 $22,831,400 
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Financing Projects with Bonds or Loans 

The City finances capital projects primarily through taxes and fees for service.  In order to stretch the 
buying power of the available resources and to pay for big-ticket projects, the City may issue General 
Obligation bonds or revenue bonds.  Bonds are sold in the worldwide financial marketplace in order to get 
the lowest interest rate possible.  The federal tax code provides for municipal bonds that can be tax-
exempt for the people or institutions that buy them.  Because of this tax break, the interest rate is usually 
much lower than would be paid for a prime-rate loan from a bank.  This saves the taxpayers money. 

There are two types of bonds: 

General Obligation (GO) bonds must be approved by a vote of the people before they can be issued.  This 
is because GO bonds result in an additional property tax above and beyond the property tax otherwise 
paid.  The bonds are secured by the revenue from the tax and the tax lasts only for the life of the bonds, 
usually 15 to 20 years. 

Revenue bonds are not backed by property taxes and, in Albany, also require a vote of the people.  
Revenue bonds are repaid out of specific revenues, such as water rates for a water revenue bond. 

In addition to bonds, the City can secure a loan from a bank or other source.  In 2003 the City was able to 
secure a loan from the State of Oregon Clean Water Revolving Loan Fund for the planned wastewater 
projects at interest rates that were far better than what was available under bond programs. 

It is important to remember bonds and loans are not a source of revenue; they are financing tools.  The 
sources of revenue to pay for the projects are the taxes or rates that secure the bonds or loan. 

The Five-Year Plan in a Snapshot 

The following table shows the total cost of projects authorized in each of the next five years for each 
major category of capital projects.  Some projects will be paid for in a single year, while other projects 
will take three years or more to complete. 

Occasionally new issues, changing cost and revenue realities, or shifts in City priorities will cause a 
project, or a number of projects, to be either bumped forward or back in the five-year schedule.  Any 
changes of this nature would be reflected in future CIP documents. 
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Projected Cost Totals by Category 

CATEGORY 2016 2017 2018 2019 2020 TOTAL 

Accessibility $205,000 $0 $0 $92,000 $0 $297,000 

Parks $0 $0 $0 $0 $0 $0 

Public Facilities $0 $0 $30,000 $0 $0 $30,000 

Revitalization $0 $0 $0 $0 $0 $0 

Stormwater $0 $0 $0 $0 $0 $0 

Transportation $1,315,000 $702,000 $2,018,000 $946,000 $423,000 $5,404,000 

Wastewater $2,250,000 $1,600,000 $1,900,000 $1,900,000 $1,900,000 $9,550,000 

Water $2,200,400 $1,263,000 $1,388,000 $1,732,000 $967,000 $7,550,400 

GRAND TOTALS: $5,970,400 $3,565,000 $5,336,000 $4,670,000 $3,290,000 $22,831,400 
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Community Needs 

Major Needs that Remain Unfunded 

Projects to strengthen our community…if funding is made available 

his section of the CIP highlights projects that are considered important but are not proposed for 
funding within this five-year CIP time frame. 

Residential Utility Services 

Several pockets of residential areas within city limits remain without City utilities.  Most were annexed 
after development under county jurisdiction, and most are characterized by moderate income households 
and modest homes.  

Albany Train/Multimodal Station 

The Albany train/multimodal station has been a great success.  The station is seeing high volumes of use 
and often the existing parking is near or at capacity.  To allow continued growth of the multiple 
transportation services using the station to service the region, additional space for parking will need to be 
developed. 

Central Albany Revitalization 

Central Albany remains a focus for public and private redevelopment and economic development activity.  
While CARA funding has stimulated significant private investment, completion of the vision for central 
Albany will require spending beyond the scope of the renewal agency.  The following are among the 
projects that do not have fully identified funding: 

 Public Spaces – The CALUTS Plan and the Town Center Plan call for a suite of public spaces 
designed to enhance the central Albany area, provide spatial organizing elements, offer alternate 
transportation options, and stimulate private investment. 

 Water Avenue – The Water Avenue Streetscape Design Guide (2008) calls for reconstruction of 
Water Avenue from Washington Street to Main Street.  This will be a key investment to support 
redevelopment of parcels along the river, including the riverfront housing in the Town Center 
Plan concept.  The scope and timing of this project is currently being reviewed by CARA. 

Park Equipment Replacement/Renovation Needs 

Currently, there is a backlog of park equipment replacement projects.  Examples of these projects include 
the replacement of unsafe, 30-year-old playgrounds; ball field lighting systems; irrigation systems; and 
park buildings/structures.  The 2006 Parks Master Plan proposes several projects that would address many 
of these needs through a funding mix including Parks SDCs, annual operating dollars, private donations, 
and grants.  However, most of these funds have not yet been secured. 

Fire and Police Departments 

 The downtown fire station and police station need to be replaced and a major project is underway 
to complete these projects by fiscal year 2017. 
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 Both Fire and Police emergency responders lack adequate local training facilities to develop new 
skills and maintain proficiency and current capabilities.  Emergency responders’ skills must be 
maintained to safely and adequately handle the numerous high-risk and hazardous events they 
encounter. 

 The existing training tower at Fire Station 11 needs to be replaced.  The design for a new 
downtown main fire station does not include replacing the existing tower at its current location.  
A functional tower is an important training aid for firefighters, and the lack of a tower can have an 
impact on the fire department’s Insurance Services Office rating and ultimately the fire insurance 
rates paid by our community.  At this time, the best solution is to build a new training tower at 
Fire Station 12 where there is adequate space for this structure.  

Street Construction 

In the 1990s, a Task Force commissioned by the Mayor evaluated the needs for maintaining Albany’s 
streets.  The backlog in street maintenance needs was large.  In 1998, the Citizens of Albany passed a $10 
million bond measure to fund the reconstruction of five streets.  The City was able to complete the five 
street improvements as well as fund work on an additional four streets with the $10 million.  A second 
$10 million street bond measure in 2000 was not approved by Albany voters. 

The needs for street repair and improvement remain.  Aging streets that cannot be properly maintained 
and invested in will fall into disrepair and ultimately will require full reconstruction rather than repair.  
Reconstruction of streets is multiple times more expensive than ongoing repair and investment. 

The revenue picture for streets is bleak.  Gas tax revenues are not anticipated to continue to grow to 
support past funding levels.  Surface Transportation Program (STP) funding is subject to federal approval 
and appropriation.  Recently the federal Highway Trust Fund stability has been in question.  Congress 
acted to provide temporary funding (through May 2015).  Without further action by Congress, the City 
may lose STP funding in the future which is one source of the limited funds that we use for capital 
improvement to our streets. 

Stormwater Utility 

The City does not currently have a dedicated funding source for addressing stormwater quantity and 
quality, facility maintenance, or capital project needs.  When problems arise within the existing system, 
they are addressed by either the street maintenance or sewer maintenance crews, depending on the type of 
facility.  The City is undergoing a significant stormwater planning effort.  The new stormwater plan will 
identify short- and long-term maintenance and capital improvement needs.  When the needs have been 
identified, different funding strategies to address those needs will be considered. 

South Albany Area Plan 

This plan provides a land use/transportation/natural resource/utility plan that will guide decades of 
development.  There are significant public and private capital investments required in future years.  These 
will include, at the least:  

 Lochner Road/Marion Street improvements 
 53rd Avenue roadway improvement project 
 Water reservoir to serve the area 
 Relocation of Ellingson Road east of Columbus Street 
 Development of the community park site, and two or three neighborhood parks 
 Trails and paths connecting neighborhoods and accessing Oak Creek 
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 A new elementary school 
 A new residential street network for north-south and east-west movements, including the 

proposed Oak Creek Parkway 
 Potential land acquisition of property along the Oak Creek corridor 
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Accessibility 

Addressing Physical Barriers 

he City recognizes that one of the characteristics of a truly great city is a commitment to ensuring 
all members of the community have equal access to public and private facilities and amenities.  We 
strive to have an inclusive public infrastructure that adequately meets the needs of all citizens.  

Through progressive efforts, Albany’s public facilities will become increasingly accessible to people of all 
abilities. 

Acknowledging We Cannot Remedy All Issues Now   

From steep slopes to stairs, there are many barriers to accessibility around 
the City.  This is common in established cities, as much of the 
infrastructure, including sidewalks, was constructed before accessibility 
standards were enacted or even considered.  The prevalence of these 
barriers may make complete accessibility seem daunting.  Limited funding 
means we cannot address every problem area immediately.  Through 
careful planning and proactive efforts, however, continued measurable 
progress will bring considerable benefits to Albany’s citizens.  In addition, 
because all new projects are required to be accessible, the number of 
deficiencies throughout the city will decline as the City continues to invest 
in replacing infrastructure that has exceeded its design and functional life. 

In compliance with the Americans with Disabilities Act (ADA), fixing accessibility deficiencies is 
incorporated into the City’s transportation infrastructure upgrade plans.  This includes incorporation into 
transit improvement plans and the installation of new curb ramps where none exist.  Staff will continue to 
design and implement plans for disability access.  Such plans for new projects will meet either the ADA 
Standards for Accessible Design or the Access Board’s Accessibility Guidelines for Pedestrian Facilities 
in the Public Right-of-Way. 

Transitioning toward Accessible Facilities 

A chief project outlined in the CIP will greatly improve pedestrian access to the City transit system.  For 
fiscal year 2015-2016, improvements will be made on or around bus stops on the City Transit routes.  
Improvements will include better access to the bus shelters and to the street so patrons can more easily 
board and leave the transit system.   

An additional project identified in this CIP window is the improvements to the Dave Clark Path.  Other 
projects have been identified as areas in need of improvements, and will be scheduled when funding has 
been identified.  They include curb ramp placement and sidewalk repair.   

In addition to these outlined projects, the City continues to make substantial investments in improving 
accessibility throughout Albany.  These efforts are typically paired with other required maintenance or 
capital project activities.  For instance, when a street overlay is planned, City staff evaluates the need for 
curb ramp placement or replacement and incorporates this work as needed in conjunction with the overlay 
project.  Many new ADA-compliant curb ramps are added each year through this process. 
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Funding limitations have made continued efforts on the City’s ADA Transition Plan a challenge.  
However, progress is slowly being made.  The next phases will include prioritization and assessment of 
target areas.  A plan to address the highest priority areas will be developed.  As required by the Americans 
with Disabilities Act, complaint areas are a first priority.  This plan for transition will guide all the work 
being done, progressing toward bringing the City’s infrastructure into compliance with the ADA.  A small 
amount of funding is set aside each year to allow the City to address a limited number of compliant areas 
as they arise. 

Lastly, under the Accessibility Program, private development proposals are evaluated for accessibility 
compliance, inspections are performed to ensure all new public and private construction meets 
accessibility requirements, and complaints about inaccessible public and private elements and facilities 
are received and investigated.  Such complaints have included inaccessible walkways, deficient curb 
ramps, and inadequate accessible parking, among other things.  Enforcement action on private properties 
is taken when staff is not able to obtain voluntary compliance.  Our goal is to address access-related 
citizen concerns in a timely and productive manner while continuing to transition City facilities toward 
improved accessibility. 

Funding Summary 

The following table shows the total amount of projects scheduled in each of the five years of this CIP, 
broken down by the source of the funding.  The costs shown are the projected construction costs in the 
year the project is proposed.  Each year we take the estimated cost of the projects and bring them up to 
current year costs by applying the change in the Engineering News-Record (ENR) construction cost index 
for Seattle.  The future year costs then have an annual three percent inflation factor added in to estimate 
the cost in the year proposed. 

Projected Cost Totals 

FUNDING SOURCE 2016 2017 2018 2019 2020 TOTAL 

ADA Capital Reserves $0 $0 $0 $92,000 $0 $92,000 

SDC – Improvement – Transportation $143,500 $0 $0 $0 $0 $143,500 

Street Capital Reserves $61,500 $0 $0 $0 $0 $61,500 

GRAND TOTALS: $205,000 $0 $0 $92,000 $0 $297,000 

  



Capital Improvement Program 2016-2020

The following projects have been identified for inclusion in this five-year Capital Improvement Program. 

Each project shown below is explained in detail on the pages that follow. Projects are listed in the fiscal year order 
they are planned to occur, and in CIP ID# order within a given fiscal year set.

Funded Projects Summary & Detail

Title Projected Total   CIP #    Phase

Plan Year: 2015 - 2016

IMPROVED PEDESTRIAN CROSSINGS AT TRANSIT STOPS (PHASE 2) $205,0002004 2

$205,000Total for FY 2015 - 2016

Plan Year: 2018 - 2019

DAVE CLARK PATH ADA IMPROVEMENTS $92,0002216

$92,000Total for FY 2018 - 2019

$297,000Grand Total for Accessibility:

17Accessibility -  Projects



Capital Improvement Program 2016-2020

This project will construct the remaining half of the required pedestrian safety and ADA accessibility 
improvements identified in the Transporation System Plan. Improvements will be made at 10 locations: Salem 
Ave at Waverly Drive; Gibson Hill Road at Fire Station 14; Waverly Drive at Moraga Avenue; Pacific Blvd at 35th 
Avenue, Ellingson Road, College Park Drive and 19th Avenue; Maple Leaf Avenue near WalMart; Marion Street 
south of 28th Avenue; Knox Butte Road east of Aviation Way.

Operating Budget Impact:  This project will not significantly impact operation and maintenance costs over the 
long term.

Plan FY:  2015-2016     IMPROVED PEDESTRIAN CROSSINGS AT TRANSIT STOPS (PHASE 
2)

$205,000Total Cost:
SDC

Funding SourceActivity Projected Amount

Master Plan: Transportation Master Plan Plan Element: T1

Category: Accessibility Classification:

Department: Public Works Department

CIP Project #: 2004 Phase: 2

Funding Sources For This Project:

STREET CAPITAL RESERVES $61,500250-50-2700

SDC - IMPROVEMENT - TRANSPORTATION $143,500250-50-2703

$205,000Total:

Accessibility -  Project Information18
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Plan FY:  2018-2019     DAVE CLARK PATH ADA IMPROVEMENTS

$92,000Total Cost:

Funding SourceActivity Projected Amount

Master Plan: Plan Element:

Category: Accessibility Classification:

Department: Public Works Department

This project will repair broken sidewalks and construct curb 
ramps on one side of the street along the on-street portion of 
the Dave Clark Path, which includes portions of Front Avenue.  
These improvements will complete an accessible route between 
downtown Albany and Bowman Park.

Operating Budget Impact: This project will reduce maintenance 
costs over the long term by fixing damaged sidewalks.

CIP Project #: 2216

Funding Sources For This Project:

ADA CAPITAL RESERVES $92,000250-50-2705

$92,000Total:
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Capital Improvement Program 2016-2020

The following projects have been identified as needed repairs and/or improvements to the City's infrastructure. In 
most cases, these projects are the result of a master plan process, which attempts to systematically look at the needs 
for public infrastructure over the next 10 to 20 years. These projects are considered "Unfunded" because either a 
source of funding has not been made available, or they will not be implemented within the five-year window this 
plan covers.

Unfunded Projects

   CIP #    Phase Year Title Projected Total

0 WASHINGTON STREET ADA IMPROVEMENTS – WATER AVENUE TO 
9TH AVENUE

$64,0002172

$64,000Total for Unfunded :

$64,000Grand Total for Unfunded Accessibility:

20 Accessibility -  Unfunded Projects



 

Parks 21 

Parks 

Limited Resources Continue to Delay Parks 

Projects 

n 2006, the Albany City Council adopted the 2006-2010 Parks & Recreation Master Plan.  This plan 
guides the City’s investment in park acquisition, renovation, and new facility improvements.  Parks 
projects are funded by a mix of funds from outside grants, private donations, Parks System 

Development Charges, and the Parks and Recreation Department’s annual operating fund.  The slow-
down in the local economy has reduced estimated revenues in each of our funding sources for park 
projects, requiring adjustments to the schedules for several projects in this CIP. 

A high priority of the Parks Master Plan is the replacement of grossly outdated and inadequate 
playgrounds in existing parks.  Since the adoption of the master plan, new playgrounds have been 
installed in Eads, Takena, Swanson, Riverview Heights, Teloh Calapooia, and Burkhart parks.  These 
projects were accomplished through a mix of Parks Fund operating revenues, grants, donations, and Parks 
SDCs.  The playground at Sunrise Park has recently received an allocation from the City’s Community 
Development Block Grant funding.  This project is scheduled to be completed in the summer 2015.  

The remaining playground replacement projects must be suspended indefinitely due to a lack of reliable 
funding.  Projects at Henderson, Draper, Deerfield, Grand Prairie, Pineway, and Lehigh parks have been 
deferred to future years.   

No new Parks projects are included at this time for the FY 2016-2020 CIP.  The previously mentioned and 
approved Sunrise Park project is scheduled for completion in 2015. Due to continuing constraints and a 
tightening operating budget, the proposed development of the East Thornton Lake Natural Area (#2008) 
has been delayed indefinitely. Work on the development plans and the restoration of the site will continue. 

All other previously scheduled Parks projects have been either delayed or suspended indefinitely due to a 
lack of predictable funding over the next few years. The Parks Master Plan will be updated in FY 2015-
2016, resetting the list of proposed projects, implementation schedule, and project financing. 

I 



Capital Improvement Program 2016-2020

The following projects have been identified as needed repairs and/or improvements to the City's infrastructure. In 
most cases, these projects are the result of a master plan process, which attempts to systematically look at the needs 
for public infrastructure over the next 10 to 20 years. These projects are considered "Unfunded" because either a 
source of funding has not been made available, or they will not be implemented within the five-year window this 
plan covers.

Unfunded Projects

Miscellaneous - Parks

   CIP #    Phase Year Title Projected Total

0 NEW HIKE/BIKE TRAIL DEVELOPMENT $500,0001937

$500,000Total for Unfunded Miscellaneous - Parks:

Park Development

   CIP #    Phase Year Title Projected Total

0 TIMBER RIDGE PARK ACQUISITION $300,0001321

0 TIMBER LINN PARK IMPROVEMENTS - PHASE 1B $400,0001886

0 TIMBER LINN PARK IMPROVEMENTS - PHASE 1C $600,0001887

0 COMMUNITY PARK DEVELOPMENT - PHASE 1 $1,500,0001895

0 NEIGHBORHOOD PARK DEVELOPMENT - TIMBER RIDGE SITE $300,0001903

0 NEIGHBORHOOD PARK DEVELOPMENT - TIMBER RIDGE SITE PHASE 
2

$200,0001904

0 COMMUNITY PARK DEVELOPMENT -  PHASE 2 $1,000,0001936

$4,300,000Total for Unfunded Park Development:

Park Renovations

   CIP #    Phase Year Title Projected Total

0 DEERFIELD PARK RENOVATION $400,0001893

$400,000Total for Unfunded Park Renovations:

Replacement Projects

   CIP #    Phase Year Title Projected Total

0 GRAND PRAIRIE PARK PLAYGROUND REPLACEMENT $150,0001889

0 DRAPER PARK PLAYGROUND REPLACEMENT $150,0001896

0 PINEWAY PARK PLAYGROUND REPLACEMENT $100,0001898

0 HENDERSON PARK PLAYGROUND REPLACEMENT $70,0001899

0 LEHIGH PARK PLAYGROUND REPLACEMENT $200,0002321

$670,000Total for Unfunded Replacement Projects:

$5,870,000Grand Total for Unfunded Parks:
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 Public Facilities 

Issues Before the Community 

he Albany City Council and other community leaders have been discussing the City’s public 
facility needs for several years.  Much of the discussion has been about the City’s emergency 
facilities.  A citizens’ Public Safety Facilities Review Committee (PSFRC) was established in 2014 

to review and determine community needs related to the downtown fire station (Station 11) and the Police 
Department building.  The PSFRC completed its review and recommended to replace both Fire Station 11 
and the Police Station using litigation settlement proceeds, CARA funding, and a General Obligation 
bond.  

Emergency Facilities 

It is imperative to our community’s safety that critical emergency facilities are able to continue 
emergency operations in the event of a major disaster.  Fire Station 11 is over 65 years old and was not 
built to current seismic standards.  This fire station would not withstand a substantial earthquake or 
similar natural disaster.  Property surrounding Station 11 has been and is being purchased with the intent 
of building a new fire station at the current location.  Previous architectural and engineering reports have 
concluded that it is cost-prohibitive to rehabilitate Station 11 to meet seismic standards since the station 
has a number of costly deficiencies that need to be addressed.  These deficiencies include: 

 It is seismically unstable. 
 Substandard and outdated wiring would require complete structural rewiring if renovated. 
 Due to substandard wiring, the emergency generator is inadequate to maintain operations during a 

power failure. 
 It does not meet Americans with Disabilities Act (ADA) requirements. 
 Although it was code compliant at the time it was constructed, the fire sprinkler system is now 

inadequate for a facility that continuously houses individuals.  
 Mixed-gender accommodations are inadequate. 
 It is surrounded by developed properties with little room for staff or visitor parking. 
 Building size and configuration does not provide adequate space for apparatus, equipment, and 

staffing. 

The Police Department was built in 1988 and has numerous structural and service issues that need to be 
addressed in order to provide a reliable emergency services facility to our community. 

 The front counter does not provide the public with safe reporting due to suspects, sex offenders, 
victims, and children occupying the same small space. 

 The current building does not have holding cells to detain suspects for court or interviewing. 
 The heating and air conditioning system is overtaxed and incapable of providing efficient and 

adequate heating and cooling to the building.  Interior walls have been modified numerous times 
and the system was never designed for the current number of employees.  The original system 
design has been seriously compromised. 

 The building size and configuration does not provide adequate space for the public, staff, 
supplies, and equipment.  A modular building was added to the site in 2004 as a temporary 
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solution to overcrowding.  That building is also taxed to capacity with staff, equipment, 
technology, and operational needs. 

 The current building has no public space and only one small meeting space.  This lack of adequate 
meeting space does not allow for public interactions within the building or useful training. 

 The emergency generator supplies only limited power to the building during a power failure or 
natural disaster.  The generator and wiring are not adequate to supply the current staffing, 
operational, and power needs during a disaster. 

 The department is surrounded by developed properties, leaving inadequate space for citizen, 
department, or staff parking. 

Additionally, both Fire and Police emergency responders lack adequate local training facilities to develop 
new skills and maintain proficiency and current capabilities.  Emergency responders’ skills must be 
maintained to safely and adequately handle the numerous high-risk and hazardous events they encounter. 

Other City Buildings 

Many City buildings need major maintenance work – roof repairs, carpet, paint, and heating and cooling 
system replacements.  Much of the work has been deferred year after year in favor of other pressing 
needs. 

Funding Summary 

The City, counties, and schools get money for capital projects from the same source – local taxpayers.  In 
the fall of 2005, the Albany City Council established a reserve account to be used for one or more of the 
City’s building needs.  Staff continues to look for additional sources of money to supplement available 
funds.  The City asked the voters to approve a bond to build a new downtown fire station and a new police 
station in 2013.  This vote failed and the PSFRC was created to thoroughly review the facilities and needs.  
The committee confirmed the need for both new Fire and Police facilities.  A request for proposals was 
put out and ultimately three design firms produced preliminary designs and cost estimates for each 
facility.  One of the design firms was selected to design both buildings.  The Council accepted the funding 
strategy to construct both facilities and has placed a public facilities General Obligation bond on the May 
19, 2015 ballot.   

The following table shows the total amount of projects scheduled in each of the five years of this CIP, 
broken down by the source of the funding.  The costs shown are the projected construction costs in the 
year the project is proposed. Each year we take the estimated cost of the projects and bring them up to 
current year costs by applying the change in the Engineering News-Record (ENR) construction cost index 
for Seattle.  The future year costs then have an annual three percent inflation factor added in to estimate 
the cost in the year proposed. 

Projected Cost Totals 

FUNDING SOURCE 2016 2017 2018 2019 2020 TOTAL 

GF Facilities Maintenance Projects $0 $0 $30,000 $0 $0 $30,000 

GRAND TOTALS: $0 $0 $30,000 $0 $0 $30,000 

 



Capital Improvement Program 2016-2020

The following projects have been identified for inclusion in this five-year Capital Improvement Program. 

Each project shown below is explained in detail on the pages that follow. Projects are listed in the fiscal year order 
they are planned to occur, and in CIP ID# order within a given fiscal year set.

Funded Projects Summary & Detail

Title Projected Total   CIP #    Phase

Plan Year: 2017 - 2018

FIRE STATION 11 WATER RECLAMATION PROJECT $30,0002177

$30,000Total for FY 2017 - 2018

$30,000Grand Total for Public Facilities:
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Plan FY:  2017-2018     FIRE STATION 11 WATER RECLAMATION PROJECT

$30,000Total Cost:

Funding SourceActivity Projected Amount

Master Plan: Plan Element:

Category: Public Facilities Classification: Fire Facilities

Department: Fire Department

In September 2006, DEQ issued the Willamette River Basin 
TMDL order.  In June 2013 the City received approval of our 
second TMDL Implementation Plan.  Our approved plan 
requires that fire stations capture and treat emergency vehicles 
wash water and not allow runoff into the storm drainage 
system. This project intends to retrofit Fire Station 11 with the 
equipment necessary to meet current standards. If funding is 
secured to replace Fire Station 11, the scope of this project will 
be adapted to the proposed development plan and included 
with the construction of the new Fire Station.

CIP Project #: 2177

Funding Sources For This Project:

GF FACILITIES MAINTENANCE PROJECTS $30,000217-10-2002

$30,000Total:

Public Facilities -  Project Information26



Capital Improvement Program 2016-2020

The following projects have been identified as needed repairs and/or improvements to the City's infrastructure. In 
most cases, these projects are the result of a master plan process, which attempts to systematically look at the needs 
for public infrastructure over the next 10 to 20 years. These projects are considered "Unfunded" because either a 
source of funding has not been made available, or they will not be implemented within the five-year window this 
plan covers.

Unfunded Projects

Fire Facilities

   CIP #    Phase Year Title Projected Total

0 DOWNTOWN FIRE STATION $8,700,0001334

0 EMERGENCY SERVICE TRAINING CENTER $4,500,0001943

0 UPDATE CURRENT RADIO SYSTEM TO 700/800 MHZ $1,500,0002180

$14,700,000Total for Unfunded Fire Facilities:

Police Facilities

   CIP #    Phase Year Title Projected Total

0 POLICE STATION REPLACEMENT $15,400,0001335

$15,400,000Total for Unfunded Police Facilities:

$30,100,000Grand Total for Unfunded Public Facilities:

27Public Facilities -  Unfunded Projects
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Revitalization 

Revitalization Underway! 

CARA works to turn vision into reality 

he Central Albany Revitalization Area’s (CARA’s) goal is to implement the community-based 

Town Center Plan vision for revitalizing Central Albany. 

As an urban renewal district, CARA’s funding comes from property tax dollars collected from 

increases in property values (the tax increment above 2001 values), not by imposing new taxes.  CARA is 

able to fund activities within its 919-acre boundary from the Willamette River to the Queen Avenue/Ninth 

Avenue/Pacific Boulevard area roughly between Geary Street and the Elm Street medical area. 

The Results 

To date, CARA has committed about $14 million on 

projects that assist the revitalization of Central Albany. 

Note:  the unfunded projects in the CIP are based on 

2001 dollars. 

The majority of the projects have taken the form of 

taxable public-private partnerships. These partnerships 

have seen a CARA investment of roughly $10.1 million, 

which has leveraged $85.8 million in private 

investments, equating to a ratio of $1 of public money 

leveraging $8.50 of private funds (see graph CARA 

Private Projects: % Public and Private Funds, below). 

A breakdown of private project types 

can be seen in graph:  CARA 

Allocations, Private Projects (below). 

Funding from the urban renewal 

district takes the form of loans, grants, 

and forgivable loans. 

T 

Private 
Funds, 

$74,456,192

CARA Funds, 
$10,107,543

CARA Private Projects: % Public and 
Private Funds

Commercial
24%

Industrial
2%

Mixed Use
34%

Residential
40%

CARA Allocations, 
Private Projects



30 Revitalization 

Goals of the CARA Plan 

CARA has worked to meet the specific goals of the urban renewal plan in the following ways: 

Retain and Enhance the Value of Existing Private Investment and Public Investment in the Area: 

Projects include the funding of five economic development projects, which created 130 new jobs in our 
community, and through the strategic investment of $510,000 leveraged $2.1 million of private 
investment.  

Increase residential density in the area: 

CARA has partnered on projects to create 287 housing units, 
including 94 low-income units for elderly and the redevelopment 
of the blighted Woodland Square mobile home park into 54 
workforce housing units, as well as 193 market-rate units.  

Preserve the Historic Districts, Historic Resources, and Existing 
Housing in the Area: 

Over 87 
historic preservation projects in the area have been 
funded, including saving entire structures, store-front 
rehabilitation, exterior work, significant interior 
renovation, and reclamation of unused upper floor 
spaces.  

Provide an Enriching Environment and Livable 
Neighborhoods: 

CARA has been working with the East Salem 
Avenue neighborhood to eliminate blight and create a 
strong sense of community.  This work has taken the 
form of a $20,000 investment in a neighborhood 
community garden, as well as a partnership to see the 
use of the old mobile home park on East Salem 
Avenue converted to 54 units of workforce housing 
with construction which began in 2014.  

Create a Readily Identifiable Core that is Unique and 
Vibrant with a Mixture of Entertainment, Housing, 
Specialty Shops, Offices, and Other Commercial 
Uses: 

 Financial assistance in the form of small grants
totaling $262,000 for 60 small business owners in
the downtown core.

 Projects that create vitality and attract people
including the Brass Ring Carousel, the Pix
Theater, and ADA accessible event space in
downtown.

Woodwind Apartments 
Housing Project 
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 Financial assistance towards the Ironworks project.  This development, now completed, includes a
15,000 square-foot office building, seven LEED-certified town homes, and an apartment building.
In 2010, this project was the recipient of the Oregon Brownfield Award.

Provide a Safe and Convenient Transportation Network that Encourages Pedestrian and Bicycle Access 
to and within the Town Center: 

Public Infrastructure Projects include: 

 Installation of streetscape improvements along First Avenue in the downtown core.
 Pilot block of the Broadalbin sidewalk expansion and public utilities upgrade between First and

Second Avenues.
 Noncapital projects include installation of a fiber-optic line, the Riverfront and Retail Refinement

Plans, and others.

Ancillary benefits including a significant reduction in police calls to blighted properties which have since 
been rehabilitated with CARA funding, as well as increased visitors and visitor spending in our 
community. 

Looking Forward 

Thirteen years of the approximately 25-year Tax Increment Financing (TIF) funding have been 
completed. The maximum indebtedness of the Area is $56,000,000, of which there is $39,890,689 
remaining at the end of FY 2013-2014.  Efforts to further the goals of the Urban Renewal Plan and attract 
private investment that supports revitalization of the urban center will be part of the future activities.  
Minor plan amendments were done in September 2014 to provide funding for the police station and 
downtown fire station. Creation of an east anchor, implementation of the 2011 retail refinement plan, and 
downtown street projects are a consideration.  Other key issues for CARA include waterfront 
development, highest and best use of downtown City-owned properties, and continued improvement and 
restoration of downtown properties. 



Capital Improvement Program 2016-2020

The following projects have been identified as needed repairs and/or improvements to the City's infrastructure. In 
most cases, these projects are the result of a master plan process, which attempts to systematically look at the needs 
for public infrastructure over the next 10 to 20 years. These projects are considered "Unfunded" because either a 
source of funding has not been made available, or they will not be implemented within the five-year window this 
plan covers.

Unfunded Projects

Development Partnerships

   CIP #    Phase Year Title Projected Total

0 PROPERTY ACQUISITION & ASSEMBLY $250,0001338

0 PROPERTY REDEVELOPMENT ASSISTANCE $1,000,0001341

0 PAINT PROGRAM $100,0001342

0 ALBANY SQUARE DEVELOPMENT $150,0001343

0 WATER AVENUE IMPROVEMENTS $2,000,0001344

0 RIVERFRONT HOUSING INFRASTRUCTURE $2,625,0001345

0 TRANSITION AREAS REDEVELOPMENT $1,250,0001346

0 HOUSING DEMONSTRATION $250,0001347

0 HOUSING DEVELOPMENT $825,0001348

0 HOUSING REHABILITATION $700,0001349

$9,150,000Total for Unfunded Development Partnerships:

General Facilities

 CIP #    Phase Year Title Projected Total

0 CANAL ESPLANADE $3,543,0001331

0 COMMUNITY GATEWAYS $600,0001333

$4,143,000Total for Unfunded General Facilities:

Infrastructure

 CIP #    Phase Year Title Projected Total

0 COMMUNICATIONS INFRASTRUCTURE $500,0001366

0 UNDERGROUND OVERHEAD UTILITIES $1,000,0001367

0 ROADS, WATER, SEWER, STORM SEWER, RAIL CROSSING $3,000,0001368

0 STREET REDEVELOPMENT $2,000,0001369

0 ALLEY REDEVELOPMENT $750,0001370

0 DOWNTOWN GRID SYSTEM $100,0001371

0 TRAFFIC CALMING $250,0001372

0 QUEEN AVENUE RAIL CROSSING $300,0001373

0 1ST AVENUE UNDERCROSSING $500,0001374

$8,400,000Total for Unfunded Infrastructure:

Pedestrian/Bicycle Connectivity

 CIP #    Phase Year Title Projected Total

0 WILLAMETTE RIVERFRONT PATH - CALAPOOIA CROSSING $1,000,0001375

0 WILLAMETTE RIVERWALK - BOWMAN/HARRISON CONNECTION $250,0001376
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Year Title Projected Total CIP #    Phase

0 CALAPOOIA RIVERWALK $500,0001377

0 8TH AVENUE CANAL ESPLANADE $500,0001379

0 THURSTON CANAL ESPLANADE $600,0001380

$2,850,000Total for Unfunded Pedestrian/Bicycle Connectivity:

Public Spaces & Facilities

   CIP #    Phase Year Title Projected Total

0 BROADALBIN PROMENADE $500,0001352

0 ALBANY SQUARE $200,0001353

0 ALBANY LANDING $350,0001354

0 DOWNTOWN BEAUTIFICATION $300,0001356

0 AWNING PROGRAM $125,0001357

0 RIVERFRONT HOUSING AREA STREETSCAPE $120,0001358

0 MAIN STREET AREA STREETSCAPE $75,0001359

0 SIDEWALK PROGRAM $250,0001360

0 STREET TREE PLANTING $250,0001361

0 HISTORIC DISTRICTS SIGNAGE $200,0001362

0 DOWNTOWN PARKING AREAS $350,0001363

0 GOVERNMENT CENTER PARKING STRUCTURE $2,000,0001364

0 WATER AVENUE AREA PARKING STRUCTURE $1,500,0001365

0 PUBLIC FACILITIES $550,0001384

0 DOWNTOWN STREETSCAPE $560,0001990

$7,330,000Total for Unfunded Public Spaces & Facilities:

Watershed Health & Education

 CIP #    Phase Year Title Projected Total

0 WATERSHED HEALTH $265,0001381

0 RIPARIAN RESTORATION $50,0001382

0 ALBANY GROVE $75,0001383

$390,000Total for Unfunded Watershed Health & Education:

$32,263,000Grand Total for Unfunded Revitalization:
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Stormwater 

Protecting our Resources 

Making Progress 

lbany receives an average annual rainfall of approximately 42 inches.  During rain events, it is 
important to have infrastructure in place to manage the stormwater runoff.  Infrastructure for 
stormwater includes pipes and ditches and facilities to hold, infiltrate, and clean up stormwater in 

a safe and efficient manner that protects against flooding while also minimizing impacts to the 
environment.  Albany has 128 miles of stormwater pipes, 67 miles of ditches, 2,200 manholes, and 4,180 
catch basins along with a growing number of stormwater quality facilities. 

In order to properly operate and maintain the stormwater system, it is important the City understand how 
the existing stormwater system performs, plan for future infrastructure needs, adapt to new regulatory 
requirements, and understand new methods and technologies for protecting Albany’s valuable water 
resources. 

Assessing Our System and Planning for the Future 

Albany’s Strategic Plan identifies an objective to develop and implement an updated stormwater 
management plan and financial plan to meet State and Federal laws and regulations.  Consistent with this 
objective, the City is completing efforts to evaluate our existing system and plan for future growth.  The 
last master plan, completed in 1988, did not evaluate North Albany and does not reflect current 
stormwater management practices, the current level of development within the community, or current 
regulatory requirements.  When the management plan is completed, a comprehensive project list will be 
added to this section of the CIP.  However, without a dedicated funding source, it is likely the majority of 
the projects will be unfunded.  

One of the stormwater challenges the City is faced with is how to respond to new and upcoming 
regulatory requirements mandated by the Environmental Protection Agency (EPA) and the Oregon 
Department of Environmental Quality (DEQ).  In June 2013, the City received approval of our second 
five-year plan for complying with the Willamette River Total Maximum Daily Load (TMDL).  DEQ has 
also informed the City that we should anticipate being required to obtain a National Pollutant Discharge 
Elimination System (NPDES) Municipal Separate Storm Sewer System (MS4) Phase II permit.  To 
comply with the approved TMDL plan and future NPDES MS4 Phase II permit, the City will need to 
make significant changes to our stormwater management practices within the five-year window of this 
CIP. 

The Funding Challenge 

Unlike the street, wastewater, and water utilities, the City of Albany does not currently have dedicated 
funding sources for stormwater management and maintenance activities.  As a result, in order to undertake 
improvements, evaluations, or maintenance activities, funds aimed at other utilities must be redirected to 
address stormwater needs.  As the City moves forward with improving our stormwater management 
practices and more stormwater regulatory requirements are developed, a long-term funding strategy will 
need to be identified.  The creation of a stormwater utility fee has been discussed in the past but has not 
been implemented yet due to a concern of overburdening citizens with utility fees.
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Following completion of the master planning effort discussed above, Council can consider implementing 
a stormwater System Development Charge (SDC).  This SDC could be used as a component of a 
stormwater funding methodology. 

No new stormwater projects are proposed for funding at this time. 
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Transportation 

Partnering with our neighbors 

he City’s transportation system consists of city, state, and Linn and Benton county roads.  The City 
maintains 195 miles of improved streets, 19 traffic signals, 7,140 signs, and 61 miles of painted 
pavement striping.  The transportation network is the City’s single largest capital asset. 

The 2010 census recorded Albany's population at 50,158.  Federal regulations require that communities 
with populations greater than 50,000 and adjacent communities within the “urbanized area” of the larger 
community form Metropolitan Planning Organizations (MPOs).  As a result, in 2013 the Albany Area 
Metropolitan Planning Organization (AAMPO) was formed with the cities of Albany, Millersburg, 
Tangent, and Jefferson and Linn and Benton counties.  AAMPO provides a platform for Albany and our 
neighboring communities to work together on regional planning efforts.  

In past years, Albany’s street capital projects have primarily been funded from Surface Transportation 
Program (STP) funding from the state, Sewer and Water in-lieu-of Franchise Fees that are transferred into 
the Street Fund each year, state gas tax revenues, and Street SDCs.  Historically, STP revenues have been 
used to fund Albany’s largest street reconstruction projects.  It has not been uncommon for multiple years’ 
worth of STP funding to be consolidated in order to fund a single project. 

With the formation of AAMPO, Albany no longer directly receives STP funds from the state.  The state 
provides STP funds to AAMPO based on the entire urbanized area.  It is then up to the AAMPO policy 
board, made up of representatives of each agency, to decide how best to distribute the funds within the 
AAMPO boundaries.  The policy board and its technical advisory committee are currently evaluating 
funding distribution models.  In the interim, the policy board has agreed to distribute funds similar to pre-
AAMPO distribution methods.  Consequently, this year’s CIP is based on STP funding levels similar to 
pre-AAMPO levels.  Future CIPs will be adapted to reflect the funding distribution model ultimately 
adopted by the policy board. 

Future levels of gas tax and STP funding the City will receive are uncertain.  Gas tax revenues are not 
anticipated to grow at a pace that will allow historic funding levels.  The STP funding is dependent on the 
U.S. Congress’s funding of the Highway Trust Fund.   

Financial Challenges Remain 

Albany’s Strategic Plan identified an objective to maintain collector and 
arterial streets in satisfactory or better condition and address local street 
needs as funding allows.  Due to a lack of financial resources, Albany’s 
streets are not being maintained at a level that will allow all streets to 
remain in “satisfactory” condition.  The number of miles of streets has 
grown, the cost to maintain streets is increasing, and the amount of money 
available to fund street maintenance activities is not sufficient. 

Without additional funding, the backlog of streets needing repair or reconstruction 
will continue to grow significantly.  Albany is not alone in this problem.  The entire state system is 
declining.  The creation of a transportation utility fee has been discussed in the past to help close the 
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annual funding gap in street maintenance but has not been implemented due to a concern of 
overburdening citizens with utility fees. 

Funding Summary 

The following table shows the total value of projects scheduled in each of the five years of this CIP, 
broken down by the source of the funding.  The costs shown are the projected total costs in the year the 
project is proposed. 

Each year the estimated cost of the projects are brought up to current year costs by applying the change in 
the Engineering News-Record (ENR) construction cost index for Seattle.  The future year costs then have 
an annual three percent inflation factor added in to estimate the cost in the year proposed. 

 

Projected Cost Totals 

FUNDING SOURCE 2016 2017 2018 2019 2020 TOTAL 

LID Other $484,200 $0 $0 $0 $0 $484,200 

North Albany Street Improvement $29,000 $0 $0 $0 $0 $29,000 

SDC – Improvement – Transportation $382,500 $0 $412,000 $56,000 $0 $850,500 

SDC – Reimbursement – Transportation $219,300 $0 $0 $0 $0 $219,300 

State of Oregon $0 $0 $605,000 $0 $0 $605,000 

Street Capital Reserves $125,000 $702,000 $1,001,000 $890,000 $423,000 $3,141,000 

Water Rates/Operating Revenues $75,000 $0 $0 $0 $0 $75,000 

GRAND TOTALS: $1,315,000 $702,000 $2,018,000 $946,000 $423,000 $5,404,000 
 



Capital Improvement Program 2016-2020

The following projects have been identified for inclusion in this five-year Capital Improvement Program. 

Each project shown below is explained in detail on the pages that follow. Projects are listed in the fiscal year order 
they are planned to occur, and in CIP ID# order within a given fiscal year set.

Funded Projects Summary & Detail

Title Projected Total   CIP #    Phase

Plan Year: 2015 - 2016

BICYCLE AND PEDESTRIAN IMPROVEMENT GRANT MATCH $40,0001995

CROCKER LANE STREET IMPROVEMENTS $1,275,0002305

$1,315,000Total for FY 2015 - 2016

Plan Year: 2016 - 2017

BICYCLE AND PEDESTRIAN IMPROVEMENT GRANT MATCH $40,0002181

OAK STREET REHABILITATION – 34TH TO 38TH AVENUE $463,0002225

DAVIDSON STREET REHABILITATION – 14TH AVENUE TO 16TH AVENUE $199,0002228

$702,000Total for FY 2016 - 2017

Plan Year: 2017 - 2018

HILL STREET: QUEEN AVENUE TO 24TH AVENUE $1,820,0001002 6

BROADWAY STREET OVERLAY: 9TH AVENUE TO QUEEN AVENUE $158,0002182

BICYCLE AND PEDESTRIAN IMPROVEMENT GRANT MATCH $40,0002231

$2,018,000Total for FY 2017 - 2018

Plan Year: 2018 - 2019

24TH AVENUE REHABILITATION – JACKSON STREET TO GEARY STREET $906,0002226

BICYCLE AND PEDESTRIAN IMPROVEMENT GRANT MATCH $40,0002288

$946,000Total for FY 2018 - 2019

Plan Year: 2019 - 2020

THURSTON STREET REHABILITATION – QUEEN AVENUE TO SOUTH OF 19TH 
AVENUE

$383,0002230

BICYCLE AND PEDESTRIAN IMPROVEMENT GRANT MATCH $40,0002306

$423,000Total for FY 2019 - 2020

$5,404,000Grand Total for Transportation:
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This is an annual dedication to provide funds for match requirements on bicycle and pedestrian grants that are 
made available annually by the Oregon Department of Transportation.  For fiscal year 2015-16 a grant application 
was submitted that would fund multiple projects.  The proposed projects include: changing out doghouse 
protected/permitted left turn signal heads at four intersections with high left turn crash rates: Queen/Geary, 
Queen/Elm, Waverly/Grand Prairie, and Waverly/21st;  installing RRFB flashing lights at 3 existing school 
crossing locations along 34th Avenue: Oak Street, Columbus Street, and Ermine Street; installing RRFB flashing 
lights at 2 existing median island-crosswalk locations next to Grand Prairie Park: Grand Prairie Road and 
Davidson Street (Periwinkle Path crossing) and on Waverly Drive opposite Page Court (south end of the park); 
and installation of pedestrian countdown heads on the signal at Waverly/Grand Prairie.

Operating Budget Impact:  None.  There is no impact to street maintenance costs because this is reserve funding 
for potential grants, should the opportunity arise.

Plan FY:  2015-2016     BICYCLE AND PEDESTRIAN IMPROVEMENT GRANT MATCH

$40,000Total Cost:

Funding SourceActivity Projected Amount

Master Plan: Plan Element:

Category: Transportation Classification: Pedestrian & Bikeway

Department: Public Works Department

CIP Project #: 1995

Funding Sources For This Project:

STREET CAPITAL RESERVES $40,000250-50-2700

$40,000Total:
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Plan FY:  2015-2016     CROCKER LANE STREET IMPROVEMENTS

$1,275,000Total Cost:
SDC

Funding SourceActivity Projected Amount

Master Plan: Plan Element:

Category: Transportation Classification: Street Reconstruction/Improvements

Department: Public Works Department

This project will provide for full street improvements on 
Crocker Lane between Valley View Drive south approximately 
2,140 feet to its intersection with Meadow Wood Drive.  The 
project is funded through contributions from the City, County 
and developing properties. The improvements will help 
facilitate the dedication of the wooded area along Valley View 
Drive and Crocker Lane as Benton County Parks property. 
Water line improvements as shown in CIP 2315 will also be 
coordinated with this project.

Operating Budget Impact: This project will increase operating 
costs by adding additional street width to the road network 
(assuming the City takes over jurisdiction of Crocker Lane).

CIP Project #: 2305

Funding Sources For This Project:

WATER RATES/OPERATING REVENUES $75,000615-50-2308

SDC - REIMBURSEMENT - TRANSPORTATION $219,300250-50-2704

LID OTHER $484,200

SDC - IMPROVEMENT - TRANSPORTATION $382,500250-50-2703

STREET CAPITAL RESERVES $85,000250-50-2700

NORTH ALBANY STREET IMPROVEMENT $29,000250-50-2701

$1,275,000Total:
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Capital Improvement Program 2016-2020

This is an annual dedication to provide funds for match requirements on bicycle and pedestrian grants that are 
made available annually by the Oregon Department of Transportation.  Many of the grants available require a 
local match.  This dedication will provide a funding source should appropriate opportunities arise.  All grant 
opportunities will come before the City Council for approval prior to acceptance.

Operating Budget Impact:  None.  There is no impact to street maintenance costs because this is reserve funding 
for potential grants, should the opportunity arise.

Plan FY:  2016-2017     BICYCLE AND PEDESTRIAN IMPROVEMENT GRANT MATCH

$40,000Total Cost:

Funding SourceActivity Projected Amount

Master Plan: Plan Element:

Category: Transportation Classification: Pedestrian & Bikeway

Department: Public Works Department

CIP Project #: 2181

Funding Sources For This Project:

STREET CAPITAL RESERVES $40,000250-50-2700

$40,000Total:
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Plan FY:  2016-2017     OAK STREET REHABILITATION – 34TH TO 38TH AVENUE

$463,000Total Cost:

Funding SourceActivity Projected Amount

Master Plan: Plan Element:

Category: Transportation Classification: Street Reconstruction/Improvements

Department: Public Works Department

This project will rehabilitate heavily deteriorated pavement on 
Oak Street from 34th Avenue to 38th Avenue.  This street 
segment is adjacent to Oak Elementary School.  This project 
also includes pedestrian crossing improvements as well as 
replacement of approximately 1,225 feet of undersized storm 
drain lines.  These utility improvements are being made with the 
project to avoid cutting the new street surface at a later date.  
Curb ramps will also be replaced as part of this project to meet 
current Americans with Disabilities Act requirements.  Water 
line improvements as shown in CIP 2300 will also be 
coordinated with this project.

Operating Budget Impact:  This project will reduce maintenance 
costs over the long term by reducing the amount of temporary 
patching and other maintenance of the deteriorated pavement.

CIP Project #: 2225

Funding Sources For This Project:

STREET CAPITAL RESERVES $463,000250-50-2700

$463,000Total:
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Plan FY:  2016-2017     DAVIDSON STREET REHABILITATION – 14TH AVENUE TO 16TH 
AVENUE

$199,000Total Cost:

Funding SourceActivity Projected Amount

Master Plan: Plan Element:

Category: Transportation Classification: Street Reconstruction/Improvements

Department: Public Works Department

This project will rehabilitate heavily deteriorated pavement on 
Davidson Street from 14th Avenue to 16th Avenue.  This street 
segment is adjacent to the main library.  This project also 
includes repairs to existing storm drain lines.  Additionally, curb 
ramps will be replaced as part of this project to meet current 
Americans with Disabilities Act requirements.  Water line 
improvements as shown in CIP 2301 will also be coordinated 
with this project.

Operating Budget Impact:  This project will reduce maintenance 
costs over the long term by reducing the amount of temporary 
patching and other maintenance of the deteriorated pavement.

CIP Project #: 2228

Funding Sources For This Project:

STREET CAPITAL RESERVES $199,000250-50-2700

$199,000Total:
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Plan FY:  2017-2018     HILL STREET: QUEEN AVENUE TO 24TH AVENUE

$1,820,000Total Cost:
SDC

Funding SourceActivity Projected Amount

Master Plan: Transportation Master Plan Plan Element: B3

Category: Transportation Classification: Street Reconstruction/Improvements

Department: Public Works Department

The existing street is heavily deteriorated due to its age.  In 
addition to new pavement, this street reconstruction project will 
widen Hill Street to accommodate two travel lanes, on-street 
parking and bike lanes on both sides of the street.

Operating Budget Impact:  This project will reduce maintenance 
costs over the long term by reducing the amount of temporary 
patching and other maintenance of the deteriorated pavement.

CIP Project #: 1002 Phase: 6

 YearPhase Projected TotalTitle

Related Projects:

Funding Sources For This Project:

Category

SDC - IMPROVEMENT - TRANSPORTATION $412,000250-50-2703

STATE OF OREGON $447,000250-50-2700

STREET CAPITAL RESERVES $961,000250-50-2700

$1,820,000Total:

2 HILL STREET: 24TH TO 28TH 
AVENUE

$589,0002021 Water

3 HILL STREET: 28TH TO 34TH 
AVENUE

$725,0002021 Water

6 HILL STREET: QUEEN 
AVENUE TO 24TH AVENUE

$1,820,0002018 Transportation

$3,134,000Grand Total - All  Related Projects:
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Plan FY:  2017-2018     BROADWAY STREET OVERLAY: 9TH AVENUE TO QUEEN 
AVENUE

$158,000Total Cost:

Funding SourceActivity Projected Amount

Master Plan: Plan Element:

Category: Transportation Classification: Street Reconstruction/Improvements

Department: Public Works Department

This project will construct an asphalt overlay and make curb 
ramp improvements required by the Americans with Disabilities 
Act.  This street segment was reconstructed in 1993 and is in 
need of an overlay to maintain the condition of the pavement.

Operating Budget Impact:  This project will reduce maintenance 
costs over the long term by reducing the amount of temporary 
patching and other maintenance of the deteriorated pavement.

CIP Project #: 2182

Funding Sources For This Project:

STATE OF OREGON $158,000250-50-2700

$158,000Total:
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This is an annual dedication to provide funds for match requirements on bicycle and pedestrian grants that are 
made available annually by the Oregon Department of Transportation.  Many of the grants available require a 
local match.  This dedication will provide a funding source should appropriate opportunities arise.  All grant 
opportunities will come before the City Council for approval prior to acceptance.

Operating Budget Impact:  None.  There is no impact to street maintenance costs because this is reserve funding 
for potential grants, should the opportunity arise.

Plan FY:  2017-2018     BICYCLE AND PEDESTRIAN IMPROVEMENT GRANT MATCH

$40,000Total Cost:

Funding SourceActivity Projected Amount

Master Plan: Plan Element:

Category: Transportation Classification: Pedestrian & Bikeway

Department: Public Works Department

CIP Project #: 2231

Funding Sources For This Project:

STREET CAPITAL RESERVES $40,000250-50-2700

$40,000Total:
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Plan FY:  2018-2019     24TH AVENUE REHABILITATION – JACKSON STREET TO GEARY 
STREET

$906,000Total Cost:
SDC

Funding SourceActivity Projected Amount

Master Plan: Transportation Master Plan Plan Element: B18

Category: Transportation Classification: Street Reconstruction/Improvements

Department: Public Works Department

This project will rehabilitate heavily deteriorated pavement on 
24th Avenue from Jackson Street to Geary Street, as well as two 
blocks of Oak Street from 24th Avenue to Pine Meadows. This 
project also includes construction of infill sidewalk and repairs 
to existing storm drain lines. Curb ramps will also be replaced as 
part of this project to meet current Americans with Disabilities 
Act requirements. In addition, bike boulevard treatments will be 
installed, including wayfinding, traffic calming and intersection 
improvements. Water line improvements as shown in CIP 2003 
in the Water section of the CIP will also be coordinated with 
this project.

Operating Budget Impact:  This project will reduce maintenance 
costs over the long term by reducing the amount of temporary 
patching and other maintenance of the deteriorated pavement.

CIP Project #: 2226

Funding Sources For This Project:

SDC - IMPROVEMENT - TRANSPORTATION $56,000250-50-2703

STREET CAPITAL RESERVES $850,000250-50-2700

$906,000Total:
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This is an annual dedication to provide funds for match requirements on bicycle and pedestrian grants that are 
made available annually by the Oregon Department of Transportation.  Many of the grants available require a 
local match.  This dedication will provide a funding source should appropriate opportunities arise.  All grant 
opportunities will come before the City Council for approval prior to acceptance.

Operating Budget Impact:  None.  There is no impact to street maintenance costs because this is reserve funding 
for potential grants, should the opportunity arise.

Plan FY:  2018-2019     BICYCLE AND PEDESTRIAN IMPROVEMENT GRANT MATCH

$40,000Total Cost:

Funding SourceActivity Projected Amount

Master Plan: Plan Element:

Category: Transportation Classification: Pedestrian & Bikeway

Department: Public Works Department

CIP Project #: 2288

Funding Sources For This Project:

STREET CAPITAL RESERVES $40,000250-50-2700

$40,000Total:
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Plan FY:  2019-2020     THURSTON STREET REHABILITATION – QUEEN AVENUE TO 
SOUTH OF 19TH AVENUE

$383,000Total Cost:

Funding SourceActivity Projected Amount

Master Plan: Plan Element:

Category: Transportation Classification: Street Reconstruction/Improvements

Department: Public Works Department

This project will rehabilitate heavily deteriorated pavement on 
Thurston Street from Queen Avenue to the dead end south of 
19th Avenue.  This project will also repair existing storm drain 
lines.  Additionally, curb ramps will be replaced as part of this 
project to meet current Americans with Disabilities Act 
requirements. Water line improvements as shown in CIP 2218 
in the Water section of the CIP will also be coordinated with 
this project.

Operating Budget Impact:  This project will reduce maintenance 
costs over the long term by reducing the amount of temporary 
patching and other maintenance of the deteriorated pavement.

CIP Project #: 2230

Funding Sources For This Project:

STREET CAPITAL RESERVES $383,000250-50-2700

$383,000Total:
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This is an annual dedication to provide funds for match requirements on bicycle and pedestrian grants that are 
made available annually by the Oregon Department of Transportation.  Many of the grants available require a 
local match.  This dedication will provide a funding source should appropriate opportunities arise.  All grant 
opportunities will come before the City Council for approval prior to acceptance.

Operating Budget Impact:  None.  There is no impact to street maintenance costs because this is reserve funding 
for potential grants, should the opportunity arise.

Plan FY:  2019-2020     BICYCLE AND PEDESTRIAN IMPROVEMENT GRANT MATCH

$40,000Total Cost:

Funding SourceActivity Projected Amount

Master Plan: Plan Element:

Category: Transportation Classification: Bicycle Projects

Department: Public Works Department

CIP Project #: 2306

Funding Sources For This Project:

STREET CAPITAL RESERVES $40,000250-50-2700

$40,000Total:
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The following projects have been identified as needed repairs and/or improvements to the City's infrastructure. In 
most cases, these projects are the result of a master plan process, which attempts to systematically look at the needs 
for public infrastructure over the next 10 to 20 years. These projects are considered "Unfunded" because either a 
source of funding has not been made available, or they will not be implemented within the five-year window this 
plan covers.

Unfunded Projects

Airport

   CIP #    Phase Year Title Projected Total

0 REHABILITATE THE FIXED BASE OPERATOR BUILDING $213,0001697 1

0 REHABILITATE THE FIXED BASE OPERATOR BUILDING $239,0001697 2

0 REHABILITATE THE FIXED BASE OPERATOR BUILDING $286,0001697 3

0 ACQUIRE PROPERTY - RUNWAY 16 RPZ $36,0001700

0 LANDSCAPE FBO FRONTAGE $264,0001879

0 SEWER EXTENSION TO NORTH HANGARS $720,0001880

0 RUNWAY 34 SAFETY OVERRUN PROTECTION $384,0001881

0 ALBANY AIRPORT SEWER EXTENSION $200,0001926

0 AIRPORT MASTER PLAN UPDATE & ENVIRONMENTAL ASSESSMENT $350,0001953

0 RUNWAY 16-34 EXTENSION $1,587,0001954

0 AIRPORT EQUIPMENT & FENCING $160,0002162

0 WEATHER REPORTING EQUIPMENT & INSTALLATION $200,0002163

0 CONSTRUCT TAXIWAY $162,5002164

0 APRON REHABILITATION $682,5002166

$5,484,000Total for Unfunded Airport:

Bicycle Projects

   CIP #    Phase Year Title Projected Total

0 14TH AVENUE SHARROWS (B1) $2,0002010

0 WAVERLY DRIVE BIKE SHARROWS (B2) $5,0002011

0 HILL STREET BIKE LANES (B3) $743,0002012

0 24TH AVENUE BIKE SHARROWS (B4) $5,0002013

0 JACKSON STREET BIKE LANES (B5) $674,0002014

0 CENTER STREET BIKE SHARROWS (B6) $6,0002015

0 US 20, NORTH ALBANY SHOULDER TO BIKE LANES (B7) $31,0002016

0 1ST AVENUE BIKE BOULEVARD (B8) $43,0002017

0 2ND AVENUE BIKE BOULEVARD (B9) $43,0002018

0 MADISON STREET - 7TH AVENUE BIKE BOULEVARD (B10) $40,0002019

0 7TH AVENUE BIKE BOULEVARD (B11) $95,0002020

0 TAKENA BIKE BOULEVARD (B12) $53,0002021

0 LIBERTY - LAKEWOOD BIKE BOULEVARD (B13) $76,0002022

0 12TH AVENUE (WEST) BIKE BOULEVARD (B14) $32,0002023

0 BAIN STREET BIKE BOULEVARD (B15) $49,0002024

0 SOUTH SHORE DRIVE BIKE BOULEVARD (B16) $33,0002025

0 SHORTRIDGE STREET BIKE BOULEVARD (B17) $27,0002026

0 24TH AVENUE BIKE BOULEVARD (B18) $44,0002027

0 38TH AND 39TH AVENUE BIKE BOULEVARDS (B19) $106,0002028

0 LYON STREET SHARROWS (B20) $2,0002029
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Year Title Projected Total   CIP #    Phase

0 ELLSWORTH STREET SHARROWS (B21) $4,0002030

$2,113,000Total for Unfunded Bicycle Projects:

Bridges

   CIP #    Phase Year Title Projected Total

0 7TH AVENUE AT ALBANY CANAL $73,0001063

0 9TH AVENUE AT ALBANY CANAL $67,0001064

0 10TH AVENUE AT ALBANY CANAL $47,0001065

0 11TH AVENUE AT ALBANY CANAL $40,0001066

0 SALEM AVENUE AT PERIWINKLE CREEK $53,0001069

$280,000Total for Unfunded Bridges:

Intersection Projects

   CIP #    Phase Year Title Projected Total

0 WAVERLY AVENUE/QUEEN AVENUE INTERSECTION ADD LANE(S) (I6) $72,0002036

0 WAVERLY AVENUE/GRAND PRAIRIE INTERSECTION ADD LANE(S) (I7) $175,0002037

0 US 20/NORTH ALBANY ROAD INTERSECTION ADD LANE(S) (I8) $40,0002038

0 US 20/SPRINGHILL DRIVE INTERSECTION ADD LANE(S) (I9) $14,0002039

0 KNOX BUTTE/CENTURY DRIVE INTERSECTION CONTROL CHANGE 
(I10)

$345,0002040

0 US 20 (LYON STREET)/2ND AVENUE INTERSECTION ADD LANE(S) (I12) $23,0002042

0 US 20/CLAY STREET SAFETY (I13) $185,0002043

0 OR 99E/34TH AVENUE INTERSECTION ADD LANE(S) (I14) $192,0002044

0 ELLINGSON ROAD/COLUMBUS STREET INTERSECTION CONTROL 
CHANGE (I16)

$345,0002046

0 WAVERLY AVENUE/14TH AVENUE INTERSECTION ADD LANE(S) (I17) $77,0002047

0 QUEEN AVENUE/GEARY STREET INTERSECTION ADD LANE(S) (I18) $1,901,0002048

0 WAVERLY AVENUE/34TH AVENUE INTERSECTION ADD LANE(S) (I19) $42,0002049

0 US 20 (ELLSWORTH STREET) INTERSECTION ADD LANE(S) (I20) $18,0002050

0 US 20 (LYON STREET)/1ST AVENUE INTERSECTION ADD LANE(S) (I21) $11,0002051

0 US 20 (ELLSWORTH STREET) INTERSECTION ADD LANE(S) (I23) $17,0002053

0 OR 99E/WAVERLY AVENUE INTERSECTION ADD LANE(S) (I24) $959,0002054

0 US 20/WAVERLY DRIVE INTERSECTION ADD LANE(S) (I25) $853,0002055

0 US 20/WAVERLY DRIVE INTERSECTION ADD LANE(S) (I26) $240,0002056

0 OR 99E/QUEEN AVENUE INTERSECTION ADD LANE(S) (I27) $894,0002057

0 OR 99E/34TH AVENUE INTERSECTION ADD LANE(S) (I28) $456,0002058

0 OR 99E/KILLDEER AVENUE INTERSECTION ADD LANE(S) (I29) $3,207,0002059

0 US 20/TIMBER STREET INTERSECTION ADD LANE(S) (I30) $571,0002060

0 US 20/TIMBER STREET INTERSECTION ADD LANE(S) (I31) $619,0002061

0 SPRINGHILL DRIVE/HICKORY STREET INTERSECTION CONTROL 
CHANGE (I34)

$345,0002063

0 GIBSON HILL ROAD/CROCKER LANE INTERSECTION CONTROL 
CHANGE (I35)

$345,0002064

0 TIMBER STREET EXTENSION/18TH AVENUE INTERSECTION 
CONTROL CHANGE (I36)

$1,513,0002065

0 OR 99E/29TH AVENUE INTERSECTION ADD LANE(S) (I37) $106,0002066

0 SALEM AVENUE/GEARY STREET INTERSECTION CONTROL CHANGE 
(I38)

$845,0002067

0 OR 99E/LYON STREET INTERSECTION ADD LANE(S) (I39) $205,0002068
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Year Title Projected Total   CIP #    Phase

0 OR 99E/53RD AVENUE INTERSECTION ADD LANE(S) (I40) $550,0002069

$15,165,000Total for Unfunded Intersection Projects:

Link Projects

   CIP #    Phase Year Title Projected Total

0 53RD AVENUE EXTENSION (L1) $17,986,0002070

0 WAVERLY DRIVE ADD LANE(S) (L2) $1,394,0002071

0 WASHINGTON/CALAPOOIA/1ST/2ND AVENUE SAFETY (L3) $100,0002072

0 TIMBER STREET EXTENSION (L4) $3,674,0002073

0 MAIN STREET/7TH AVENUE/HILL STREET URBAN UPGRADE (L5) $1,292,0002074

0 LOCHNER - COLUMBUS CONNECTOR (L8) $2,742,0002076

0 NEW NORTH ALBANY CONNECTOR (L10) $5,818,0002078

0 SPICER DRIVE EXTENSION (WEST OF TIMBER STREET) (L11) $982,0002079

0 SPICER DRIVE EXTENSION (EAST OF TIMBER STREET) (L12) $1,666,0002080

0 GOLDFISH FARM ROAD EXTENSION (L13) $1,013,0002081

0 DOGWOOD AVENUE EXTENSION (L14) $3,294,0002082

0 NEW NORTH/SOUTH COLLECTOR (L15) $7,497,0002083

0 NEW EAST/WEST COLLECTOR (L16) $3,723,0002084

0 EXPO PARKWAY EXTENSION (SOUTH OF DUNLAP) (L17) $996,0002085

0 TIMBER STREET EXTENSION TO SOMERSET AVENUE (L18) $1,720,0002086

0 SOMERSET AVENUE EXTENSION (L19) $1,653,0002087

0 SANTA MARIA AVENUE EXTENSION (L20) $1,872,0002088

0 KNOX BUTTE ROAD WIDENING (L21) $4,647,0002089

0 KNOX BUTTE ROAD WIDENING (L22) $856,0002090

0 KNOX BUTTE ROAD WIDENING (L23) $1,256,0002091

0 KNOX BUTTE ROAD WIDENING (L24) $7,688,0002092

0 DUNLAP AVENUE EXTENSION (L25) $1,045,0002093

0 SPRINGHILL DRIVE WIDENING (L26) $3,406,0002094

0 US 20 WIDENING (L27) $8,351,0002095

0 ELLINGSON ROAD EXTENSION (L28) $4,430,0002096

0 OAK STREET (L30) $1,830,0002097

0 FESCUE STREET TO THREE LAKES ROAD CONNECTOR (L31) $886,0002098

0 FESCUE STREET EXTENSION (L32) $3,054,0002099

0 THREE LAKES ROAD REALIGNMENT (L33) $2,617,0002100

0 LOONEY LANE EXTENSION (L34) $914,0002101

0 ALBANY AVENUE WIDENING (L35) $1,177,0002102

0 WEST THORNTON LAKE DRIVE, NORTH ALBANY ROAD & NORTH 
ALBANY MIDDLE SCHOOL (L36)

$565,0002103

0 SPRINGHILL DRIVE URBAN UPGRADE (L37) $4,158,0002104

0 SCENIC DRIVE URBAN UPGRADE (L38) $6,842,0002105

0 CENTURY DRIVE URBAN UPGRADE (L39) $3,199,0002106

0 GIBSON HILL ROAD URBAN UPGRADE (L40) $3,816,0002107

0 SKYLINE DRIVE URBAN UPGRADE (L41) $1,523,0002108

0 CROCKER LANE URBAN UPGRADE (L42) $4,529,0002109

0 VALLEY VIEW DRIVE URBAN UPGRADE (L43) $3,695,0002110

0 WEST THORNTON LAKE DRIVE URBAN UPGRADE (L44) $6,097,0002111

0 ALLEN LANE URBAN UPGRADE (L45) $2,689,0002112

0 COLUMBUS STREET URBAN UPGRADE (L46) $2,727,0002113
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Year Title Projected Total   CIP #    Phase

0 GRAND PRAIRIE ROAD URBAN UPGRADE (L47) $2,260,0002114

0 SPICER DRIVE URBAN UPGRADE (L48) $868,0002115

0 SCRAVEL HILL ROAD URBAN UPGRADE (L49) $9,699,0002116

0 QUARRY ROAD URBAN UPGRADE (L50) $3,493,0002117

0 SPICER ROAD URBAN UPGRADE (L51) $676,0002118

0 GOLDFISH FARM ROAD URBAN UPGRADE (L52) $4,444,0002119

0 ELLINGSON ROAD URBAN UPGRADE (L53) $5,847,0002120

0 LOCHNER ROAD URBAN UPGRADE (L54) $5,756,0002121

0 THREE LAKES ROAD URBAN UPGRADE (L55) $4,856,0002122

0 US 20 - EAST OF I-5 URBAN UPGRADE (L56) $2,068,0002123

0 SANTA MARIA AVENUE URBAN UPGRADE (L57) $694,0002124

0 OAK STREET URBAN UPGRADE (L58) $2,445,0002125

0 WATER AVENUE URBAN UPGRADE (L59) $4,070,0002126

0 US 20 SUPERELEVATION AND WIDENING (L60) $3,122,0002127

0 THREE LAKES ROAD URBAN UPGRADE (L61) $1,879,0002128

$191,596,000Total for Unfunded Link Projects:

Multi-Use Path Projects

   CIP #    Phase Year Title Projected Total

0 QUEEN/GEARY PERIWINKLE PATH CROSSING IMPROVEMENT (M1) $46,0002129

0 OAK CREEK TRAIL (M2) $2,645,0002130

0 WEST TIMBER-LINN TRAIL (M3) $161,0002131

0 SOUTH WATERFRONT TRAIL (M4) $76,0002132

0 ALBANY-CORVALLIS MULTIUSE PATH (M5) $435,0002133

0 ALBANY-CORVALLIS MULTIUSE PATH (M6) $761,0002134

0 EAST TIMBER-LINN TRAIL (M7) $277,0002135

0 BAIN STREET/WAVERLY LAKE TRAIL (M8) $153,0002136

0 LEBANON TRAIL (M9) $581,0002137

0 PERIWINKLE TRAIL EXTENSION (M10) $1,528,0002138

0 EAST ALBANY WILLAMETTE RIVER BRIDGE (M11) $7,657,0002139

0 99E/OAK CREEK CROSSING IMPROVEMENT (M12) $129,0002140

0 US 20/99E UNDERCROSSING (M13) $1,500,0002141

$15,949,000Total for Unfunded Multi-Use Path Projects:

Pavement Preservation

   CIP #    Phase Year Title Projected Total

0 5TH AVENUE OVERLAY – LYON STREET TO MAIN STREET $257,0002233

$257,000Total for Unfunded Pavement Preservation:

Pedestrian & Bikeway

   CIP #    Phase Year Title Projected Total

0 TAKENA STREET BIKE BOULEVARD $62,0001993

$62,000Total for Unfunded Pedestrian & Bikeway:
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Year Title Projected Total   CIP #    Phase

Pedestrian Projects

   CIP #    Phase Year Title Projected Total

0 SPRINGHILL DRIVE SIDEWALK (P1) $542,0002142

0 99E/24TH AVENUE CROSSING IMPROVEMENT (P2) $129,0002143

0 OR 99E: BURKHART TO WAVERLY CROSSING IMPROVEMENT (P3) $129,0002144

0 FERRY STREET SIDEWALK (P4) $725,0002145

0 COLUMBUS STREET SIDEWALK (P5) $277,0002146

0 GEARY STREET SIDEWALK (P6) $791,0002147

0 AIRPORT ROAD SIDEWALK (P7) $485,0002148

0 KILLDEER AVENUE SIDEWALK (P8) $174,0002149

0 WAVERLY DRIVE SIDEWALK (P9) $88,0002150

0 ALBANY-SANTIAM CANAL PEDESTRIAN ESPLANADE (P10) $1,232,0002151

0 THURSTON STREET CANAL PEDESTRIAN ESPLANADE (P11) $1,863,0002152

0 GIBSON HILL ROAD SIDEWALK (P12) $220,0002153

0 KNOX BUTTE ROAD PEDESTRIAN IMPROVEMENT $70,0002208

$6,725,000Total for Unfunded Pedestrian Projects:

Street Reconstruction/Improvements

   CIP #    Phase Year Title Projected Total

0 FERRY STREET REPAIR AND OVERLAY:  QUEEN AVENUE TO 34TH 
AVENUE

$499,0002183

0 WAVERLY DRIVE OVERLAY:  SANTIAM HIGHWAY TO QUEEN AVENUE $290,0002184

0 24TH AVENUE REHABILITATION – LIBERTY STREET TO PACIFIC 
BOULEVARD

$448,0002227

0 38TH AVENUE REHABILITATION – 35TH AVENUE TO THURSTON 
STREET

$314,0002232

0 2ND AVENUE OVERLAY:  ELLSWORTH STREET TO MAIN STREET $263,0002234

0 QUEEN AVENUE OVERLAY:  BROADWAY STREET TO PACIFIC 
BOULEVARD

$252,0002235

0 34TH AVENUE OVERLAY:  PACIFIC BOULEVARD TO LYON STREET $336,0002236

0 HICKORY STREET OVERLAY:  NORTH ALBANY ROAD TO SPRINGHILL 
DRIVE

$168,0002237

0 TIMBER STREET OVERLAY: KNOX BUTTE ROAD TO DOGWOOD 
AVENUE

$151,0002238

0 DOGWOOD AVENUE OVERLAY:  PRICE ROAD TO GOLDFISH FARM 
ROAD

$157,0002239

0 GEARY STREET OVERLAY:  24TH AVENUE TO 34TH AVENUE $269,0002240

0 1ST AVENUE OVERLAY:  LYON STREET TO MAIN STREET $263,0002241

0 QUEEN AVENUE OVERLAY:  SHERMAN STREET TO WAVERLY DRIVE $392,0002242

0 GEARY STREET OVERLAY:  17TH AVENUE TO 24TH AVENUE $280,0002243

0 PRICE ROAD OVERLAY:  DOGWOOD AVENUE TO BLUE OX RV PARK $196,0002244

0 LOCHNER ROAD OVERLAY:  OREGON YOUTH AUTHORITY FRONTAGE $123,0002245

0 GRAND PRAIRIE ROAD OVERLAY:  GEARY STREET TO WAVERLY 
DRIVE

$280,0002246

0 QUEEN AVENUE OVERLAY:  MARION STREET TO SHERMAN STREET $280,0002247

0 SALEM AVENUE OVERLAY:  UNION PACIFIC RAILROAD TO CITY 
LIMITS

$487,0002248

0 21ST AVENUE OVERLAY:  WAVERLY DRIVE TO LEXINGTON STREET $112,0002249

0 LEXINGTON STREET OVERLAY:  21ST AVENUE TO GRAND PRAIRIE 
ROAD

$224,0002250
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Year Title Projected Total   CIP #    Phase

0 53RD AVENUE OVERLAY:  CHINOOK DRIVE TO ELK RUN DRIVE $112,0002251

0 CHINOOK DRIVE OVERLAY:  COUGAR DRIVE TO 53RD AVENUE $123,0002252

0 14TH AVENUE OVERLAY:  SHORTRIDGE STREET TO END OF 
CONCRETE

$34,0002253

0 ELM STREET OVERLAY:  5TH AVENUE TO 24TH AVENUE $448,0002254

0 SANTIAM ROAD OVERLAY:  MAIN STREET TO CLEVELAND STREET $146,0002255

0 MARION STREET OVERLAY:  24TH AVENUE TO 34TH AVENUE $185,0002256

0 34TH AVENUE OVERLAY:  LYON STREET TO WAVERLY DRIVE $588,0002257

0 NORTH ALBANY ROAD OVERLAY:  PORTLAND & WESTERN RAILROAD 
TO U.S. HIGHWAY 20

$168,0002258

0 KILLDEER AVENUE OVERLAY:  PACIFIC BOULEVARD TO AIRPORT 
ROAD

$151,0002259

0 5TH AVENUE OVERLAY:  ELM STREET TO WASHINGTON STREET $123,0002260

0 GEARY/14TH/CLAY OVERLAYS $616,0002261

0 CLOVER RIDGE ROAD OVERLAY:  KNOX BUTTE ROAD TO TRUAX 
CREEK BRIDGE

$229,0002262

0 53RD AVENUE OVERLAY:  PACIFIC BOULEVARD TO ELK RUN DRIVE $151,0002263

0 NORTH ALBANY ROAD OVERLAY:  GIBSON HILL ROAD TO WEST OF 
GALE STREET

$269,0002264

0 HILL STREET OVERLAY:  9TH AVENUE TO QUEEN AVENUE $263,0002265

0 GOLDFISH FARM ROAD OVERLAY:  U.S. HIGHWAY 20 TO CREEL AVE $168,0002266

0 NORTH ALBANY ROAD OVERLAY:  PORTLAND & WESTERN RAILROAD 
TO U.S. HIGHWAY 20

$168,0002267

0 SOMERSET DRIVE OVERLAY:   TIMBER RIDGE STREET TO KNOX 
BUTTE ROAD

$151,0002268

0 MARION STREET OVERLAY:  34TH AVENUE TO ALBANY & EASTERN 
RAILROAD TRACKS

$84,0002269

0 GOLDFISH FARM ROAD OVERLAY:  KNOX BUTTE ROAD TO 
DOGWOOD AVENUE

$146,0002270

0 WAVERLY DRIVE OVERLAY:  GRAND PRAIRIE ROAD TO 36TH AVENUE $252,0002271

0 GRAND PRAIRIE ROAD OVERLAY:  WAVERLY DRIVE TO EAST OF 
LEXINGTON STREET

$190,0002272

0 SALEM AVENUE OVERLAY:  SHERMAN STREET TO UNION PACIFIC 
RAILROAD

$179,0002273

0 GEARY STREET OVERLAY:  FRONT AVENUE TO 6TH AVENUE $140,0002274

0 LIBERTY STREET OVERLAY:  QUEEN AVENUE 24TH AVENUE $179,0002275

0 WAVERLY DRIVE OVERLAY:  PACIFIC BOULEVARD TO SANTIAM 
HIGHWAY

$168,0002276

0 WAVERLY DRIVE OVERLAY:  QUEEN AVENUE TO GRAND PRAIRIE 
ROAD

$257,0002277

0 DEL RIO AVENUE OVERLAY:  COLUMBUS STREET TO WAVERLY DRIVE $84,0002278

0 TIMBER RIDGE STREET OVERLAY:  SOMERSET DRIVE TO KNOX 
BUTTE ROAD

$224,0002279

2021 HILL STREET: 24TH AVENUE TO 34TH AVENUE $2,534,0002207

$14,314,000Total for Unfunded Street Reconstruction/Improvements:

Study Projects

   CIP #    Phase Year Title Projected Total

0 ADA ACCESSIBILITY AUDIT (S1) $25,0002154

0 HIGHWAY 20 CORRIDOR AND DOWNTOWN REFINEMENT PLAN (S2) $250,0002155

0 SAFETY AUDIT (S3) $30,0002156

0 ALBANY TSP MPO UPDATE (S6) $350,0002157

0 WAYFINDING (S8) $25,0002158
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Year Title Projected Total   CIP #    Phase

0 INTERSTATE 5/OR 99E/KNOX BUTTE REFINEMENT PLAN (S9) $100,0002159

0 INTERSTATE 5/US 20 (SANTIAM) REFINEMENT PLAN (S10) $100,0002160

$880,000Total for Unfunded Study Projects:

Transit Projects

   CIP #    Phase Year Title Projected Total

0 PURCHASE OF BUS MAINTENANCE FACILITY PROPERTY $750,0002174

0 DESIGN AND CONSTRUCTION OF BUS MAINTENANCE FACILITY $500,0002175

0 LAND ACQUISITION, ALBANY TRAIN/MULTIMODAL STATION 
ADDITIONAL PARKING LOT

$1,500,0002303

0 DESIGN AND CONSTRUCTION OF ALBANY TRAIN/MULTIMODAL 
STATION ADDITIONAL PARKING LOT

$1,500,0002304

$4,250,000Total for Unfunded Transit Projects:

$257,075,000Grand Total for Unfunded Transportation:
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Wastewater 

Catching Up on Deferred Maintenance 

Replacement Needs Prominent 

ecent large capital investments in Albany’s treatment system, required by the Oregon Department 
of Environmental Quality (DEQ), resulted in deferral of perpetual life replacement projects within 
Albany’s wastewater collection system. 

The City’s wastewater system consists of a collection system that is made up of 211 miles of gravity flow 
pipes, 11 miles of pressure pipes, 4,530 manholes, 11 sewer lift stations, the Water Reclamation facility, 
and Talking Water Gardens wetlands. 

City staff has been conducting extensive condition assessments of the City’s wastewater system in an 
effort to reinitiate investments in collection system infrastructure in a prioritized and efficient manner.  To 
date, 99 percent of Albany’s 211 miles of gravity pipes have been evaluated.  Of that, approximately 26 
miles of sewer pipes are anticipated to require replacement or major repair within the next 10 years, or 
risk complete failures with interruption of service and potential overflows into basements. 

The Albany City Council has set five-year planning goals for funding perpetual life replacement to avoid 
wastewater main failures and disruption of sewer service to Albany citizens.  This strategy requires a 
commitment to seeking additional revenues in the coming years.  The City Council will be evaluating 
revenues, expenditures, system needs, and the state of the local economy annually to determine what 
future revenue resource increases are appropriate.  If wastewater rates are not raised according to the five-
year plan, it will not be possible to complete many of the projects listed in the five-year life of the 
wastewater portion of the CIP and future CIPs will reflect these changes. 

The wastewater projects identified in this year’s five-year window are consistent with Council’s direction 
and represent the minimum necessary to begin restoring the condition of the collection system with the 
goal of continued provision of uninterrupted service to the Albany community.  Restoration of the 
collection system helps reduce infiltration of groundwater and inflow of stormwater into the collection 
system which can impact capacity requirements within the system and require additional capital 
improvements for transportation and treatment of sewer flows.  

Evaluating System Capacity Requirements 

In addition to the condition assessments discussed above, City staff has completed a 
capacity evaluation of Albany’s collection system.  Capacity analyses are important 
to allow the City to support economic development, prevent unpermitted 
overflows from the City’s collection system as required by DEQ and reduce sewer 
backups that can impact homes and businesses.  Significant improvements are 
required to meet capacity needs, and thus economic development and regulatory 
requirements.  Prior to including these capacity driven projects in the CIP, staff is 
investigating cost-saving construction alternatives and will work with Council to 
evaluate funding alternatives.  These evaluations should be complete within the next 
year for inclusion in next year’s CIP document.  

R 
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Funding Summary 

The following table shows the total value of projects scheduled in each of the five years of this CIP, 
broken down by the source of the funding.  The costs shown are the projected total project costs in the 
year the project is proposed. 

Each year the estimated cost of the projects is adjusted to current year costs by applying the change in the 
Engineering News-Record (ENR) construction cost index for Seattle.  An annual three percent inflation 
factor is added to estimate future year costs. 

 

Projected Cost Totals 

FUNDING SOURCE 2016 2017 2018 2019 2020 TOTAL 

Sewer Rates/Operating Revenues $2,250,000 $1,600,000 $1,900,000 $1,900,000 $1,900,000 $9,550,000 

GRAND TOTALS: $2,250,000 $1,600,000 $1,900,000 $1,900,000 $1,900,000 $9,550,000 

 



Capital Improvement Program 2016-2020

The following projects have been identified for inclusion in this five-year Capital Improvement Program. 

Each project shown below is explained in detail on the pages that follow. Projects are listed in the fiscal year order 
they are planned to occur, and in CIP ID# order within a given fiscal year set.

Funded Projects Summary & Detail

Title Projected Total   CIP #    Phase

Plan Year: 2015 - 2016

UMATILLA LIFT STATION, FORCE MAIN, AND WET WELL PROJECTS $575,0001254

LATERAL REPLACEMENT & BASEMENT PROTECTION $220,0001996

INFLOW REDUCTION PROGRAM $150,0001997

RAIN DRAIN SEPARATION PROJECTS $01998

2016 SEWER PIPE REHABILITATION PROJECTS $1,000,0002200

MAPLE STREET LIFT STATION PUMP REPLACEMENT PROJECT $175,0002307

COLLECTION SYSTEM ACCESS IMPROVEMENTS $130,0002308

$2,250,000Total for FY 2015 - 2016

Plan Year: 2016 - 2017

LATERAL REPLACEMENT & BASEMENT PROTECTION $220,0002201

INFLOW REDUCTION PROGRAM $150,0002202

RAIN DRAIN SEPARATION PROJECTS $02203

2017 COLLECTION SYSTEM REHABILITATION PROJECTS $1,230,0002204

$1,600,000Total for FY 2016 - 2017

Plan Year: 2017 - 2018

LATERAL REPLACEMENT & BASEMENT PROTECTION $220,0002212

INFLOW REDUCTION PROGRAM $150,0002213

RAIN DRAIN SEPARATION PROJECTS $150,0002214

2018 COLLECTION SYSTEM REHABILITATION PROJECTS $1,380,0002215

$1,900,000Total for FY 2017 - 2018

Plan Year: 2018 - 2019

LATERAL REPLACEMENT & BASEMENT PROTECTION $220,0002292

INFLOW REDUCTION PROGRAM $150,0002293

RAIN DRAIN SEPARATION PROJECTS $150,0002294

2019 COLLECTION SYSTEM REHABILITATION PROJECTS $1,380,0002295

$1,900,000Total for FY 2018 - 2019

Plan Year: 2019 - 2020

LATERAL REPLACEMENT & BASEMENT PROTECTION $220,0002309

INFLOW REDUCTION PROGRAM $150,0002310

RAIN DRAIN SEPARATION PROJECTS $150,0002311

2020 COLLECTION SYSTEM REHABILITATION PROJECTS $1,380,0002312

$1,900,000Total for FY 2019 - 2020

$9,550,000Grand Total for Wastewater:
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Plan FY:  2015-2016     UMATILLA LIFT STATION, FORCE MAIN, AND WET WELL 
PROJECTS

$575,000Total Cost:
SDC

Funding SourceActivity Projected Amount

Master Plan: Plan Element:

Category: Wastewater Classification: Lift Stations

Department: Public Works Department

The Umatilla sewer projects will provide capacity to handle peak 
buildout flows during a 5-year design storm event and reduce 
existing overflows.  The goal of this project is to eliminate 
unpermitted overflows from the sewer system.  With the 
additional lift station capacity and re-routing of the lift station 
force main, surcharging in upstream and downstream gravity 
sewer lines will be significantly reduced.  The new force main 
will discharge into the Industrial Interceptor Sewer on the east 
side of Highway 99.  The project consists of approximately 830 
feet of 8-inch sewer force main and expansion of the Umatilla 
Lift Station.

Operating Budget Impact: This project will reduce maintenance 
costs through a reduction in emergency responses over the long 
term because of more efficient pumps and motors.  
Unpermitted overflows will be eliminated with the additional lift 
station capacity and rerouting of the lift station force main.

CIP Project #: 1254

Funding Sources For This Project:

SEWER RATES/OPERATING REVENUES $575,000601-50-2500

$575,000Total:
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During FY 1999-2000, the City Council adopted three new programs to assist property owners with sanitary 
sewer lateral service issues. 

The Basement Flooding Protection Loan Program provides a no-interest, ten-year loan to assist property owners 
with installation of backflow protection valves and sump pumps needed to protect buildings from flooding due to 
the sanitary sewer system. 

The Council also adopted a Basement Flooding Protection Grant Program that provides limited City participation 
in the cost of basement flooding protection improvements. The grant program is targeted for properties that have 
experienced frequent flooding, have responded with good faith efforts to minimize the flooding risk, and in spite 
of these efforts, continue to experience basement flooding.

The lateral replacement program provides a one-time-only replacement of qualifying sanitary sewer service laterals 
on private property.  Replacement of these laterals reduces the amount of infiltration entering the sanitary sewer 
system through cracks and breaks in older, deteriorated service lines.

Operating Budget Impact:  This project will reduce sewer maintenance costs over the long term by reducing the 
amount of extraneous flow into the sanitary sewer system that is receiving treatment.

Plan FY:  2015-2016     LATERAL REPLACEMENT & BASEMENT PROTECTION

$220,000Total Cost:

Funding SourceActivity Projected Amount

Master Plan: Sanitary Sewer Master Plan Plan Element:

Category: Wastewater Classification: Miscellaneous - Wastewater

Department: Public Works Department

CIP Project #: 1996

Funding Sources For This Project:

SEWER RATES/OPERATING REVENUES $220,000601-50-2500

$220,000Total:
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This ongoing series of projects provides funding for reducing infiltration and inflow (I & I) into the sanitary 
sewer system by disconnecting parking lot catch basins and other surface drainage systems that drain into the 
sewer. While current codes prohibit such connections, many older facilities may still be connected.  Other 
improvements within the public system that reduce I & I may also be completed under this program.

Operating Budget Impact:  This project will reduce maintenance costs over the long term because the removal of 
extraneous flow reduces the overall flow through the collection system and treatment plant.  It also preserves 
capacity in the long run.

Plan FY:  2015-2016     INFLOW REDUCTION PROGRAM

$150,000Total Cost:

Funding SourceActivity Projected Amount

Master Plan: Sanitary Sewer Master Plan Plan Element:

Category: Wastewater Classification: Miscellaneous - Wastewater

Department: Public Works Department

CIP Project #: 1997

Funding Sources For This Project:

SEWER RATES/OPERATING REVENUES $150,000601-50-2500

$150,000Total:
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Funding for the Rain Drain Disconnection Program is suspended this fiscal year in order to allow limited funding 
to be directed to capital projects that will address failing sewer mains identified through the City’s sewer collection 
system condition assessment.  Replacement or repair of these main lines will significantly reduce the amount of 
water infiltrating the collection system and will thus accomplish the same underlying goals of the Rain Drain 
Disconnection Program.

Plan FY:  2015-2016     RAIN DRAIN SEPARATION PROJECTS

$0Total Cost:

Funding SourceActivity Projected Amount

Master Plan: Sanitary Sewer Master Plan Plan Element:

Category: Wastewater Classification: Miscellaneous - Wastewater

Department: Public Works Department

CIP Project #: 1998

Funding Sources For This Project:

SEWER RATES/OPERATING REVENUES $0601-50-2500

$0Total:
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Plan FY:  2015-2016     2016 SEWER PIPE REHABILITATION PROJECTS

$1,000,000Total Cost:

Funding SourceActivity Projected Amount

Master Plan: Plan Element:

Category: Wastewater Classification: Sewer Mains

Department: Public Works Department

Cured-in-place Pipe (CIPP) and pipe bursting are effective and 
cost-efficient ways to rehabilitate existing sewer mains that are 
at the end of their service.  Both are forms of "trenchless 
technology," which means costly excavations and surface 
restorations are minimized.  For this fiscal year approximately 
5,630 feet of sewer mains are proposed for rehabilitation with 
CIPP or Pipe Bursting.  These pipes have been prioritized 
based on the City's system-wide condition assessment.  (ID's 
for the subject lines are 6008, 6443, 4815, 4814, 7073, 6239, 
6826, 6436, 5035, 6959, 6957, 4812, 4813, 5024, 7270, 7121, 
7122, 7269, 7283, 6850, 6197).

Operating Budget Impact: This project will reduce long-term 
operations and maintenance costs through reduction in 
emergency responses and reduction in infiltrating groundwater 
that must be pumped and treated.

CIP Project #: 2200

Funding Sources For This Project:

SEWER RATES/OPERATING REVENUES $1,000,000601-50-2500

$1,000,000Total:
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Plan FY:  2015-2016     MAPLE STREET LIFT STATION PUMP REPLACEMENT PROJECT

$175,000Total Cost:
SDC

Funding SourceActivity Projected Amount

Master Plan: Plan Element:

Category: Wastewater Classification: Lift Stations

Department: Public Works Department

The Maple Street Lift Station project will provide the capacity 
necessary to meet peak existing and buildout flows during a 5-
year design storm event.  While the existing facility can meet 
existing peak flows, the station does not have sufficient capacity 
to meet peak flows with the largest pump out of service (firm 
capacity).  The goal of this project is to increase reliability and to 
meet firm capacity requirements both for existing and buildout 
conditions.  This station has four existing pumps, two of which 
will be replaced with this project.

Operating Budget Impact: This project will increase reliability, 
reduce overflows, and meet firm capacity requirements over the 
long term.

CIP Project #: 2307

Funding Sources For This Project:

SEWER RATES/OPERATING REVENUES $175,000601-50-2500

$175,000Total:
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Plan FY:  2015-2016     COLLECTION SYSTEM ACCESS IMPROVEMENTS

$130,000Total Cost:

Funding SourceActivity Projected Amount

Master Plan: Plan Element:

Category: Wastewater Classification: Miscellaneous - Wastewater

Department: Public Works Department

This project includes modifications to the rock catcher located 
on the riverfront interceptor near Bowman Park.  The new 
access will provide a safe, more efficient way to access the 
structure in order to remove debris from the riverfront 
interceptor.

Operating Budget Impact:  This project will reduce maintenance 
costs and help prevent overflows by providing a way to remove 
debris from the riverfront interceptor that can cause blockages 
and reduce capacity.

CIP Project #: 2308

Funding Sources For This Project:

SEWER RATES/OPERATING REVENUES $130,000601-50-2500

$130,000Total:
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During FY 1999-2000, the City Council adopted three new programs to assist property owners with sanitary 
sewer lateral service issues. 

The Basement Flooding Protection Loan Program provides a no-interest, ten-year loan to assist property owners 
with installation of backflow protection valves and sump pumps needed to protect buildings from flooding due to 
the sanitary sewer system. 

The Council also adopted a Basement Flooding Protection Grant Program that provides limited City participation 
in the cost of basement flooding protection improvements. The grant program is targeted for properties that have 
experienced frequent flooding, have responded with good faith efforts to minimize the flooding risk, and in spite 
of these efforts, continue to experience basement flooding.

The lateral replacement program provides a one-time-only replacement of qualifying sanitary sewer service laterals 
on private property.  Replacement of these laterals reduces the amount of infiltration entering the sanitary sewer 
system through cracks and breaks in older, deteriorated service lines.

Operating Budget Impact:  This project will reduce sewer maintenance costs over the long term by reducing the 
amount of extraneous flow into the sanitary sewer system that is receiving treatment.

Plan FY:  2016-2017     LATERAL REPLACEMENT & BASEMENT PROTECTION

$220,000Total Cost:

Funding SourceActivity Projected Amount

Master Plan: Plan Element:

Category: Wastewater Classification: Miscellaneous - Wastewater

Department: Public Works Department

CIP Project #: 2201

Funding Sources For This Project:

SEWER RATES/OPERATING REVENUES $220,000601-50-2500

$220,000Total:
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This ongoing series of projects provides funding for reducing infiltration and inflow (I & I) into the sanitary 
sewer system by disconnecting parking lot catch basins and other surface drainage systems that drain into the 
sewer. While current codes prohibit such connections, many older facilities may still be connected.  Other 
improvements within the public system that reduce I & I may also be completed under this program.

Operating Budget Impact:  This project will reduce maintenance costs over the long term because the removal of 
extraneous flow reduces the overall flow through the collection system and treatment plant.  It also preserves 
capacity in the long run.

Plan FY:  2016-2017     INFLOW REDUCTION PROGRAM

$150,000Total Cost:

Funding SourceActivity Projected Amount

Master Plan: Plan Element:

Category: Wastewater Classification: Miscellaneous - Wastewater

Department: Public Works Department

CIP Project #: 2202

Funding Sources For This Project:

SEWER RATES/OPERATING REVENUES $150,000601-50-2500

$150,000Total:
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Funding for the Rain Drain Disconnection Program is suspended this fiscal year in order to allow limited funding 
to be directed to capital projects that will address failing sewer mains identified through the City’s sewer collection 
system condition assessment.  Replacement or repair of these main lines will significantly reduce the amount of 
water infiltrating the collection system and will thus accomplish the same underlying goals of the Rain Drain 
Disconnection Program.

Plan FY:  2016-2017     RAIN DRAIN SEPARATION PROJECTS

$0Total Cost:

Funding SourceActivity Projected Amount

Master Plan: Plan Element:

Category: Wastewater Classification: Miscellaneous - Wastewater

Department: Public Works Department

CIP Project #: 2203

Funding Sources For This Project:

SEWER RATES/OPERATING REVENUES $0601-50-2500

$0Total:
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Capital Improvement Program 2016-2020

City staff has completed an initial condition assessment for 99% of the wastewater collection system.  Based on 
the results, approximately 26 miles of sewer mains are in extremely poor condition and are expected to completely 
fail within the next five to ten years if not replaced or repaired.  As such, funds identified for this project are the 
minimum necessary to start the rehabilitation process.  Specific project locations are not mapped for this CIP 
because the condition assessment is ongoing and pipes will be reprioritized for replacement annually.  Each fiscal 
year, the highest priority pipes are mapped for inclusion in the first year of the five-year CIP.  

Operating Budget Impact:  This project will reduce long-term operations and maintenance costs through 
reduction in emergency responses and reduction in infiltrating groundwater that must be pumped and treated.

Plan FY:  2016-2017     2017 COLLECTION SYSTEM REHABILITATION PROJECTS

$1,230,000Total Cost:

Funding SourceActivity Projected Amount

Master Plan: Plan Element:

Category: Wastewater Classification: Sewer Mains

Department: Public Works Department

CIP Project #: 2204

Funding Sources For This Project:

SEWER RATES/OPERATING REVENUES $1,230,000601-50-2500

$1,230,000Total:
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Capital Improvement Program 2016-2020

During FY 1999-2000, the City Council adopted three new programs to assist property owners with sanitary 
sewer lateral service issues. 

The Basement Flooding Protection Loan Program provides a no-interest, ten-year loan to assist property owners 
with installation of backflow protection valves and sump pumps needed to protect buildings from flooding due to 
the sanitary sewer system. 

The Council also adopted a Basement Flooding Protection Grant Program that provides limited City participation 
in the cost of basement flooding protection improvements. The grant program is targeted for properties that have 
experienced frequent flooding, have responded with good faith efforts to minimize the flooding risk, and in spite 
of these efforts, continue to experience basement flooding.

The lateral replacement program provides a one-time-only replacement of qualifying sanitary sewer service laterals 
on private property.  Replacement of these laterals reduces the amount of infiltration entering the sanitary sewer 
system through cracks and breaks in older, deteriorated service lines.

Operating Budget Impact:  This project will reduce sewer maintenance costs over the long term by reducing the 
amount of extraneous flow into the sanitary sewer system that is receiving treatment.

Plan FY:  2017-2018     LATERAL REPLACEMENT & BASEMENT PROTECTION

$220,000Total Cost:

Funding SourceActivity Projected Amount

Master Plan: Plan Element:

Category: Wastewater Classification: Miscellaneous - Wastewater

Department: Public Works Department

CIP Project #: 2212

Funding Sources For This Project:

SEWER RATES/OPERATING REVENUES $220,000601-50-2500

$220,000Total:
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Capital Improvement Program 2016-2020

This ongoing series of projects provides funding for reducing infiltration and inflow (I & I) into the sanitary 
sewer system by disconnecting parking lot catch basins and other surface drainage systems that drain into the 
sewer. While current codes prohibit such connections, many older facilities may still be connected.  Other 
improvements within the public system that reduce I & I may also be completed under this program.

Operating Budget Impact:  This project will reduce maintenance costs over the long term because the removal of 
extraneous flow reduces the overall flow through the collection system and treatment plant.  It also preserves 
capacity in the long run.

Plan FY:  2017-2018     INFLOW REDUCTION PROGRAM

$150,000Total Cost:

Funding SourceActivity Projected Amount

Master Plan: Plan Element:

Category: Wastewater Classification: Miscellaneous - Wastewater

Department: Public Works Department

CIP Project #: 2213

Funding Sources For This Project:

SEWER RATES/OPERATING REVENUES $150,000601-50-2500

$150,000Total:
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Capital Improvement Program 2016-2020

This ongoing series of projects provides funding for reducing infiltration and inflow into the sanitary sewer 
system by disconnecting gutter systems that drain into the sewer.  While current codes prohibit such connections, 
many older residences may still be connected.

Operating Budget Impact:  This project will reduce maintenance costs over the long term because the removal of 
extraneous flow reduces the overall flow through the collection system and treatment plant.  It also preserves 
capacity in the long run.

Plan FY:  2017-2018     RAIN DRAIN SEPARATION PROJECTS

$150,000Total Cost:

Funding SourceActivity Projected Amount

Master Plan: Plan Element:

Category: Wastewater Classification: Miscellaneous - Wastewater

Department: Public Works Department

CIP Project #: 2214

Funding Sources For This Project:

SEWER RATES/OPERATING REVENUES $150,000601-50-2500

$150,000Total:
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Capital Improvement Program 2016-2020

City staff has completed an initial condition assessment for 99% of the wastewater collection system.  Based on 
the results, approximately 26 miles of sewer mains are in extremely poor condition and are expected to completely 
fail within the next five to ten years if not replaced or repaired.  As such, funds identified for this project are the 
minimum necessary to start the rehabilitation process.  Specific project locations are not mapped for this CIP 
because the condition assessment is ongoing and pipes will be reprioritized for replacement annually.  Each fiscal 
year, the highest priority pipes are mapped for inclusion in the first year of the five-year CIP.  

Operating Budget Impact:  This project will reduce long-term operations and maintenance costs through 
reduction in emergency responses and reduction in infiltrating groundwater that must be pumped and treated.

Plan FY:  2017-2018     2018 COLLECTION SYSTEM REHABILITATION PROJECTS

$1,380,000Total Cost:

Funding SourceActivity Projected Amount

Master Plan: Plan Element:

Category: Wastewater Classification: Sewer Mains

Department: Public Works Department

CIP Project #: 2215

Funding Sources For This Project:

SEWER RATES/OPERATING REVENUES $1,380,000601-50-2500

$1,380,000Total:
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Capital Improvement Program 2016-2020

During FY 1999-2000, the City Council adopted three new programs to assist property owners with sanitary 
sewer lateral service issues. 

The Basement Flooding Protection Loan Program provides a no-interest, ten-year loan to assist property owners 
with installation of backflow protection valves and sump pumps needed to protect buildings from flooding due to 
the sanitary sewer system. 

The Council also adopted a Basement Flooding Protection Grant Program that provides limited City participation 
in the cost of basement flooding protection improvements. The grant program is targeted for properties that have 
experienced frequent flooding, have responded with good faith efforts to minimize the flooding risk, and in spite 
of these efforts, continue to experience basement flooding.

The lateral replacement program provides a one-time-only replacement of qualifying sanitary sewer service laterals 
on private property.  Replacement of these laterals reduces the amount of infiltration entering the sanitary sewer 
system through cracks and breaks in older, deteriorated service lines.

Operating Budget Impact:  This project will reduce sewer maintenance costs over the long term by reducing the 
amount of extraneous flow into the sanitary sewer system that is receiving treatment.

Plan FY:  2018-2019     LATERAL REPLACEMENT & BASEMENT PROTECTION

$220,000Total Cost:

Funding SourceActivity Projected Amount

Master Plan: Plan Element:

Category: Wastewater Classification: Miscellaneous - Wastewater

Department: Public Works Department

CIP Project #: 2292

Funding Sources For This Project:

SEWER RATES/OPERATING REVENUES $220,000601-50-2500

$220,000Total:
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Capital Improvement Program 2016-2020

This ongoing series of projects provides funding for reducing infiltration and inflow (I & I) into the sanitary 
sewer system by disconnecting parking lot catch basins and other surface drainage systems that drain into the 
sewer. While current codes prohibit such connections, many older facilities may still be connected.  Other 
improvements within the public system that reduce I & I may also be completed under this program.

Operating Budget Impact:  This project will reduce maintenance costs over the long term because the removal of 
extraneous flow reduces the overall flow through the collection system and treatment plant.  It also preserves 
capacity in the long run.

Plan FY:  2018-2019     INFLOW REDUCTION PROGRAM

$150,000Total Cost:

Funding SourceActivity Projected Amount

Master Plan: Plan Element:

Category: Wastewater Classification: Miscellaneous - Wastewater

Department: Public Works Department

CIP Project #: 2293

Funding Sources For This Project:

SEWER RATES/OPERATING REVENUES $150,000601-50-2500

$150,000Total:
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Capital Improvement Program 2016-2020

This ongoing series of projects provides funding for reducing infiltration and inflow into the sanitary sewer 
system by disconnecting gutter systems that drain into the sewer.  While current codes prohibit such connections, 
many older residences may still be connected.

Operating Budget Impact:  This project will reduce maintenance costs over the long term because the removal of 
extraneous flow reduces the overall flow through the collection system and treatment plant.  It also preserves 
capacity in the long run.

Plan FY:  2018-2019     RAIN DRAIN SEPARATION PROJECTS

$150,000Total Cost:

Funding SourceActivity Projected Amount

Master Plan: Plan Element:

Category: Wastewater Classification: Miscellaneous - Wastewater

Department: Public Works Department

CIP Project #: 2294

Funding Sources For This Project:

SEWER RATES/OPERATING REVENUES $150,000601-50-2500

$150,000Total:

Wastewater -  Project Information 79



Capital Improvement Program 2016-2020

City staff has completed an initial condition assessment for 99% of the wastewater collection system.  Based on 
the results, approximately 26 miles of sewer mains are in extremely poor condition and are expected to completely 
fail within the next five to ten years if not replaced or repaired.  As such, funds identified for this project are the 
minimum necessary to start the rehabilitation process.  Specific project locations are not mapped for this CIP 
because the condition assessment is ongoing and pipes will be reprioritized for replacement annually.  Each fiscal 
year, the highest priority pipes are mapped for inclusion in the first year of the five-year CIP.  

Operating Budget Impact:  This project will reduce long-term operations and maintenance costs through 
reduction in emergency responses and reduction in infiltrating groundwater that must be pumped and treated.

Plan FY:  2018-2019     2019 COLLECTION SYSTEM REHABILITATION PROJECTS

$1,380,000Total Cost:

Funding SourceActivity Projected Amount

Master Plan: Plan Element:

Category: Wastewater Classification: Sewer Mains

Department: Public Works Department

CIP Project #: 2295

Funding Sources For This Project:

SEWER RATES/OPERATING REVENUES $1,380,000601-50-2500

$1,380,000Total:
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Capital Improvement Program 2016-2020

During FY 1999-2000, the City Council adopted three new programs to assist property owners with sanitary 
sewer lateral service issues. 

The Basement Flooding Protection Loan Program provides a no-interest, ten-year loan to assist property owners 
with installation of backflow protection valves and sump pumps needed to protect buildings from flooding due to 
the sanitary sewer system. 

The Council also adopted a Basement Flooding Protection Grant Program that provides limited City participation 
in the cost of basement flooding protection improvements. The grant program is targeted for properties that have 
experienced frequent flooding, have responded with good faith efforts to minimize the flooding risk, and in spite 
of these efforts, continue to experience basement flooding.

The lateral replacement program provides a one-time-only replacement of qualifying sanitary sewer service laterals 
on private property.  Replacement of these laterals reduces the amount of infiltration entering the sanitary sewer 
system through cracks and breaks in older, deteriorated service lines.

Operating Budget Impact:  This project will reduce sewer maintenance costs over the long term by reducing the 
amount of extraneous flow into the sanitary sewer system that is receiving treatment.

Plan FY:  2019-2020     LATERAL REPLACEMENT & BASEMENT PROTECTION

$220,000Total Cost:

Funding SourceActivity Projected Amount

Master Plan: Plan Element:

Category: Wastewater Classification: Sewer Mains

Department: Public Works Department

CIP Project #: 2309

Funding Sources For This Project:

SEWER RATES/OPERATING REVENUES $220,000601-50-2500

$220,000Total:
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Capital Improvement Program 2016-2020

This ongoing series of projects provides funding for reducing infiltration and inflow (I & I) into the sanitary 
sewer system by disconnecting parking lot catch basins and other surface drainage systems that drain into the 
sewer. While current codes prohibit such connections, many older facilities may still be connected.  Other 
improvements within the public system that reduce I & I may also be completed under this program.

Operating Budget Impact:  This project will reduce maintenance costs over the long term because the removal of 
extraneous flow reduces the overall flow through the collection system and treatment plant.  It also preserves 
capacity in the long run.

Plan FY:  2019-2020     INFLOW REDUCTION PROGRAM

$150,000Total Cost:

Funding SourceActivity Projected Amount

Master Plan: Plan Element:

Category: Wastewater Classification: Miscellaneous - Wastewater

Department: Public Works Department

CIP Project #: 2310

Funding Sources For This Project:

SEWER RATES/OPERATING REVENUES $150,000601-50-2500

$150,000Total:
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Capital Improvement Program 2016-2020

This ongoing series of projects provides funding for reducing infiltration and inflow into the sanitary sewer 
system by disconnecting gutter systems that drain into the sewer.  While current codes prohibit such connections, 
many older residences may still be connected.

Operating Budget Impact:  This project will reduce maintenance costs over the long term because the removal of 
extraneous flow reduces the overall flow through the collection system and treatment plant.  It also preserves 
capacity in the long run.

Plan FY:  2019-2020     RAIN DRAIN SEPARATION PROJECTS

$150,000Total Cost:

Funding SourceActivity Projected Amount

Master Plan: Plan Element:

Category: Wastewater Classification: Miscellaneous - Wastewater

Department: Public Works Department

CIP Project #: 2311

Funding Sources For This Project:

SEWER RATES/OPERATING REVENUES $150,000601-50-2500

$150,000Total:
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Capital Improvement Program 2016-2020

City staff has completed an initial condition assessment for 99% of the wastewater collection system.  Based on 
the results, approximately 26 miles of sewer mains are in extremely poor condition and are expected to completely 
fail within the next five to ten years if not replaced or repaired.  As such, funds identified for this project are the 
minimum necessary to start the rehabilitation process.  Specific project locations are not mapped for this CIP 
because the condition assessment is ongoing and pipes will be reprioritized for replacement annually.  Each fiscal 
year, the highest priority pipes are mapped for inclusion in the first year of the five-year CIP.  

Operating Budget Impact:  This project will reduce long-term operations and maintenance costs through 
reduction in emergency responses and reduction in infiltrating groundwater that must be pumped and treated.

Plan FY:  2019-2020     2020 COLLECTION SYSTEM REHABILITATION PROJECTS

$1,380,000Total Cost:

Funding SourceActivity Projected Amount

Master Plan: Plan Element:

Category: Wastewater Classification: Sewer Mains

Department: Public Works Department

CIP Project #: 2312

Funding Sources For This Project:

SEWER RATES/OPERATING REVENUES $1,380,000601-50-2500

$1,380,000Total:
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Capital Improvement Program 2016-2020

The following projects have been identified as needed repairs and/or improvements to the City's infrastructure. In 
most cases, these projects are the result of a master plan process, which attempts to systematically look at the needs 
for public infrastructure over the next 10 to 20 years. These projects are considered "Unfunded" because either a 
source of funding has not been made available, or they will not be implemented within the five-year window this 
plan covers.

Unfunded Projects

Interceptors/Collectors

   CIP #    Phase Year Title Projected Total

0 KNOX BUTTE ROAD COLLECTOR:  UPSIZE LINE FROM CENTURY 
DRIVE LIFT STATION UPSTREAM TO ONYX STREET

$2,651,0001251

0 47TH AVENUE COLLECTOR:  UPSIZE LINE FROM COLUMBUS STREET 
UPSTREAM TO END OF GRAVITY LINE

$1,002,0001253

0 FERRY STREET AND 28TH AVENUE PROJECTS $4,477,0001724

0 COX CREEK INTERCEPTOR PROJECTS $11,535,0001770

0 RIVERFRONT INTERCEPTOR PROJECTS $16,994,0001771

$36,659,000Total for Unfunded Interceptors/Collectors:

Lift Stations

   CIP #    Phase Year Title Projected Total

0 NEW LIFT STATIONS:  THORNTON LAKE, AND SPRING HILL DRIVE $835,0001255

0 CHARLOTTE STREET LIFT STATION REMOVAL $167,0001753

$1,002,000Total for Unfunded Lift Stations:

Sewer Mains

   CIP #    Phase Year Title Projected Total

0 14TH AVENUE & HOWARD DRIVE REPLACEMENT $1,701,0001247

0 1ST AVENUE - COLUMBUS ST TO SALEM AVENUE RAILROAD CROSSING $340,0001248

0 JEFFERSON STREET, SE 21ST AVENUE TO 18TH AVENUE $708,0001626

0 UMATILLA/VINE - 12TH AVENUE/QUEEN AVENUE AREA SEWER 
REHABILITATION

$536,0001716

0 LAFAYETTE SCHOOL AND TUDOR STREET/32ND AVENUE SEWER 
REHABILITATION

$368,0001717

0 27TH AVENUE AND OAK STREET SEWER REHABILITATION $265,0001718

0 GEARY STREET AND COUPLET AREA SEWER REHABILITATION $583,0001719

0 GEARY ST. – WATER AVENUE TO SALEM AVENUE AREA SEWER 
REHABILITATION

$626,0001720

0 OAK AND PINE STREET AREA SEWER REHABILITATION $435,0001721

0 COLUMBUS AND PACIFIC BLVD SEWER REHABILITATION $99,0001722

0 BASIN 1 REPLACEMENT, SOUTH OF 14TH AVENUE $1,335,0001740

0 BASIN 1 REPLACEMENT, NORTH OF 14TH AVENUE $1,023,0001741

0 WATER AND FRONT AVENUE BACK LOT SEWERS $243,0001772

0 HIGHWAY 99E AT PINE STREET SEWER $180,0001909

0 MAIN STREET, 19TH TO 23RD AVENUE SEWER $300,0001910

0 ELLSWORTH TO BROADWAY SEWER REPLACEMENT, BETWEEN 7TH 
AND 8TH AVENUE

$90,0001911

0 QUEEN AVENUE, MARION ST., JACKSON ST., AND 13TH AVENUE AREA 
SEWER REPLACEMENT

$324,0001912
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Capital Improvement Program 2016-2020

Year Title Projected Total   CIP #    Phase

0 SOUTH SHORE AREA SEWER REPLACEMENT $482,0001928

0 HAZELWOOD AREA SEWER REPLACEMENT $353,0001946

$9,991,000Total for Unfunded Sewer Mains:

Talking Water Gardens

   CIP #    Phase Year Title Projected Total

0 TALKING WATER GARDENS: COMPLETE ENTRANCE/PARKING LOT 
LANDSCAPING

$130,0002190

0 TALKING WATER GARDENS: COMPLETE BRIDGE IMPROVEMENTS 
AND LANDSCAPING

$125,0002191

0 TALKING WATER GARDENS: REROUTE OVERHEAD POWER LINES $400,0002192

0 TALKING WATER GARDENS: ENTRANCE ROAD IMPROVEMENTS $700,0002193

$1,355,000Total for Unfunded Talking Water Gardens:

$49,007,000Grand Total for Unfunded Wastewater:

86 Wastewater -  Unfunded Projects



 

Water 87 

Water 

Water Sustains All 

Looking to the Future 

s a result of the City’s partnership with the City of Millersburg, 
investments in transmission main capacity, and targeting replacement 
of leaky steel water lines, Albany water customers enjoy the security 

of two safe, reliable, sources of drinking water, a distribution system with 
capacity ready to serve growth, and stable operation and maintenance expenses.    
These benefits are not shared by all other Oregon communities. 

The City’s water system consists of a robust network of pipes, reservoirs, and pump stations.  In all, the 
water system is made up of 263 miles of pipes, seven pump stations, seven reservoirs, 20,400 service 
lines, 1,800 hydrants, 8,300 valves, an 18-mile canal, and two water treatment plants. 

In reviewing this year’s CIP document, it is evident that water system investments in the coming years are 
primarily driven by perpetual life replacement needs.  These projects are critical for realizing the full 
benefits of past investments in our water system, meeting regulatory requirements, and providing safe and 
reliable water service to our customers.  The Albany City Council recognizes the importance of 
maintaining our system and has provided direction regarding five-year planning goals for perpetual life 
replacement.  Meeting those goals requires a commitment to seeking additional revenues.  The City 
Council evaluates revenues, expenditures, system needs, and the state of the local economy annually to 
determine what revenue increases are appropriate.  If water rates are not raised according to the five-year 
plan, it will not be possible to complete many of the projects listed in the five-year life of the water 
portion of the CIP and future CIPs will reflect these changes. 

The water system projects identified in this year’s five-year CIP are consistent with Council’s direction 
and represent the minimum necessary for continued consistent quality water services and to support 
economic development in the City. 

Funding Summaries 

The following table shows the total value of projects scheduled in each of the five years of this CIP, 
broken down by the source of the funding.  The costs shown are the projected total project costs in the 
year the project is proposed. 

Each year the estimated cost of the projects is adjusted to current year costs by applying the change in the 
Engineering News-Record (ENR) construction cost index for Seattle.  An annual three percent inflation 
factor is added to estimate future year costs. 

A   
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Projected Cost Totals 

FUNDING SOURCE 2016 2017 2018 2019 2020 TOTAL 

Water Rates/Operating Revenues $2,200,400 $1,263,000 $1,388,000 $1,732,000 $967,000 $7,550,400 

GRAND TOTALS: $2,200,400  $1,263,000 $1,388,000 $1,732,000 $967,000 $7,550,400 

 



Capital Improvement Program 2016-2020

The following projects have been identified for inclusion in this five-year Capital Improvement Program. 

Each project shown below is explained in detail on the pages that follow. Projects are listed in the fiscal year order 
they are planned to occur, and in CIP ID# order within a given fiscal year set.

Funded Projects Summary & Detail

Title Projected Total   CIP #    Phase

Plan Year: 2015 - 2016

CROWN ZELLERBACH GATE EVALUATION & IMPROVEMENTS $500,0002314

CROCKER LID WATER LINE $582,0002315

VINE STREET WATER TREATMENT PLANT ELECTRICAL & CLEARWELL 
IMPROVEMENTS

$1,118,4002316

$2,200,400Total for FY 2015 - 2016

Plan Year: 2016 - 2017

OAK STREET WATER LINE - 34TH AVENUE TO 38TH AVENUE $231,0002300

DAVIDSON WATER LINE - 14TH AVENUE TO 16TH AVENUE $145,0002301

CARA WATER LINE IMPROVEMENTS $546,0002317

INDUSTRIAL WAY WATER LINE $341,0002318

$1,263,000Total for FY 2016 - 2017

Plan Year: 2017 - 2018

6TH AVENUE, ELM TO MAPLE AND WALNUT STREET, 6TH TO 7TH $153,0001587

PINE MEADOWS WATERLINE REPLACEMENT $818,0002290

VINE STREET WTP ACCELATOR IMPROVEMENTS $417,0002319

$1,388,000Total for FY 2017 - 2018

Plan Year: 2018 - 2019

CALAPOOIA STREET BETWEEN 5TH AND 6TH $59,0001570

24TH AVENUE WATER LINE, HILL TO GEARY STREET $571,0002003

JEFFERSON STREET WATERLINE REPLACEMENT $178,0002188

18TH AVENUE:  WAVERLY DRIVE TO WEST END $123,0002220

BELMONT AVENUE AREA WATER LINE REPLACEMENTS $801,0002221

$1,732,000Total for FY 2018 - 2019

Plan Year: 2019 - 2020

WASHINGTON AND FERRY STREETS AREA; 9TH TO 14TH $823,0001594

THURSTON STREET:  QUEEN AVENUE TO 20TH AVENUE $144,0002218

$967,000Total for FY 2019 - 2020

$7,550,400Grand Total for Water:
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Capital Improvement Program 2016-2020

The Crown Zellerbach Gates are flow control facilities located on the Santiam-Albany Canal within the City of 
Lebanon.  Constructed in the 1940s, the CZ Gates and their ancillary equipment have deteriorated significantly 
over the years.  The City of Lebanon operated the gates starting in the mid 1990s, abandoning them in 2012, 
resulting in the City of Albany becoming responsible for operating and maintaining the gates.  There are five bays 
making up the gate structure, however only three of them have control gates, and only two of the gates are 
operable. Lebanon abandoned the gates in a state of disrepair.  The concrete structure has significant spalling and 
deterioration and currently the ability to control flows through the gates is limited, since the gates are not fully 
operable.  Recently, a Potential Failure Modes Analysis (PFMA) was conducted to evaluate dam safety 
requirements of the FERC-issued license for the City of Albany's hydropower project.  As a result, rehabilitation 
and/or replacement is required.

Operating Budget Impact: This project will reduce maintenance costs over the long term, improve canal flow 
control capability and reliability, and reduce the risk of uncontrolled release of flows out of the canal.

Plan FY:  2015-2016     CROWN ZELLERBACH GATE EVALUATION & IMPROVEMENTS

$500,000Total Cost:

Funding SourceActivity Projected Amount

Master Plan: Plan Element:

Category: Water Classification: Miscellaneous - Water

Department: Public Works Department

CIP Project #: 2314

Funding Sources For This Project:

WATER RATES/OPERATING REVENUES $500,000615-50-2308

$500,000Total:
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Capital Improvement Program 2016-2020

Plan FY:  2015-2016     CROCKER LID WATER LINE

$582,000Total Cost:

Funding SourceActivity Projected Amount

Master Plan: Plan Element:

Category: Water Classification: Water Mains

Department: Public Works Department

This project will replace approximately 2,400 feet of 10-inch 
asbestos cement water line with new 12-inch ductile iron water 
line.  The existing water lines are near the end of their life and 
will be replaced in advance of street improvements to avoid 
cutting the improved street in the future.  Street Improvements 
as shown in CIP 2305 in the Transportation section of the CIP 
will also be coordinated with this project.

Operating Budget Impact:  This project will reduce maintenance 
costs over the long term by avoiding the costs associated with 
large scale pipe failures common to AC water mains.

CIP Project #: 2315

Funding Sources For This Project:

WATER RATES/OPERATING REVENUES $582,000615-50-2308

$582,000Total:
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Capital Improvement Program 2016-2020

Plan FY:  2015-2016     VINE STREET WATER TREATMENT PLANT ELECTRICAL & 
CLEARWELL IMPROVEMENTS

$1,118,400Total Cost:

Funding SourceActivity Projected Amount

Master Plan: Plan Element:

Category: Water Classification: Miscellaneous - Water

Department: Public Works Department

A recent evaluation of the Vine Street Water Treatment Plant 
identified concerns with the existing electrical systems at the 
Raw Water Pump Station and the Transfer Pump Station.  The 
electrical systems are 1950's vintage technology which is 
obsolete and the systems are well beyond their normal expected 
service lives.  The electrical systems need to be replaced to 
maintain operational reliability and to provide adequate safety 
provisions. In addition to the electrical improvements, the 
evaluation identified structural repairs were required inside the 

   plant's clearwell. 

Operating Budget Impact: This project will reduce maintenance 
costs over the long term and improve plant redundancy and 
reliability.

CIP Project #: 2316

Funding Sources For This Project:

WATER RATES/OPERATING REVENUES $1,118,400615-50-2308

$1,118,400Total:
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Plan FY:  2016-2017     OAK STREET WATER LINE - 34TH AVENUE TO 38TH AVENUE

$231,000Total Cost:

Funding SourceActivity Projected Amount

Master Plan: Plan Element:

Category: Water Classification: Water Mains

Department: Public Works Department

This project will replace approximately 1,300 linear feet of 6-
inch asbestos cement water line with a new 8-inch ductile iron 
water line.  The existing water lines are near the end of their life 
and will be replaced in advance of street maintenance work.  
Installation of these new, larger, water lines will also improve 
available fire flows in the area.  Street improvements as shown 
in CIP 2225 in the Transportation section of the CIP will also 
be coordinated with this project.  

Operating Budget Impact:  This project will reduce maintenance 
costs over the long term by avoiding the costs associated with 
large scale pipe failures common to AC water mains.

CIP Project #: 2300

Funding Sources For This Project:

WATER RATES/OPERATING REVENUES $231,000615-50-2308

$231,000Total:
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Plan FY:  2016-2017     DAVIDSON WATER LINE - 14TH AVENUE TO 16TH AVENUE

$145,000Total Cost:

Funding SourceActivity Projected Amount

Master Plan: Plan Element:

Category: Water Classification: Water Mains

Department: Public Works Department

This project will replace approximately 800 linear feet of 8-inch 
asbestos cement water line with new 8-inch ductile iron water 
line.  The existing water lines are near the end of their life and 
will be replaced in advance of street maintenance work to avoid 
cutting the improved street in the future.  Street improvements 
as shown in CIP 2228 in the Transportation section of the CIP 
will also be coordinated with this project.

Operating Budget Impact:  This project will reduce maintenance 
costs over the long term by avoiding the costs associated with 
large scale pipe failures common to AC water mains.

CIP Project #: 2301

Funding Sources For This Project:

WATER RATES/OPERATING REVENUES $145,000615-50-2308

$145,000Total:

Water -  Project Information94



Capital Improvement Program 2016-2020

Plan FY:  2016-2017     CARA WATER LINE IMPROVEMENTS

$546,000Total Cost:

Funding SourceActivity Projected Amount

Master Plan: Plan Element:

Category: Water Classification: Water Mains

Department: Public Works Department

This project will replace deteriorated steel water lines located 
downtown with new 8-inch and 12-inch ductile iron water 
lines.  The existing water lines are near the end of their life and 
will be replaced in advance of potential future CARA street 
improvements. The near term benefit of upsizing these water 
lines will be better service in the downtown area and improved 
fire flow.  Although planned ahead of potential CARA street 
improvements, funding for the new water lines will be entirely 
through the water utility.  Work is located on 2nd Avenue: 
Calapooia to Lyon Street, Water Avenue: Washington to Lyon 
Street, 3rd Avenue: Broadalbin to Lyon Street, Broadalbin 
Street: Water to 1st Avenue and 2nd Avenue to 3rd Avenue, 
Washington Street: Water to 1st Avenue, 1st Avenue: Calapooia 
to Washington Street; and Calapooia: 1st to 2nd Avenue.

Operating Budget Impact: This project will reduce maintenance 
costs over the long term.  Replacement of these water mains 
will reduce the amount of water loss from the system and the 
number of emergency responses required to fix leaks.

CIP Project #: 2317

Funding Sources For This Project:

WATER RATES/OPERATING REVENUES $546,000615-50-2308

$546,000Total:
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Plan FY:  2016-2017     INDUSTRIAL WAY WATER LINE

$341,000Total Cost:

Funding SourceActivity Projected Amount

Master Plan: Plan Element:

Category: Water Classification: Water Mains

Department: Public Works Department

This project will replace approximately 1,400 feet of 12-inch 
asbestos cement water line with a new 12-inch ductile iron 
water line.  The existing AC water line has required several 
emergency repairs to address breaks that significantly impacted 
adjacent businesses.

Operating Budget Impact:  This project will reduce maintenance 
costs over the long term by avoiding the costs associated with 
large scale pipe failures common to AC water mains.

CIP Project #: 2318

Funding Sources For This Project:

WATER RATES/OPERATING REVENUES $341,000615-50-2308

$341,000Total:
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Plan FY:  2017-2018     6TH AVENUE, ELM TO MAPLE AND WALNUT STREET, 6TH TO 
7TH

$153,000Total Cost:

Funding SourceActivity Projected Amount

Master Plan: Water Supply Master Plan Plan Element: Program - 1

Category: Water Classification: Water Mains

Department: Public Works Department

Replace approximately 810 feet of deteriorated and undersized 
2-inch galvanized pipe with 8-inch ductile iron pipe.  This 
project will improve pressure, water quality, and fire flows in the 
area.

Operating Budget Impact:  This project will reduce maintenance 
costs over the long term.  Replacement of these water mains 
will reduce the amount of water loss from the system and the 
number of emergency responses required to fix leaks.

CIP Project #: 1587

Funding Sources For This Project:

WATER RATES/OPERATING REVENUES $153,000615-50-2308

$153,000Total:
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Plan FY:  2017-2018     PINE MEADOWS WATERLINE REPLACEMENT

$818,000Total Cost:

Funding SourceActivity Projected Amount

Master Plan: Plan Element:

Category: Water Classification: Water Mains

Department: Public Works Department

This project will replace approximately 3,200 feet of 8-inch 
asbestos cement water lines with new 8-inch ductile iron water 
lines.  The existing pipes are deteriorated, requiring frequent 
maintenance, and have exceeded their service life.

Operating Budget Impact:  This project will reduce maintenance 
costs over the long term by avoiding costs associated with large 
scale pipe failures common to AC water mains.

CIP Project #: 2290

Funding Sources For This Project:

WATER RATES/OPERATING REVENUES $818,000615-50-2308

$818,000Total:
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Plan FY:  2017-2018     VINE STREET WTP ACCELATOR IMPROVEMENTS

$417,000Total Cost:

Funding SourceActivity Projected Amount

Master Plan: Plan Element:

Category: Water Classification: Miscellaneous - Water

Department: Public Works Department

Accelator© is the trade name for the make and model of the 
solids contact clarifier which promotes settling of solids from 
the raw water in the treatment process.  Accelator 2 is 
constructed of steel plates and while the turbine and other 
components are in generally good condition, the tube settlers 
have experienced significant wear and tear.  This project will 
replace the existing tube settlers, clean and recoat the steel plate 
surfaces, and provide for a fiberglass grating over the top of the 
tubes to block sunlight and support foot traffic during 
inspections and washing activities.  A fiberglass cover will also 
be installed to protect the settling tubes in Accelator 1.  
Accelator 1 is a concrete structure providing the same function 
as Accelator 2.  Its tube settlers were replaced in 1998 and 
should be serviceable for many more years.

CIP Project #: 2319

Funding Sources For This Project:

WATER RATES/OPERATING REVENUES $417,000615-50-2308

$417,000Total:
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Plan FY:  2018-2019     CALAPOOIA STREET BETWEEN 5TH AND 6TH

$59,000Total Cost:

Funding SourceActivity Projected Amount

Master Plan: Water Supply Master Plan Plan Element: Program - 1

Category: Water Classification: Water Mains

Department: Public Works Department

This project will replace approximately 295 feet of deteriorated 
6-inch steel pipe with 8-inch ductile iron pipe.  This project will 
improve pressure, water quality, and fire flows in the area.

Operating Budget Impact:  This project will reduce maintenance 
costs over the long term.  Replacement of these water mains 
will reduce the amount of water loss from the system and the 
number of emergency responses required to fix leaks.

CIP Project #: 1570

Funding Sources For This Project:

WATER RATES/OPERATING REVENUES $59,000615-50-2308

$59,000Total:
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Plan FY:  2018-2019     24TH AVENUE WATER LINE, HILL TO GEARY STREET

$571,000Total Cost:

Funding SourceActivity Projected Amount

Master Plan: Water Supply Master Plan Plan Element: P20

Category: Water Classification: Water Mains

Department: Public Works Department

This project will replace approximately 800 linear feet of 6-inch 
asbestos cement water line with a new 8-inch ductile iron water 
line and 1,950 linear feet of 10-inch asbestos cement water line 
with a new 12-inch ductile iron water line.  The existing water 
lines are near the end of their life and will be replaced in 
advance of street maintenance work.  Installation of these new, 
larger, water lines will also improve available fire flows in the 
area.  Street improvements as shown in CIP 2226 in the 
Transportation section of the CIP will also be coordinated with 
this project.  

Operating Budget Impact:  This project will reduce maintenance 
costs over the long term by avoiding the costs associated with 
large scale pipe failures common to AC water mains.

CIP Project #: 2003

Funding Sources For This Project:

WATER RATES/OPERATING REVENUES $571,000615-50-2308

$571,000Total:
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Capital Improvement Program 2016-2020

Plan FY:  2018-2019     JEFFERSON STREET WATERLINE REPLACEMENT

$178,000Total Cost:

Funding SourceActivity Projected Amount

Master Plan: Plan Element:

Category: Water Classification: Water Mains

Department: Public Works Department

This project will replace approximately 550 linear feet of 2-inch 
steel pipe and 425 linear feet of 4-inch steel pipe with 
approximately 975 feet of 8-inch ductile iron water.  This 
project will improve pressure, water quality, and fire flows in the 
area.

Operating Budget Impact:  This project will reduce maintenance 
costs over the long term.  Replacement of these water mains 
will reduce the amount of water loss from the system and the 
number of emergency responses required to fix leaks.

CIP Project #: 2188

Funding Sources For This Project:

WATER RATES/OPERATING REVENUES $178,000615-50-2308

$178,000Total:
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Capital Improvement Program 2016-2020

Plan FY:  2018-2019     18TH AVENUE:  WAVERLY DRIVE TO WEST END

$123,000Total Cost:

Funding SourceActivity Projected Amount

Master Plan: Plan Element:

Category: Water Classification: Water Mains

Department: Public Works Department

This project will replace approximately 660 feet of deteriorating 
6-inch asbestos cement water main with new 8-inch HDPE 
water lines.  The existing water line was installed in the same 
trench as the power lines, making water line repairs dangerous 
and expensive.  This project will improve worker safety, service 
pressures, water quality, and fire protection in the area.

Operating Budget Impact: This project will reduce maintenance 
costs over the long term. Replacement of these water mains will 
reduce the amount of water loss from the system and the 
number of emergency responses required to fix breaks.

CIP Project #: 2220

Funding Sources For This Project:

WATER RATES/OPERATING REVENUES $123,000615-50-2308

$123,000Total:
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Capital Improvement Program 2016-2020

Plan FY:  2018-2019     BELMONT AVENUE AREA WATER LINE REPLACEMENTS

$801,000Total Cost:

Funding SourceActivity Projected Amount

Master Plan: Plan Element:

Category: Water Classification: Water Mains

Department: Public Works Department

This project will replace approximately 3,400 linear feet of 6-
inch and 1,000 feet of 4-inch asbestos cement water line with 
approximately 4,400 feet of new 8-inch and 6-inch ductile iron 
pipe.  The existing water lines were installed in the same trench 
as the power lines, making water line repairs dangerous and 
expensive.  This project will improve worker safety, service 
pressures, water quality, and fire flows in the area.  

Operating Budget Impact:  This project will reduce maintenance 
costs over the long term by avoiding the costs associated with 
large scale pipe failures common to AC water mains.

CIP Project #: 2221

Funding Sources For This Project:

WATER RATES/OPERATING REVENUES $801,000615-50-2308

$801,000Total:
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Plan FY:  2019-2020     WASHINGTON AND FERRY STREETS AREA; 9TH TO 14TH

$823,000Total Cost:

Funding SourceActivity Projected Amount

Master Plan: Water Supply Master Plan Plan Element: Program - 1

Category: Water Classification: Water Mains

Department: Public Works Department

This project will replace approximately 900 feet of 2-inch, 1,600 
feet of 4-inch, and 1,700 feet of 6-inch deteriorated and 
undersized galvanized and steel water lines with approximately 
4,400 feet of 8-inch ductile iron pipe.  This project will also 
relocate services from the alley between Ferry Street and 
Washington Street south of 12th Avenue to Washington Street 
and Ferry Street.  The completion of this project will increase 
pressure and fire flow in the area. Pipe replacement will take 
place in these areas:  Ferry Street, 9th Avenue to 12th Avenue; 
Washington Street, 9th Avenue to Pacific Boulevard; 10th 
Avenue, Vine Street to Washington Street; 12th Avenue, alley to 
Ferry Street; 14th Avenue, Calapooia Street to Washington 
Street; and 16th Avenue, Maple Street to Vine Street.

Operating Budget Impact:  This project will reduce maintenance 
costs over the long term.  Replacement of these water mains 
will reduce the amount of water loss from the system and the 
number of emergency responses required to fix leaks.

CIP Project #: 1594

Funding Sources For This Project:

WATER RATES/OPERATING REVENUES $823,000615-50-2308

$823,000Total:
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Capital Improvement Program 2016-2020

Plan FY:  2019-2020     THURSTON STREET:  QUEEN AVENUE TO 20TH AVENUE

$144,000Total Cost:

Funding SourceActivity Projected Amount

Master Plan: Plan Element:

Category: Water Classification: Water Mains

Department: Public Works Department

This project will replace approximately 800 feet of deteriorating 
and undersized pipes with 800 feet of new 8-inch ductile iron 
pipe. The existing water lines are near the end of their life and 
will be replaced in advance of street maintenance work.  
Installation of these new, larger, water lines will also improve 
available fire flows in the area.  Street improvements as shown 
in CIP 2230 in the Transportation section of the CIP will also 
be coordinated with this project. 

Operating Budget Impact: This project will reduce maintenance 
costs over the long term. Replacement of these water mains will 
reduce the amount of water loss from the system and the 
number of emergency responses required to fix leaks.

CIP Project #: 2218

Funding Sources For This Project:

WATER RATES/OPERATING REVENUES $144,000615-50-2308

$144,000Total:

Water -  Project Information106



Capital Improvement Program 2016-2020

The following projects have been identified as needed repairs and/or improvements to the City's infrastructure. In 
most cases, these projects are the result of a master plan process, which attempts to systematically look at the needs 
for public infrastructure over the next 10 to 20 years. These projects are considered "Unfunded" because either a 
source of funding has not been made available, or they will not be implemented within the five-year window this 
plan covers.

Unfunded Projects

Miscellaneous - Water

   CIP #    Phase Year Title Projected Total

0 SANTIAM-ALBANY CANAL BANK REPAIR:  4TH AVENUE TO 12TH 
AVENUE

$2,334,0002320

2017 WATER FACILITY PLAN UPDATE $426,0001790 1

2027 WATER FACILITY PLAN UPDATE $573,0001790 2

$3,333,000Total for Unfunded Miscellaneous - Water:

New Construction - Water

   CIP #    Phase Year Title Projected Total

0 MARION STREET & 41ST AVENUE TO COLLEGE PARK DRIVE $292,0001311

0 CENTRAL ALBANY TRANSMISSION PROJECT $5,894,0001640

0 DEVELOPMENT DRIVEN TRANSMISSION/DISTRIBUTION PROJECTS $5,477,0001641

0 SOUTH NEBERGALL LOOP WATER LINE $286,0001862

0 THREE LAKES ROAD WATERLINE EXTENSION (21ST AVE TO 2,500 
FEET SOUTH)

$683,0001866

$12,632,000Total for Unfunded New Construction - Water:

Water Mains

   CIP #    Phase Year Title Projected Total

0 HILL STREET: 34TH TO 38TH AVENUE $368,0001002 4

0 STEEL LINE REPLACEMENT PROGRAM $9,610,0001314

0 SPRINGHILL DRIVE OFF COUNTRYMAN CIRCLE $131,0001558

0 RIDGEVIEW LANE NW $118,0001559

0 KOUNS DRIVE AREA TO SCENIC DRIVE $913,0001560

0 RONDO STREET AREA, HIGHWAY 20 TO KOUNS DRIVE $1,215,0001561

0 COUNTRYMAN CIRCLE, WEST SIDE $727,0001562

0 SCENIC DRIVE NW, VALLEY VIEW DRIVE TO DEAD END NORTH OF 
PALESTINE AVENUE

$1,071,0001564

0 KNOLLWOOD DRIVE, SOUTH OF POWERS AVENUE NW $101,0001565

0 SOX LANE NW, SOUTH OF POWERS AVENUE $111,0001566

0 OAK GROVE DRIVE, NORTH OF POWERS AND ALONG PALESTINE 
DRIVE

$709,0001568

0 VINE STREET, 6TH TO 7TH $55,0001569

0 THORNTON LAKE DRIVE NW, REPLACE SERVICE CONNECTION $20,0001571

0 PARK TERRACE NW, OFF GIBSON HILL ROAD $186,0001573

0 LYON STREET; 1ST TO 9TH $742,0001575

0 FRANKLIN AVENUE WATER LINE REPLACEMENT $122,0001578

0 FRONT AVENUE, MAIN TO SHERMAN $36,0001580

0 MONTGOMERY STREET, WATER AVENUE TO 1ST AVENUE $32,0001581
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Year Title Projected Total   CIP #    Phase

0 PACIFIC BOULEVARD, WAVERLY DRIVE TO ALBANY AVENUE $489,0001583

0 SKYLINE DRIVE, GIBSON HILL ROAD TO ORCHARD HEIGHTS DRIVE $188,0001585

0 JEFFERSON, MONTGOMERY, JACKSON AND 6TH AVENUE AREA $630,0001592

0 LINCOLN STREET, 12TH AVENUE TO 15TH AVENUE $291,0001596

0 WILLAMETTE AVENUE AND BURKHART; GEARY TO DAVIDSON 
STREET AREA

$268,0001597

0 LAFAYETTE, CLOVERDALE, PEACH TREE, CHERRY AND FAIRWAY 
AREA

$976,0001606

0 BROADALBIN STREET: 1ST TO 2ND AVENUE AND 3RD TO 4TH AVENUE $112,0001608

0 UNDERSIZED PIPELINES WITH HYDRANTS REPLACEMENT PROGRAM $4,654,0001746

0 PERPETUAL LIFE REPLACEMENT PROGRAM $98,555,0001747

0 CENTURY DRIVE WATER SYSTEM $1,345,0001782

0 DRAPERVILLE WATER SYSTEM $923,0001783

0 CEDAR CIRCLE WATER LINE $37,0001974

0 PRAIRIE PLACE WATER LINE $56,0001975

0 15TH AVENUE WATER LINE $77,0001976

0 PARK TERRACE WATER LINE $117,0001977

0 LAUREL COURT WATER LINE $51,0001978

0 WILLAMETTE AVENUE:  GEARY STREET TO DAVIDSON STREET $241,0002222

0 MEADOW WOOD DRIVE WATERLINE REPLACEMENT $419,0002291

0 ERMINE AREA WATER LINE - 22ND TO 27TH AVENUES & CLAY COURT 
TO WAVERLY DRIVE

$1,544,0002302

2021 HILL STREET: 24TH TO 28TH AVENUE $589,0001002 2

2021 HILL STREET: 28TH TO 34TH AVENUE $725,0001002 3

$128,554,000Total for Unfunded Water Mains:

Water Supply & Storage

   CIP #    Phase Year Title Projected Total

0 KNOX BUTTE RESERVOIR PROJECT, PHASE 1 $8,071,0001300 1

0 KNOX BUTTE RESERVOIR PROJECT, PHASE 2 $4,693,0001300 2

0 INCREASE LEVEL 2 PUMP STATION CAPACITY $13,0001634

0 VINE STREET WTP IMPROVEMENTS, PHASE 1 $1,318,0001636 1

0 VINE STREET WTP PROJECTS, PHASE 2 $6,054,0001636 2

0 ELLINGSON ROAD RESERVOIR PROJECT $5,782,0001639 1

0 ELLINGSON ROAD RESERVOIR PROJECT $4,538,0001639 2

0 JOINT WATER PROJECT, PHASE 2 $5,229,0001644

0 SANTIAM-ALBANY CANAL IMPROVEMENTS $250,0001675 11

0 SANTIAM-ALBANY CANAL IMPROVEMENTS $250,0001675 12

0 SANTIAM-ALBANY CANAL IMPROVEMENTS $291,0001675 13

0 MAPLE STREET RESERVOIR  IMPROVEMENTS $272,0001749 2

0 NORTH ALBANY DISTRIBUTION PROJECTS $27,0001751 3

0 VINE STREET WTP SOLIDS HANDLING IMPROVEMENTS $295,0001788

$37,083,000Total for Unfunded Water Supply & Storage:

$181,602,000Grand Total for Unfunded Water:
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